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OVERVIEW

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress
Report to the Federal Communications Commission (“FCC”) regarding the progress of the
reconfiguration of the 800 MHz band for the quarter ended September 30, 2013. Pursuant to the
FCC’s Reconfiguration Orders,1 the TA, as the manager of the reconfiguration effort, is required
to report on a quarterly basis the progress of band reconfiguration.2

Reconfiguration Progress Overview

Chart 1 shows the status of each stage of the reconfiguration program, except Mexican
border licensees, as of September 30, 2013.

Chart 1: Status of Negotiations, Physical Retuning, and Closing

As of September 30, 2013, all but two non-border licensees completed their Frequency
Reconfiguration Agreement (“FRA”) negotiations with Sprint Corporation (“Sprint”). 3 As
shown in Chart 1, physical retuning was complete for 95 percent of FRAs, except for Mexican
border licensees, as of September 30, 2013.

Non-border Stage 2 (NPSPAC and Expansion Band) licensees retuned, reflashed, or
replaced approximately 20,000 radios (first touches) in the third quarter, raising the total number

1 Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order,
Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004) (“Report and Order”);
Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120 (2004); Second Report and Order, 23 FCC
Rcd 7605 (2008); Third Report and Order and Third Further Notice of Proposed Rulemaking, 25 FCC Rcd 4443
(2010) (“Third Report and Order”); Fourth Report and Order, 26 FCC Rcd 1937 (2011); Fifth Report and Order,
28 FCC Rcd 4085 (2013) (collectively “Reconfiguration Orders”).
2 See 47 C.F.R. § 90.676(b)(3).
3 References to Sprint include Sprint Corporation and its subsidiaries, such as Nextel Communications, Inc.
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to approximately 1,526,000 radios as of September 30, 2013. Physical retuning was complete
for 93 percent of non-border Stage 2 FRAs as of September 30, 2013.

Canadian border Stage 2 (NPSPAC and non-NPSPAC Public Safety) licensees retuned,
reflashed, or replaced approximately 14,000 radios (first touches) in the third quarter, raising the
total number to approximately 197,000 radios as of September 30, 2013. Physical retuning was
complete for 71 percent of Canadian border Stage 2 FRAs as of September 30, 2013.

With most non-border licensees and Canadian border licensees having completed
physical retuning, the TA’s focus is on those licensees that have not finished. Licensees that
have not completed physical retuning should expeditiously complete their implementation
activities. A delay in the completion of an implementation task by a licensee that has a
downstream impact on other licensees (i.e., by blocking another licensee’s replacement
frequencies or because the first touch of its subscriber units needs to be completed before an
interoperable licensee can retune its infrastructure) can have a cascading effect and cause delays
for other dependent licensees and, in some cases, for an entire region. The timely completion of
implementation tasks will enable dependent licensees to proceed with their reconfiguration
activities and is in the interest of all licensees.

Closing of Reconfiguration Activities

While completion of physical retuning is a significant achievement in a licensee’s
reconfiguration, licensees and Sprint must complete all program closing requirements in order to
comply with the FCC’s Orders and the contractual requirements of their Planning Funding
Agreement (“PFA”) or FRA. The closing process ensures that the parties have met their
obligations to each other and the program. Closing requirements include the modification of
FCC licenses, reconciliation of replaced equipment, submission of cost support documents,
reconciliation of total reconfiguration costs, final payment to the licensee (or refund to Sprint),
and execution of final closing documents, including the FCC-required closing certification.
Delays in completing closing can result in:

misplaced or lost actual cost support documentation resulting in the licensee not
being reimbursed for undocumented costs;
delays in licensees receiving final payments; and
other issues that could substantially impact amounts owed by or due to Sprint.

To assist licensees in the closing of FRAs and address delays in the closing process, the
TA conducts closing outreach efforts with licensees significantly impacted by these delays. In
the event that a licensee does not respond to the TA’s outreach efforts, the licensee may be
referred to the FCC’s Public Safety and Homeland Security Bureau (“PSHSB”) for further
action.

Reconfiguration of Mexican Border Licensees

The 30-month transition period for U.S. licensees operating in the Sharing Zone (i.e.,
within 110 kilometers of the U.S.-Mexico border) and operating in the portions of the NPSPAC
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regions bordering Mexico that are outside the Sharing Zone (collectively, “Mexican border
licensees”) to complete reconfiguration began on August 23, 2013 and will end on February 23,
2016.4 There are approximately 195 Mexican border licensees that will reconfigure, and 180
FRAs are expected for Mexican border licensees. The TA has been supporting the
reconfiguration of Mexican border licensees by developing a reconfiguration timetable,
conducting frequency planning to determine replacement frequencies, sending Frequency
Proposal Reports (“FPRs”) to licensees, publishing guidance for licensees on its website, having
meetings with licensees to provide information about reconfiguration, and using the mediation
process to assist licensees and Sprint in negotiating PFAs and FRAs.

On August 6, 2013, the TA filed with the FCC its “Reconfiguration Timetable for the
Reconfiguration of the 800 MHz Band in the Sharing Zone and Affected NPSPAC Regions
Along the U.S.-Mexico Border” (“Reconfiguration Timetable”).5 The PSHSB approved the
TA’s Reconfiguration Timetable on August 16, 2013 in the Mexican Border Public Notice.6
Building upon the timelines and procedures for planning, negotiation, mediation, and
implementation set forth by the PSHSB, the Reconfiguration Timetable describes the specific
steps required in each NPSPAC region for the relocation of non-NPSPAC and NPSPAC
licensees.

The Reconfiguration Timetable provides that reconfiguration of Mexican border
licensees will proceed in a single stage for purposes of starting planning, submitting a cost
estimate to Sprint, and negotiating a FRA. All licensees began the planning and negotiation
phase on August 23, 2013. Licensees seeking planning funding will negotiate a PFA or a PFA
Amendment with Sprint, conduct planning activities, prepare and submit a cost estimate (i.e., an
estimate of the costs associated with the reconfiguration of the licensee’s radio system), and
negotiate an FRA. Licensees that intend to negotiate a PFA were required to submit a Request
for Planning Funding (“RFPF”) by the August 23, 2013 deadline established by the PSHSB in
the Fifth Report and Order. After submitting an RFPF or a PFA Change Notice, the licensee and
Sprint negotiate a PFA or a PFA Amendment. As of September 30, 2013, 16 PFAs were
approved by the TA for Mexican border licensees. After the TA approves the PFA or the PFA
Amendment, the licensee will have 90 to 110 days for planning and preparing a cost estimate,
depending on number of radios in its system.7

4 See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz
Band Reconfiguration in Regions Along the U.S.-Mexico Border Will Commence on August 23, 2013,” Public
Notice, 28 FCC Rcd 12290 (2013) (“Mexican Border Public Notice”).
5 See 800 MHz Transition Administrator, LLC, “Reconfiguration Timetable for the Reconfiguration of the 800 MHz
Band in the Sharing Zone and Affected NPSPAC Regions Along the U.S.-Mexico Border,” WT Docket No. 02-55
(filed Aug. 6, 2013) (“Reconfiguration Timetable”).
6 See Mexican Border Public Notice, 28 FCC Rcd at 12291.
7 A licensee with 5,000 subscriber units or less must complete planning and submit a cost estimate within 90 days.
A licensee with 5,001-10,000 units will have 100 days, and a licensee with more than 10,000 units will have 110
days.
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For licensees without a PFA, the Reconfiguration Timetable designated August 23, 2013
as the start date for the planning period and for calculating the deadline for submitting a cost
estimate to Sprint. Licensees without a PFA must submit a cost estimate within 90 to 110 days
of August 23, 2013, depending on number of radios in their system. 8 Approximately 85
licensees without a PFA have submitted a cost estimate and are negotiating an FRA with Sprint.

Once a licensee’s planning is finished and a complete cost estimate is submitted to Sprint,
the licensee and Sprint have 30 days to negotiate an FRA. A TA Mediator monitors the
negotiations. If an FRA has not been submitted to the TA by the end of the 30-day negotiation
period, the licensee and Sprint will participate in mediation for 20 working days.

8 A licensee with 5,000 subscriber units or less must submit a cost estimate by November 20, 2013. A licensee with
5,001-10,000 units must submit a cost estimate by December 2, 2013. A licensee with more than 10,000 units must
submit a cost estimate by December 10, 2013.
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I. PROGRAM-WIDE SNAPSHOT AND RECENT DEVELOPMENTS

This section provides a program-wide snapshot that summarizes the status of the 800
MHz band reconfiguration program. It describes two measures of program progress: Frequency
Reconfiguration Agreement negotiations and reconfiguration implementation. It also discusses
recent developments in the program, identifies program-wide issues, and, where applicable,
describes specific actions that the FCC and the TA have taken to address issues identified to date.

A. Program Wide Snapshot

The band reconfiguration program in non-border areas has consisted of two stages of
activity: the clearing of 806-809 MHz/851-854 MHz (Channels 1-120)9 in Stage 1 and the
relocation of NPSPAC channel users to this vacated spectrum in Stage 2. There are three phases
of reconfiguration for each stage – the planning and negotiation phase that results in an FRA
between the licensee and Sprint, the implementation phase that consists of the physical retuning
of the radio system, and the closing phase that includes the reconciliation of equipment and costs
and execution of the FRA closing documents.

1. Frequency Reconfiguration Agreement Negotiations

The TA generally measures the progress of Frequency Reconfiguration Agreement
negotiations by: (1) the number of FRAs that have been negotiated and agreed to between
licensees and Sprint and submitted to the TA; and (2) the number of call signs included in those
FRAs.

An FRA specifies the reconfiguration activities and related costs for each licensee as well
as the frequencies to be cleared. The bar chart below depicts the number of non-border FRAs
that have been negotiated and submitted to the TA for Stage 1 (Channels 1-120 and Southeast
ESMR channels) licensees and Stage 2 (NPSPAC and Expansion Band) licensees.

9 The references herein to Channels 1-120 reflect the pre-rebanding channel designations of the 806-809 MHz/851-
854 MHz band segment. Post-rebanding, this band segment is the NPSPAC band designated as Channels 1-230.
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Chart 2: Non-border FRAs Submitted to the TA as of September 30, 201310

Stage 1: 99.9 percent of non-border FRAs have been submitted to the TA

Stage 2: 99.9 percent of non-border FRAs have been submitted to the TA

Chart 3 shows the number of Canadian Border Region FRAs that have been negotiated
and submitted to the TA for Stage 1 (non-Public Safety) licensees and Stage 2 (NPSPAC and
non-NPSPAC Public Safety) licensees.

10 Sprint is the data source for the number of expected FRAs. The estimate of total FRAs expected does not include
FRAs for licensees affected by the international border areas for Canada and Mexico.
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Chart 3: Canadian Border FRAs Submitted to the TA as of September 30, 201311

Stage 1: 100 percent of Canadian border FRAs have been submitted to the TA

Stage 2: 100 percent of Canadian border FRAs have been submitted to the TA

Chart 4 shows the number of call signs with frequencies in the Channels 1-120 and
NPSPAC bands included in FRAs submitted to the TA.

11 Sprint is the data source for the number of expected FRAs. Subscriber Equipment Deployment (“SED”)
agreements are counted as submitted FRAs in this chart.
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Chart 4: Call Signs in Submitted FRAs by Band12

Chart 4 includes non-border call signs and call signs within the Canadian and Mexican
border regions. The number of outstanding Channels 1-120 and NPSPAC call signs not yet in
FRAs reflects the material number of call signs to be reconfigured that are located in, or affected
by, the Mexican border areas.

2. Reconfiguration Implementation

The TA generally measures the status of reconfiguration implementation, or physical
retuning, by: (1) the number of FRAs for which physical retuning is complete; and (2) the
number of call signs that Sprint reports as being cleared by licensees.13

Chart 5 depicts the number of non-border FRAs for Stages 1 and 2 licensees for which
Sprint has reported that physical retuning is complete.

12 Data is based on the FCC’s Universal Licensing System (“ULS”) database. This chart does not include Expansion
Band call signs.
13 As used in the context of implementation, the completion of physical retuning means the individual licensee has
retuned its infrastructure to operate on its replacement frequencies and has cleared its old frequencies. The licensee
may need to complete a second (or subsequent) touch of its subscriber units to remove the pre-rebanding channels.
Cleared means that the licensee has retuned its base stations to its new channel assignments and commenced system
operations on the new channels. Maps 2 and 3 and Appendix 2 have information on clearing by call sign.
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Chart 5: Non-border FRAs with Physical Retuning Complete as of September 30, 2013

Physical retuning was complete for 99 percent of non-border Stage 1 FRAs as of
September 30, 2013. Furthermore, 89 percent of the Stage 1 Channels 1-120 site-specific call
signs were reported by Sprint as being cleared by licensees as of September 29, 2013. The
difference between the percentages of call signs and FRAs is attributable to the fact that the FRA
statistics do not include agreements in border areas, while the call sign statistics include call
signs in border areas.

NPSPAC system reconfigurations often involve complex system designs and
interoperability requirements among numerous licensees in a region and generally require more
time and coordination than was needed for Stage 1 systems. As of September 30, 2013, the
licensees in 93 percent of non-border Stage 2 FRAs had completed their physical retunes and
transitioned to their new channels. Furthermore, 69 percent of Stage 2 call signs were reported
by Sprint as being cleared by licensees as of September 29, 2013. The difference between the
percentages of call signs and FRAs is attributable to the fact that the FRA statistics do not
include agreements in border areas, while the call sign statistics include call signs in border
areas. The retuning of base stations to a licensee’s new channel assignments and commencement
of system operations on the new channels is a significant milestone because it means that the
main goal of the reconfiguration process – separating Public Safety and commercial cellular
operations – has been achieved.

Chart 6 shows the number of Canadian Border Region FRAs for Stages 1 and 2 licensees
for which Sprint has reported that physical retuning is complete.
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Chart 6: Canadian Border FRAs with Physical Retuning Complete
as of September 30, 2013

Physical retuning was complete for 97 percent of Canadian border Stage 1 FRAs as of
September 30, 2013.

As with non-border NPSPAC licensees, reconfiguration of Canadian border Stage 2
licensees often involves complex system designs and interoperability requirements among
numerous licensees in a region and generally requires more time and coordination than is needed
for Stage 1 reconfiguration. Furthermore, certain Stage 1 licensees need to complete their
physical retuning in order to clear replacement channels for NPSPAC licensees. As of
September 30, 2013, the licensees in 71 percent of Canadian border Stage 2 FRAs had completed
their physical retunes and transitioned to their new channels.

B. Recent Developments

1. Certifications of Completion of Band Reconfiguration

The TA has certified that band reconfiguration is complete in 11 NPSPAC regions
pursuant to the requirements in the Report and Order and the FCC’s rules.14 The certifications
signify that all licensees in these regions that were subject to reconfiguration have relocated to
their new channels and modified their FCC licenses to delete their old frequencies or cancelled
their licenses. This also includes modifications to Sprint’s network and licenses to cease
operations below the ESMR Band and modify or cancel all relevant licenses to remove any
authority to operate below the ESMR Band. Furthermore, all of the frequencies in all 800 MHz

14 The regions are NPSPAC Region 2: Alaska, Region 7: Colorado, Region 11: Hawaii, Region 15: Iowa, Region
22: Minnesota, Region 26: Nebraska, Region 32: North Dakota, Region 38: South Dakota, Region 41: Utah, Region
45: Wisconsin, and Region 46: Wyoming.
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sub-bands (i.e., NPSPAC, Interleaved, Expansion, Guard, and ESMR Bands) in the regions that
were subject to reconfiguration have been cleared.

Licensees in the regions certified by the TA still may need to complete a second (or
subsequent) touch of their subscriber units to remove the pre-rebanding channels, submit final
reconfiguration cost documentation to Sprint and/or the TA, complete the Actual Cost
Reconciliation process, or close their FRAs in order for them to complete their individual
reconfiguration activities.

On November 27, 2012, the FCC released a Public Notice announcing the completion of
800 MHz band reconfiguration in the 11 NPSPAC regions for which the TA filed
certifications.15 The FCC announced that the remaining Interleaved Band channels vacated by
Sprint and channels in the Expansion Band and Guard Band in these 11 regions would be
available for licensing on January 17, 2013.

2. Requests for Waiver of Rebanding Completion Deadline

Licensees with an executed FRA which did not complete physical reconfiguration by the
waiver date previously granted by the PSHSB were required to request additional time by filing a
supplemental request for waiver of the rebanding completion deadline. Licensees were required
to detail their progress to date and propose milestone dates for completing each major
reconfiguration step (e.g., subscriber unit deployment, infrastructure retuning, system cut-over,
and post-cutover modifications) that had not been completed. Affected licensees filed
supplemental requests for waiver with the PSHSB and were directed to provide copies of the
filings to the TA and Sprint. During the third quarter of 2013, the TA received 9 supplemental
requests for waiver that were filed with the PSHSB by non-border licensees and 5 that were filed
by Canadian Border Region licensees.16

3. Vacated Channels and NPSPAC Clearing

The FCC tasked the TA with monitoring the NPSPAC clearing process in its October 30,
2008 Order.17 Sprint first cleared channels in the 809-809.5/854-854.5 MHz band in all non-
border NPSPAC regions. This vacated spectrum was made available to Public Safety licensees,
beginning on January 28, 2009.18 Based on additional clearing of channels in the old NPSPAC

15 See “Public Safety and Homeland Security Bureau and Wireless Telecommunications Bureau Announce the
Completion of 800 MHz Band Reconfiguration in Certain NPSPAC Regions,” Public Notice, 27 FCC Rcd 14775
(2012).
16 The TA has created a webpage that provides information on the requests for waiver received by the TA. The link
to this page can be found on the TA’s website at http://www.800TA.org/content/resources/tools.asp.
17 See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 23 FCC Rcd 15966 ¶ 18 (2008) (“October 2008
Interleaved Order”).
18 See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for
Channels Relinquished by Sprint Nextel Corporation in the 809-809.5/854-854.5 MHz Band,” Public Notice, 23
FCC Rcd 18343 (2008).
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band in certain NPSPAC regions, channels in the 809.5-815/854.5-860 MHz band in certain
NPSPAC regions were relinquished by Sprint and made available to Public Safety licensees
starting on December 2, 2009 and additional channels were made available on December 16,
2010.19 Additional locations were made available on June 1, 2011.20

The FCC’s October 2008 Interleaved Order also required Sprint to relinquish its non-
border spectrum in the Interleaved Band (809-815/854-860 MHz) by March 31, 2010. Although
Sprint requested and was granted waivers of the deadline for vacating the Interleaved Band in 21
NPSPAC regions initially21 and later in nine NPSPAC regions,22 the deadlines for Sprint to
vacate the Interleaved Band have passed. Sprint was required to relinquish its non-border
spectrum in the Interleaved Band as of March 31, 2012.23 The FCC began accepting applications
for licensing of the remaining channels in the 809.5-815/854.5-860 MHz band that have been
relinquished by Sprint in certain NPSPAC regions on January 17, 2013.24 Additional channels
and locations released by Sprint as part of reconfiguration were made available on October 29,
2013.25

As NPSPAC licensees modify their licenses to clear channels in the old NPSPAC band
and reach certain clearing benchmarks in regions, Sprint will vacate additional Expansion Band
and Guard Band spectrum in those regions. The TA is monitoring the clearing of channels in the
old NPSPAC band. During the third quarter, 15 NPSPAC regions showed increased clearing,26

19 See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for Certain
Channels Relinquished by Sprint Nextel Corporation in the 809.5-815/854.5-860 MHz Band,” Public Notice, 24
FCC Rcd 13236 (2009); see also “Public Safety and Homeland Security Bureau Announces Application and
Licensing Procedures for Certain Channels Relinquished by Sprint Nextel Corporation in the 809.5-815/854.4-860
MHz Band,” Public Notice, 25 FCC Rcd 16038 (2010).
20 See “Public Safety and Homeland Security Bureau Announces the Opening of a Filing Window for Additional
Locations Relinquished by Sprint Nextel Corporation in the 809.5-815/854.5-860 MHz Band Segment,” Public
Notice, 26 FCC Rcd 6639 (2011).
21 See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 25 FCC Rcd 3270 (2010) (“March 31, 2010
Interleaved Order”).
22 See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 26 FCC Rcd 5004 (2011) (“March 31, 2011
Interleaved Order”).
23 Sprint may remain on Interleaved Band channels, but must vacate any channel on 60 days notice that a Public
Safety licensee is prepared to commence operating on the channel. See October 2008 Interleaved Order, 23 FCC
Rcd at 15974 ¶ 19.
24 See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for
Channels in Non-Border Regions Relinquished by Sprint Nextel Corporation in the 809.5-815/854.5-860 MHz
Band,” Public Notice, 27 FCC Rcd 14785 (2012) (“November 2012 Interleaved Public Notice”).
25 See “Public Safety and Homeland Security Bureau Announces the Opening of a Filing Window for Additional
Records Vacated by Sprint Corporation in the 809-815/854-860 MHz Band Segment,” Public Notice, 28 FCC Rcd
13971 (2013).
26 Region 10: Georgia, Region 13: Illinois, and Region 14: Indiana moved to higher stages. Most notable among the
other 15 regions increasing their clearing percentage were Region 49: Texas-Austin with a 98 percent increase;
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with three of those regions moving to a higher stage. Map 1 contains information about the
status of clearing of channels in the old NPSPAC band in each region.

Map 1: NPSPAC Clearing Progress as of September 29, 201327

Additional information is available in Appendix 2.

Region 14: Indiana also with a 98 percent increase; and Region 19: ME, NH, VT, MA, RI, CT with a 39 percent
increase. See Appendix 2 which contains tables detailing the progress in clearing NPSPAC regions and frequencies.
27 The percentages for the stages noted in Map 1 were modified by the FCC’s March 31, 2010 Interleaved Order
and the data in the map reflects those percentages and stages. Pursuant to that Order, the FCC’s March 31, 2011
Interleaved Order, and the November 2012 Interleaved Public Notice, certain NPSPAC regions were classified as
Stage 5 without regard to the percentage of actual clearing of NPSPAC channels. Appendix 2 contains a map that
shows stages based on actual clearing of NPSPAC channels.
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II. QUARTERLY UPDATE

This section highlights the key areas within each stage and provides financial and support
information about the program.

A. Update by Stage and Wave

The status of implementation for Stage 1 systems has a direct effect on the pace of
reconfiguration for Stage 2 systems. Stage 1 licensees must be relocated off their frequencies in
the lower 1-120 channel portion of the 800 MHz band before Stage 2 NPSPAC licensees can
move to their new frequencies in that portion of the 800 MHz band. This interdependency of
reconfiguration progress between Stages 1 and 2 is consistent across all four waves.

1. Stage 1 (Channels 1-120)

a. Planning and Negotiations

As of September 30, 2013, 54 PFAs, with a total contract value, including amendments,
of $7.7 million, were approved by the TA for non-border Stage 1 licensees.

The negotiation of FRAs for non-border Stage 1 licensees is virtually completed. As of
September 30, 2013, 926 FRAs (99 percent) have been submitted to the TA out of the 927 FRAs
anticipated for non-border Stage 1 licensees. The TA has approved 926 FRAs with a contract
value, including amendments, totaling $84.5 million. Appendix 1A provides additional
information about the status of FRA negotiations for non-border Channels 1-120 licensees. In
Stage 1, there were no mediation dockets (or “cases”) pending as of September 30, 2013.

b. Reconfiguration Implementation

As of September 30, 2013, Sprint reported that physical retuning is complete for 925
FRAs out of the 927 FRAs anticipated for non-border Stage 1 licensees, which is 99 percent of
non-border Channels 1-120 FRAs. Certain Public Safety licensees in Stage 1 have elected to
retune their Stage 1 facilities along with their Stage 2 facilities.

As of September 29, 2013, 89 percent of the Stage 1 Channels 1-120 site-specific call
signs were reported by Sprint as being cleared by licensees.28 As of September 29, 2013, there
were 44 NPSPAC regions in which 100 percent of the Channels 1-120 call signs were cleared.

Map 2 shows the progress of clearing Channels 1-120 to allow relocation of the NPSPAC
band, with material progress in all areas of the country outside the areas affected by the Mexico
border region.

28 The difference between the percentages of call signs and FRAs is due to the FRA statistics not including
agreements in border areas, while the call sign statistics include call signs in border areas, with the majority of
outstanding call signs being in border-affected areas as shown in Map 2.
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Map 2: Channels 1-120 Locations and Reconfiguration Status, by NPSPAC Region as of
September 29, 201329

2. Stage 2 (NPSPAC and Expansion Band)

a. Planning and Negotiations

In Stage 2, approximately half of the licensees sought planning funding and negotiated
PFAs. As of September 30, 2013, 430 PFAs, with a total contract value, including amendments,
of $77.2 million, were approved by the TA for non-border Stage 2 licensees.

As shown in Table 1, as of September 30, 2013, 851 FRAs (99 percent) have been
submitted to the TA out of the 852 FRAs anticipated for non-border Stage 2 licensees. The TA
has approved 851 FRAs with a contract value, including amendments, totaling $794.8 million.

29 The licensee clearing information is provided by Sprint. Some regions adjacent to international borders will not
reach 100 percent until revised border area band plans are available. Locations noted on the map are based upon
ULS data regarding Channels 1-120 licensing as of November 2004.
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Table 1: Status of Reconfiguration for Stage 2 (NPSPAC and Expansion Band) Licensees
as of September 30, 2013 (milestones achieved by number of FRAs)30
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Wave 1 355 355 355 100% 319 90% 205 205 58%
Wave 2 225 225 225 100% 221 98% 141 141 63%
Wave 3 228 227 227 99% 208 91% 101 100 44%
Wave 4 44 44 44 100% 43 98% 24 24 55%
Total 852 851 851 99% 791 93% 471 470 55%

* This table does not include any estimate of FRAs that will include call signs in or affected by the FCC-defined
border areas.

Table 2 provides Stage 2 status information in terms of the number of call signs that have
achieved particular milestones.

Table 2: Status of Reconfiguration for Licensees in Stage 2 (NPSPAC and Expansion Band)
as of September 29, 2013 (milestones achieved by number of call signs)
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Wave 1 2226 2219 2219 99% 1999 90% 777 768 35%
Wave 2 939 938 938 99% 935 99% 253 247 26%
Wave 3 1301 1238 1238 95% 818 63% 289 287 22%
Wave 4 1890 1431 1431 75% 676 36% 337 336 18%
Total 6356 5826 5826 91% 4428 70% 1656 1638 26%
* Includes call signs in the FCC-defined international border areas.

30 Sprint is the data source for the estimated number of anticipated FRAs in column 2 and the number of FRAs with
physical retunes reported as completed in column 6. The figures have not been verified by the TA. Any changes to
the number of anticipated FRAs from previous Quarterly Progress Reports are the result of how Sprint structures
deals with licensees (i.e., deals cancelled or consolidated). Given that some FRAs noted in the table are for
licensees with mobile-only systems, there will be a difference between the number of FRAs and the number of
FRAs reporting frequencies cleared.
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(i) Wave 1

Wave 1, Stage 2 is the largest of the NPSPAC channel reconfiguration waves. As shown
in Table 1 above, as of September 30, 2013, 100 percent of the FRAs expected for Wave 1, Stage
2 have been approved by the TA. As of September 30, 2013, all of the 338 mediation dockets
opened for Wave 1, Stage 2 licensees had been resolved.

(ii) Wave 2

As shown in Table 1 above, as of September 30, 2013, 100 percent of the FRAs expected
for Wave 2, Stage 2 have been approved by the TA. As of September 30, 2013, all of the 235
mediation dockets opened for Wave 2, Stage 2 licensees had been resolved.

(iii) Wave 3

Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast
ESMR Band frequencies that were deferred from Wave 3, Stage 1 at the licensee’s request.31 As
shown in Table 1 above, as of September 30, 2013, approximately 99 percent of the FRAs
expected for Wave 3, Stage 2 have been approved by the TA.

The Wave 3, Stage 2 mediation period began on May 1, 2007. As of September 30, 2013,
of the 272 mediation dockets opened for Wave 3, Stage 2 licensees, 271 mediation dockets had
been resolved. The one remaining licensee and Sprint were unable to negotiate an FRA and the
matter was referred to the FCC for de novo review. The FCC has remanded the matter back to
mediation with instructions to the parties to negotiate an FRA consistent with the FCC’s decision.

(iv) Wave 4

As shown in Table 1 above, as of September 30, 2013, 100 percent of the non-border area
FRAs expected for Wave 4, Stage 2 have been approved by the TA. The FRAs for Wave 4,
Stage 2 licensees with systems located in, or affected by, the international border areas with
Canada and Mexico are not included in the FRA statistics for Wave 4. As of September 30,
2013, all of the 66 mediation dockets opened for non-border area Wave 4, Stage 2 licensees had
been resolved.

b. Reconfiguration Implementation

Non-border Stage 2 licensees continue to make progress with their implementation
activities.

(i) Implementation Planning Sessions

One of the TA’s methods for facilitating implementation activities has been to conduct
regional Implementation Planning Sessions (“IPS” or “sessions”). These sessions bring together

31 Wave 3, Stage 1 licensees whose Wave 3 ESMR Negotiation Deferral Requests were granted in June 2006 had
their negotiations and reconfiguration implementation deferred to Wave 3, Stage 2.
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Public Safety licensees, their equipment vendors, technical consultants, and Sprint to develop
consolidated implementation schedules. The FCC requires licensees that have not completed
reconfiguration to participate in IPS in their region, if offered.32

During the sessions, the TA works with licensees to develop implementation schedules
for the regions that identify key milestones and dependencies associated with reconfiguration
implementation activities. The sessions help licensees adjust implementation schedules to deal
with complicated interconnections and interdependencies of shared networks – particularly
setting dates for retuning mutual aid channels used by neighboring municipalities. IPS have also
been helpful in enabling parties to reach an understanding on the timing of clearing and
surrendering frequencies for those licensees that are ready to transition to the new channels.

The TA has completed IPS for non-border licensees. The TA held 45 IPS for non-border
licensees in 31 NPSPAC regions, which were attended by 611 licensees, operating
approximately 1.4 million radios.33 Licensees that participated in IPS should continue to move
forward with and complete their implementation activities in accordance with the regional
schedule developed at the session.

(ii) Reconfiguration of Subscriber Equipment

A key component of reconfiguration implementation is the retuning, reflashing, and/or
replacement of subscriber equipment. Non-border Stage 2 licensees retuned, reflashed, or
replaced approximately 20,000 radios (first touches) in the third quarter of 2013, raising the total
number to approximately 1,526,000 radios (first touches) as of September 30, 2013.

(iii) Infrastructure Retuning and System Cutover

Another significant milestone in the implementation process is the retuning of base
stations to the licensee’s new channel assignments and commencement of system operations on
the new channels. During the third quarter of 2013, there were an additional 14 non-border
Stage 2 FRAs for which licensees reported their physical retunes as complete. Of the 852 FRAs
expected for non-border Stage 2, there were 791 FRAs as of September 30, 2013 for which
licensees had completed their physical retunes and transitioned to their new channels.34 This
does not include licensees with post-cutover subscriber unit second touches or other technical
work. As of September 30, 2013, physical retuning was complete for 93 percent of non-border
Stage 2 FRAs (an increase from 91 percent as of June 30, 2013).

32 See Improving Public Safety Communications in the 800 MHz Band; Supplemental Requests for Waiver of the
June 26, 2008 Rebanding Deadline, Order, 24 FCC Rcd 7761, 7765 ¶ 9 (2009); see also “FCC Announces
Supplemental Procedures and Provides Guidance for Completion of 800 MHz Rebanding,” Public Notice, 22 FCC
Rcd 17227, 17230 (2007) (stating that NPSPAC licensees “are expected to participate” in IPS).
33 The TA conducted 19 IPS in Wave 1 NPSPAC regions attended by 202 licensees, 12 IPS in Wave 2 NPSPAC
regions attended by 185 licensees, and 14 IPS in Wave 3 NPSPAC regions attended by 224 licensees.
34 The FRA totals for non-border Stage 2 include 27 FRAs for agencies that are users on another licensee’s radio
system. These agencies have no channels to clear and therefore will not achieve the milestone used by Sprint and
the TA to measure the completion of physical retuning for purposes of these metrics.
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As of September 29, 2013, 69 percent of Stage 2 call signs were reported by Sprint as
being cleared by licensees, which includes call signs in the border areas. The difference between
the numbers by percentages of call signs and FRAs is again due to the fact that the FRA statistics
do not include agreements in border areas, while the call sign statistics include border area call
signs.

Map 3 graphically depicts NPSPAC reconfiguration progress, as of September 29, 2013,
by licensed NPSPAC locations. Progress on Expansion Band clearing is detailed in Appendix 2.

Map 3: NPSPAC Locations and Reconfiguration Status, by NPSPAC Region as of
September 29, 201335

35 This map shows frequency clearing as reported by the licensee to Sprint. Licensees generally report clearing
before they file license modifications to delete cleared frequencies. Map 1 reflects clearing based on ULS licensing
data, which is the basis for determining the release of additional Interleaved Band, Expansion Band, and Guard
Band spectrum by Sprint.
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3. Canadian Border Regions

The 30-month transition period for reconfiguration of licensees in the U.S.-Canada
border regions began on October 14, 2008.36 The TA’s Implementation Plan and Timetable for
the Reconfiguration of the 800 MHz Band in the U.S.-Canada Border Regions (“Implementation
Plan”) established two stages for the reconfiguration of Canadian border licensees.37 Stage 1
includes non-Public Safety licensees, such as Business, Industrial, and Land Transportation
(“B/ILT”) and non-cellular Specialized Mobile Radio (“SMR”) licensees. Stage 2 is comprised
of both NPSPAC and non-NPSPAC Public Safety licensees. The Canadian border
reconfiguration also includes clearing of channels in the 854-860 MHz range for Public Safety
use and reconfiguration of frequencies in the 861-865 MHz range to separate ESMR systems into
the higher portion of the band. The exact frequencies being reconfigured vary in each FCC-
defined Canadian Border Region. The TA continued its efforts to support Canadian border
region reconfiguration during the third quarter by addressing frequency issues raised by licensees.

On October 18, 2013, the PSHSB released a Public Notice38 in which it extended the
freeze on the filing of new non-rebanding related 800 MHz applications in four NPSPAC regions
along the U.S.-Canada border. The freeze, which was scheduled to end on October 15, 2013,
was extended until April 18, 2014. The freeze applies to NPSPAC Region 21: Michigan, Region
33: Ohio, Region 43: Washington, and Region 55: Western Upstate New York and to stations
located within 70 miles of the borders of these NPSPAC regions.

Canadian Border Region licensees were required to complete reconfiguration by April 14,
2011. Licensee requests for waiver of this deadline were discussed in Section I.B.4. of this
report.

a. Frequency Proposals

The TA’s frequency planning activities in the Canadian border region in the third quarter
of 2013 were focused on modifying replacement frequencies to relieve blocking by other
licensees delayed in clearing replacement frequencies and providing replacement frequencies for
STAs granted after the initial frequency planning was completed. Additional information about
Frequency Proposal Reports is provided in Appendix 5.

36 See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz
Band Reconfiguration in Regions Along the U.S.-Canada Border will Commence on October 14, 2008,” Public
Notice, 23 FCC Rcd 14877 (2008) (“Canadian Border Public Notice”).
37 See 800 MHz Transition Administrator, LLC, “Implementation Plan and Timetable for the Reconfiguration of the
800 MHz Band in the U.S.-Canada Border Regions,” WT Docket No. 02-55 (filed Oct. 1, 2008), approved by
Canadian Border Public Notice.
38 See “Public Safety and Homeland Security Bureau Extends 800 MHz Application Freeze for certain Wave 4
Border Area NPSPAC and Non-NPSPAC Licensees along the U.S.-Canada Border,” Public Notice, 28 FCC Rcd
14098 (2013).
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b. Planning

As of September 30, 2013, 68 PFAs, with a total contract value, including amendments,
of $15.7 million, were approved by the TA for licensees in or adjacent to the Canadian Border
Regions. After reaching agreement on a PFA, licensees and their vendors conduct planning
activities and prepare a cost estimate for their reconfiguration.

c. Negotiations

After a licensee submits a cost estimate to Sprint, the licensee and Sprint negotiate an
FRA. Table 3 provides information about the status of FRA negotiations and approval for
Canadian border licensees.

Table 3: Status of Reconfiguration for Canadian Border Licensees as of September 30,
2013 (milestones achieved by number of FRAs)39
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Stage 1 75 75 75 100% 73 97% 61 61 81%
Stage 2 116 116 116 100% 82 71% 40 39 34%
Total 191 191 191 100% 155 81% 101 100 52%

Appendices 1B and 3B provide additional information about the status of FRA
negotiations for Canadian border licensees.

(i) Stage 1

Most Canadian border Stage 1 licensees included planning costs (if any) in their FRAs.
Seven Stage 1 licensees negotiated PFAs.

The negotiation and mediation period for Canadian border region Stage 1 licensees
without a PFA began on January 12, 2009. As of September 30, 2013, all of the 129 mediation
dockets opened for Stage 1 licensees had been resolved. As of September 30, 2013, all of the 75
FRAs anticipated for Canadian border region Stage 1 licensees were submitted to the TA.40 The

39 SED agreements are counted as submitted FRAs in this chart. Sprint is the data source for the estimated number
of anticipated FRAs in column 2 and the number of FRAs with physical retunes reported as completed in column 6.
The figures have not been verified by the TA. Any changes to the number of anticipated FRAs from previous
Quarterly Progress Reports are the result of how Sprint structures deals with licensees (i.e., deals cancelled or
consolidated).
40 SED agreements are counted as submitted FRAs in this number.
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TA has approved 75 Canadian Border Stage 1 FRAs with a contract value, including
amendments, totaling $11.8 million.

(ii) Stage 2

Approximately half of the Canadian border Stage 2 licensees submitted an RFPF and
negotiated a PFA.

For Canadian border region Stage 2 licensees that do not require a PFA, the negotiation
and mediation period began on April 15, 2009. As of September 30, 2013, all of the 156
mediation dockets opened for Stage 2 licensees had been resolved. As of September 30, 2013,
all of the 116 FRAs anticipated for Canadian border region Stage 2 were submitted to the TA.
The TA has approved 116 FRAs with a contract value, including amendments, totaling $131.1
million.

d. Reconfiguration Implementation

Canadian border licensees continue to make progress with their implementation
activities.

(i) Stage 1

As of September 30, 2013, there were 73 Canadian border Stage 1 FRAs for which
licensees had completed their physical retunes and transitioned to their new channels. As of
September 30, 2013, physical retuning was complete for 97 percent of Canadian border Stage 1
FRAs. Map 4 shows the progress of Canadian border Stage 1 licensees.
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Map 4: Canadian Border Region Stage 1 Clearing Progress

(ii) Stage 2

Reconfiguration of Stage 2 Public Safety licensees, often with complex system designs
and interoperability requirements among numerous licensees in a region, requires more time and
coordination than is needed for Stage 1 reconfiguration. Furthermore, certain Stage 1 licensees
need to complete their physical retuning in order to clear replacement channels for Stage 2
licensees. Implementation in the Canadian Border Regions has an added layer of complexity
compared to the non-border areas because there are Public Safety licensees that have extensive
numbers of reconfiguring frequencies that block the replacement channels of other Public Safety
licensees, as well as channels that may, in turn, be blocked by other reconfiguring Public Safety
licensees. This is a function of the Canadian Border Region band plan and requires the licensees
to closely coordinate their infrastructure reconfigurations.41

41 The blocking licensees are reconfiguring frequencies in the Channels 1-120 range, but may also have NPSPAC
channels they are reconfiguring in the same timeframe. In the pre-reconfiguration Canadian border band plan,
Channels 1-120 included heavily used specific pool allocations for Public Safety. In non-border areas, Channels 1-
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The TA has completed IPS for Canadian border licensees. The TA held four IPS for
Canadian border licensees in three NPSPAC regions, which were attended by 57 licensees,
operating approximately 278,000 radios. Licensees that have participated in IPS should continue
to move forward with and complete their implementation activities in accordance with the
regional schedule developed at the session.

A key component of reconfiguration implementation is the retuning, reflashing, and/or
replacement of subscriber equipment. Canadian border Stage 2 licensees retuned, reflashed, or
replaced approximately 14,000 radios (first touches) in the third quarter, raising the total number
to approximately 197,000 radios (first touches) as of September 30, 2013.

Another significant milestone in the implementation process is the retuning of base
stations to the licensee’s new channel assignments and commencement of system operations on
the new channels. During the third quarter, there were 12 additional Canadian border Stage 2
FRAs for which the licensee reported its physical retune as complete. As of September 30, 2013,
there were 82 Canadian border Stage 2 FRAs for which licensees had completed their physical
retunes and transitioned to their new channels. This does not include licensees with post-cutover
subscriber unit second touches or other technical work. As of September 30, 2013, physical
retuning was complete for 71 percent of Canadian border Stage 2 FRAs. Map 5 shows the
progress of Canadian border Stage 2 licensees.

120 were General Category and the number of Public Safety licensees were, in general, much fewer and represented
smaller systems.
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Map 5: Canadian Border Region Stage 2 Clearing Progress

4. Mexican Border

The 30-month transition period for Mexican border licensees to complete reconfiguration
began on August 23, 2013 and will end on February 23, 2016.42 Mexican border licensees
include U.S. licensees operating within the Sharing Zone and licensees operating in the portions
of the NPSPAC regions bordering Mexico that are outside the Sharing Zone.43 The TA has been
supporting the reconfiguration of Mexican border licensees by developing the Reconfiguration
Timetable, conducting frequency planning to determine replacement frequencies, sending
Frequency Proposal Reports to licensees, publishing guidance for licensees on its website,
having meetings with licensees to provide information about reconfiguration, and using the
mediation process to assist licensees and Sprint in negotiating PFAs and FRAs.

42 See Mexican Border Public Notice.
43 The affected regions are NPSPAC Region 3: Arizona, NPSPAC Region 5: Southern California, NPSPAC Region
29: New Mexico, NPSPAC Region 50: Texas - El Paso, and NPSPAC Region 53: Texas - San Antonio.
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In the Fifth Report and Order, the PSHSB directed the TA to develop, by August 23,
2013, a detailed reconfiguration timetable with milestones for completion of each phase of the
reconfiguration process.44 On August 6, 2013, the TA filed with the FCC its Reconfiguration
Timetable.45 The PSHSB approved the TA’s Reconfiguration Timetable on August 16, 2013 in
the Mexican Border Public Notice.46 The Reconfiguration Timetable incorporates the guidance,
band plans, timeframes, and sequencing set forth in the Fifth Report and Order. Building upon
the timelines and procedures for planning, negotiation, mediation, and implementation set forth
by the PSHSB, the Reconfiguration Timetable describes the specific steps required in each
NPSPAC region for the relocation of non-NPSPAC and NPSPAC licensees. The
Reconfiguration Timetable provides that reconfiguration of Mexican border licensees will
proceed in a single stage for purposes of starting planning, submitting a cost estimate (i.e., an
estimate of the costs associated with the reconfiguration of the licensee’s radio system) to Sprint,
and negotiating a FRA. All licensees began the planning and negotiation phase on August 23,
2013. The reconfiguration implementation sequence will have multiple steps because some
licensees must wait for their replacement frequencies to be cleared by other reconfiguring
licensees in the U.S. or by licensees in Mexico.

During the third quarter, the TA met with licensees to provide information about the
reconfiguration process. The TA had representatives available to meet with licensees who
attended the APCO Annual Conference and Expo in Anaheim, California in August 2013 to
educate and inform them about reconfiguration. The TA recently conducted a meeting with
licensees in NPSPAC Region 5: Southern California on November 21, 2013 to discuss the
implementation phase, channel clearing, and the impact of clearing by specific licensees on other
licensees’ reconfigurations. There are Public Safety licensees in the region that have
reconfiguring frequencies that are blocked by other reconfiguring licensees, as well as
reconfiguring frequencies that may, in turn, block other Public Safety licensees. This will
require many Public Safety licensees to carefully coordinate the timing of their infrastructure
reconfigurations. During the meeting, the TA provided a snapshot of current information to
licensees about these blocking situations and discussed implementation sequencing. This
information was intended to assist licensees in developing a plan for navigating the
reconfiguration process.

Pursuant to the Mexican Border Public Notice, the filing freeze on new non-rebanding-
related 800 MHz applications along the U.S.-Mexico border will remain in effect until February
24, 2016.47 The freeze applies to the NPSPAC regions bordering Mexico and to stations located
within 70 miles of the borders of these NPSPAC regions.

44 See Fifth Report and Order, 28 FCC Rcd at 4102 ¶ 55.
45 See Reconfiguration Timetable.
46 See Mexican Border Public Notice, 28 FCC Rcd at 12291.
47 See id. at 12292.
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a. Frequency Proposals

The TA’s frequency planning activities in the U.S.-Mexico border-affected area in the
third quarter of 2013 were extensive. Design of a licensee replacement frequency plan that met
the FCC’s rules for the varied band plans included in the area and that also supported a
sequenced implementation plan was completed. The TA sent Frequency Proposal Reports to all
affected licensees during the third quarter. An FPR lists the licensee’s current frequencies
designated for reconfiguration and provides proposed replacement frequencies. FPRs were sent
for 976 call signs, including FPRs for 11 EA call signs. Additional information about FPRs is
provided in Appendix 5.

Licensees should review their FPRs and evaluate their new frequencies early in their
planning process. If a licensee finds issues with its proposed replacement frequencies (i.e.,
frequencies that the licensee believes are not comparable, issues with combiner spacing, or issues
with Vehicular Repeater Systems), it should promptly inform the TA or Sprint.

b. Planning

A licensee that intended to negotiate a PFA with Sprint was required to submit an RFPF
by the August 23, 2013 deadline established by the PSHSB. A licensee that previously entered
into a PFA with Sprint and needed to amend it to complete the planning process was required to
submit a Change Notice by August 23, 2013. Licensees that needed additional time past August
23, 2013 to submit an RFPF or a PFA Change Notice were required to request an extension of
the deadline from the PSHSB. After a licensee submitted an RFPF or a PFA Change Notice to
Sprint, the licensee and Sprint entered into an expedited negotiation and mediation process
pursuant to procedures set forth in the Fifth Report and Order and in the TA’s Alternative
Dispute Resolution (“ADR”) Plan.48 The licensee and Sprint had 30 days to negotiate a PFA or a
PFA Amendment. A TA Mediator monitored the negotiations. If a PFA or a PFA Amendment
was not submitted to the TA by the end of the 30-day negotiation period, the licensee and Sprint
participated in mediation for 20 working days.

As of September 30, 2013, 16 PFAs, with a total contract value, including amendments,
of $5.5 million, were approved by the TA for Mexican border licensees.

After the TA approves the PFA or PFA Amendment, the licensee and its vendors conduct
planning activities and prepare a cost estimate for its reconfiguration. The licensee will have 90
to 110 days from TA approval of the PFA or PFA Amendment to complete planning and submit
a cost estimate, depending on number of radios in its system.49

48 See Fifth Report and Order ¶¶ 59-60; see also “Alternative Dispute Resolution Plan for 800 MHz Transition
Administrator, LLC” (Version 1.9), at Section 8.H, attached to Letter from Joseph P. Markoski, Squire Sanders
(US) LLP, to Marlene H. Dortch, Secretary, FCC, WT Docket No. 02-55 (filed July 11, 2013) (“ADR Plan”).
49 A licensee with 5,000 subscriber units or less must complete planning and submit a cost estimate within 90 days.
A licensee with 5,001-10,000 units will have 100 days, and a licensee with more than 10,000 units will have 110
days.
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For licensees without a PFA, the Reconfiguration Timetable designated August 23, 2013
as the start date upon which to base the calculation of the planning period and the deadline for
submitting a cost estimate to Sprint. Licensees without a PFA began planning activities on
August 23, 2013, will prepare and submit a cost estimate, and will negotiate an FRA. Such
licensees must submit a cost estimate within 90 to 110 days of August 23, 2013, depending on
number of radios in their system.50

c. Negotiations

Once a licensee’s planning is complete and a complete cost estimate is submitted to
Sprint, the licensee and Sprint have 30 days to negotiate an FRA. A TA Mediator monitors the
negotiations. If an FRA has not been submitted to the TA by the end of the 30-day negotiation
period, the licensee and Sprint will participate in mediation for 20 working days.

As of September 30, 2013, the TA opened a total of 205 mediation dockets for Mexican
border licensees. As of September 30, 2013, 20 mediation dockets had been resolved. The
parties in 8 mediations were negotiating PFAs or PFA Amendments. The parties in 10
mediations had reached agreement but had not yet executed a PFA or a PFA Amendment. The
parties in 9 mediations had negotiated PFAs and the licensees were in various stages of planning.
No mediation dockets were referred to the FCC for de novo review.

As of September 30, 2013, 7 FRAs (including 4 Subscriber Equipment Deployment
agreements), with a total contract value, including amendments, of $32.2 million, were submitted
to the TA for Mexican border licensees. Table 4 provides information about the status of FRA
negotiations and approval for Mexican border licensees.

50 A licensee with 5,000 subscriber units or less must submit a cost estimate by November 20, 2013. A licensee with
5,001-10,000 units must submit a cost estimate by December 2, 2013. A licensee with more than 10,000 units must
submit a cost estimate by December 10, 2013.
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Table 4: Status of FRA Negotiations for Mexican Border Licensees
as of September 30, 2013 (milestones achieved by number of FRAs)51
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Map 6 shows the licensed base station locations of Mexican border non-public safety
licensees.

51 SED agreements are counted as submitted FRAs in this chart. Sprint is the data source for the estimated number
of anticipated FRAs in column 2. The figures have not been verified by the TA.



QuarterlyProgressReport
for theQuarterEndedSeptember30,2013

30

Map 6: Mexican Border Region Non-Public Safety Clearing Progress

Map 7 shows the licensed base station locations of Mexican border public safety
licensees.



QuarterlyProgressReport
for theQuarterEndedSeptember30,2013

31

Map 7: Mexican Border Region Public Safety Clearing Progress

5. Puerto Rico

The 18-month transition period for reconfiguration of licensees in Puerto Rico began on
September 20, 2010.52 The PSHSB’s Third Report and Order established three stages for
reconfiguration in Puerto Rico. Stage 1 is the relocation of non-Public Safety licensees in
Channels 1-120. In Stage 2, NPSPAC licensees relocate 15 MHz lower to the new NPSPAC
band; high-site incumbent licensees relocate from the ESMR Band to the Interleaved Band; and
Economic Area (“EA”) and site-based ESMR licensees that are part of an EA Election relocate
from the Interleaved, Expansion, and Guard Bands into the ESMR Band. There are two EA
licensees that made elections to move frequencies into the ESMR Band. Stage 3 may include the
relocation of the licenses of Preferred Communication Systems, Inc. and Preferred Acquisitions,
Inc. (“Preferred”) and, if necessary, pro rata apportionment of ESMR spectrum in accordance
with the PSHSB’s directions in the Third Report and Order. Pursuant to the FCC’s direction,

52 See “Public Safety and Homeland Security Bureau Announces that the 18-Month Transition Period for 800 MHz
Band Reconfiguration in Puerto Rico (Region 47) will Commence on September 20, 2010,” Public Notice, 25 FCC
Rcd 13110, 13113 (2010).
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Preferred’s reconfiguration is deferred pending the resolution of a pending show cause
proceeding and Preferred’s request for waiver of its 800 MHz construction obligations.53

The TA’s Implementation Timetable for the Reconfiguration of the 800 MHz Band in
Puerto Rico (“Implementation Timetable”) set forth the timeframe and sequence for the
reconfiguration of Puerto Rico licensees.54 It established the timelines for affected licensees to
file Guard Band Elections, submit cost estimates, negotiate FRAs, and complete implementation.

Puerto Rico licensees were required to complete reconfiguration by March 19, 2012.
Licensee requests for waiver of this deadline were discussed in Section I.B.4. of this report.

a. Negotiations

As of September 30, 2013, two PFAs, with a total contract value, including amendments,
of $0.2 million, were approved by the TA for Puerto Rico licensees that must be reconfigured
from 816.5-821/861.5-866 MHz.

All of the NPSPAC licensees in Puerto Rico have negotiated and submitted FRAs to the
TA. Appendix 3A contains information about FRAs for NPSPAC licensees in Puerto Rico.

The 90-day mandatory negotiation period for the remaining high-site non-Public Safety
incumbent licensees in Puerto Rico that must be reconfigured from the 816.5-821/861.5-866
MHz portion of the band began on September 20, 2010 and the mediation period began on
December 21, 2010. As of September 30, 2013, all of the eight mediation dockets opened for
Puerto Rico licensees had been resolved.

As of September 30, 2013, seven FRAs (100 percent) were submitted to the TA out of the
seven FRAs anticipated for Puerto Rico licensees that must be reconfigured from 816.5-
821/861.5-866 MHz. The TA has approved seven FRAs with a contract value, including
amendments, totaling approximately $1.0 million. Appendices 2 and 3C provide additional
information.

b. Reconfiguration Implementation

As of September 30, 2013, there were five FRAs for which Puerto Rico licensees that
must be reconfigured from 816.5-821/861.5-866 MHz had completed their physical retunes and
transitioned to their new channels. As of September 30, 2013, physical retuning was complete
for 71 percent of these FRAs.

As of September 30, 2013, there were six FRAs for which Puerto Rico NPSPAC
licensees had completed their physical retunes and transitioned to their new channels. As of

53 See Third Report and Order, 25 FCC Rcd at 4447 ¶ 12.
54 See 800 MHz Transition Administrator, LLC, “Implementation Timetable for the Reconfiguration of the 800 MHz
Band in Puerto Rico,” WT Docket No. 02-55, at 12 (filed Aug. 20, 2010).
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September 30, 2013, physical retuning was complete for 100 percent of Puerto Rico NPSPAC
FRAs.

6. ESMR Band Licensees

There are some non-border high-site licensees located in the ESMR Band (817-821/862-
866 MHz) that are required to relocate to frequencies in the non-ESMR band below 816/861
MHz. The TA placed these licensees on the same schedule for FRA negotiations and mediation
as the Puerto Rico licensees. As of September 30, 2013, all of the five mediation dockets opened
for ESMR Band licensees had been resolved. As of September 30, 2013, the one FRA
anticipated for an ESMR Band licensee was submitted to and approved by the TA. As of
September 30, 2013, the licensee in this FRA had completed its physical retune. Appendix 3C
provides additional information.

7. U.S. Virgin Islands

The 12-month transition period for completion of rebanding in the U.S. Virgin Islands
(“USVI”) began on March 21, 2011. The PSHSB’s Fourth Report and Order and February 18,
2011 Public Notice established timelines for planning, negotiation, and implementation for USVI
licensees.55

a. Negotiations

As of September 30, 2013, the one FRA anticipated for a USVI licensee that must be
reconfigured from 816.5-821/861.5-866 MHz was submitted to and approved by the TA.
Appendix 3C provides additional information. As of September 30, 2013, the one mediation
docket opened for the USVI had been resolved.

b. Reconfiguration Implementation

Channels 1-120 have been cleared of incumbent site-specific licensees and there are no
NPSPAC licensees to retune in the USVI. The PSHSB required high-site licensees relocating
out of the 816.5-821/861.5-866 MHz portion of the band to complete reconfiguration by
September 20, 2011 and all USVI licensees to complete reconfiguration by March 20, 2012. As
of September 30, 2013, there was one FRA for which a USVI licensee that must be reconfigured
from 816.5-821/861.5-866 MHz had completed its physical retune and transitioned to its new
channels. As of September 30, 2013, physical retuning was complete for 100 percent of these
FRAs.

Preferred has licenses in the USVI that it elected to relocate to the ESMR Band. Pursuant
to the FCC’s direction, Preferred’s reconfiguration is deferred pending the resolution of a

55 See Fourth Report and Order; see “Public Safety and Homeland Security Bureau Announces that the 12-Month
Transition Period for 800 MHz Band Reconfiguration in the United States Virgin Islands (Region 48) will
Commence on March 21, 2011,” Public Notice, 26 FCC Rcd 1948 (2011).
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pending show cause proceeding and Preferred’s request for waiver of its 800 MHz construction
obligations.

8. Change Notices and Amendments

When a licensee encounters an emergency or unforeseeable need to change the scope or
cost of its planning or reconfiguration implementation activities after it has signed its TA-
approved PFA or FRA, it must submit a Change Notice to Sprint and the TA. Change Notices
generally seek modifications to the services and equipment provided for in the PFA or FRA and
the associated costs. The TA encourages licensees to use the Change Notice Form available on
the TA’s website when submitting a Change Notice.56 Licensees and Sprint negotiate the
Change Notice and, in most cases, submit an amendment to the PFA or FRA to the TA for
review and approval.

During the third quarter of 2013, licensees submitted 82 Change Notices. Some Change
Notices are resolved quickly, but others can take time to negotiate and result in an amendment.
In some cases, the TA uses the mediation process to assist licensees and Sprint in reaching
agreement on Change Notices.

Most Change Notices result in an amendment to the licensee’s PFA or FRA. During the
third quarter of 2013, licensees and Sprint negotiated and submitted to the TA three PFA
amendments and 44 FRA amendments.

B. Program Financial Information

This section provides information for the third quarter of 2013 regarding reconfiguration
expenditures, the Letter of Credit, the external audit, the TA’s fees and expenses, and the closing
process and reconfiguration Completion Certifications.

4. Reconfiguration Expenditures

a. 800 MHz Incumbent Licensee Reconfiguration Costs

As of September 30, 2013, Sprint and incumbent licensees had executed TA-approved
FRAs, PFAs, and related amendments totaling approximately $1,136.6 million, and Sprint had
paid approximately $851.2 million of this amount as both advance payments and for work
completed to date. This compares to $1,136.9 million in executed FRAs, PFAs, and related
amendments and $838.8 million paid as of June 30, 2013.

As of September 30, 2013, Sprint has reported to the TA that it had incurred
approximately $1,741.9 million in costs on a cash basis for: (1) payments made to incumbent
licensees or their vendors in accordance with TA-approved agreements executed by incumbent
licensees and Sprint; and (2) replacement equipment costs, including costs related to the
development of software for certain incumbent licensee subscriber equipment that enables such

56 The form is available at http://www.800TA.org/content/resources/Change_Notice_Form.doc.
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subscriber equipment to be retuned rather than replaced and costs related to replacement
equipment to be provided to incumbent licensees by Sprint (collectively “800 MHz Incumbent
Licensee Reconfiguration Costs”).

As of September 30, 2013, Sprint had requested that the TA assess approximately
$1,581.6 million of the 800 MHz Incumbent Licensee Reconfiguration Costs for the purpose of
determining whether those costs are creditable against any payment Sprint may be obligated to
make to the United States Treasury at the completion of reconfiguration (“Creditable Costs”).
The status of these costs is as follows:

$832.5 million was determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

$56.0 million of payments to licensees and their vendors require additional
information from Sprint or incumbent licensees to determine whether these costs are
creditable.

$693.1 million of costs for replacement radios and other equipment requires
additional review by the TA to determine whether these costs are creditable.

$160.3 million of the 800 MHz Incumbent Licensee Reconfiguration Costs have not been
submitted to the TA for credit assessment or for external audit.

b. Sprint Costs

Sprint has reported to the TA that, as of September 30, 2013, it had incurred, on a cash
basis, approximately $355.7 million in costs to support: (1) incumbent licensee negotiations;
(2) systems development costs for tracking and reporting of program activity, (3) Sprint’s
program and financial management activities; (4) other program costs; and (5) reconfiguration of
Sprint’s systems in the 800 MHz band (collectively “Sprint Costs”). The Sprint Costs exclude
certain amounts incurred related to Sprint’s internal network costs that Sprint may submit for
credit at a later date (“To Be Determined Sprint Costs”). As of September 30, 2013, Sprint has
requested that the TA assess approximately $283.9 million of the Sprint Costs for the purpose of
determining whether those costs are Creditable Costs. The TA has reviewed approximately
$282.5 million in costs (submitted as of December 31, 2012). The status of these costs is as
follows:

$218.0 million was determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

$64.5 million requires additional information from Sprint to determine whether these
costs are creditable.

$71.8 million of the Sprint Costs and all of the To Be Determined Sprint Costs have not
been submitted to the TA for credit assessment or for external audit.
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c. 1.9 GHz Clearing Costs

On October 5, 2011, Sprint filed with the FCC its Schedule of Costs Expended in
Connection with Clearance of the 1.9 GHz Band for the 10 months ended October 31, 2010 and
for the inception-to-date period from January 1, 2005 to October 31, 2010, in which it reported
approximately $730.0 million in costs expended to clear the 1.9 GHz band.57 Subsequently,
Sprint has reported to the TA that, as of September 30, 2013, it had incurred approximately
$610.4 million in costs, on a cash basis, associated with reconfiguration of the 1.9 GHz band
from the inception-to-date period January 1, 2005 to September 30, 2013, which is net of the
approximately $135 million that Sprint received as reimbursement from the Mobile Satellite
Service (“MSS”) licensees for their pro rata portion of the costs to clear the 1.9 GHz spectrum.58

These costs are reported for informational purposes only. The TA does not conduct an analysis
of these costs.

d. Estimated Total Reconfiguration Expenditures

On November 6, 2013, Sprint filed with the Securities and Exchange Commission
(“SEC”) its Quarterly Report on Form 10-Q for the quarterly period ended September 30, 2013
and disclosed that its total payments directly attributable to its performance under the Report and
Order, from the inception of the program through September 30, 2013, are approximately $3.3
billion.59

5. Letter of Credit

For the quarter ended September 30, 2013, Sprint made its required payments to licensees
and vendors. Accordingly, there has been no need to draw on the Letter of Credit. Sprint has
reported to the TA that, as of September 30, 2013, it had incurred, on a cash basis, approximately
$267.3 million in Letter of Credit Fees.

The TA has continued to monitor the amount of the Letter of Credit in view of Sprint’s
programmatic obligations. On March 29, 2013, the Letter of Credit was reduced to $850 million,
the lowest balance allowable under the Report and Order.60 On January 22, 2013, Sprint filed a
Petition for Declaratory Ruling requesting, inter alia, that the FCC eliminate the minimum
amount of the Letter of Credit.61 That petition remains pending before the FCC.

57 See Sprint Nextel Corporation, “Schedule of Costs Expended in Connection with Clearance of the 1.9 GHz
Band,” at 2, attached to Letter from Trey Hanbury, Sprint Nextel Corporation, to Marlene H. Dortch, Secretary,
FCC, WT Docket No. 02-55 (filed Oct. 5, 2011).
58 See Sprint Nextel Corporation, Annual Report (Form 10-K), at F-29 (filed Feb. 27, 2012), available at
http://www.sec.gov/Archives/edgar/data/101830/000010183012000015/sprint201110-k.htm.
59 See Sprint Corporation, Quarterly Report (Form 10-Q), at 25 (filed Nov. 6, 2013), available at
http://www.sec.gov/Archives/edgar/data/101830/000010183013000048/sprintq3201310-q.htm.
60 Pursuant to the Report and Order, the balance of the Letter of Credit may not fall below $850 million. See Report
and Order, 19 FCC Rcd at 15125 ¶ 331.
61 See Sprint, “Petition for Declaratory Ruling,” WT Docket No. 02-55 (filed Jan. 22, 2013).
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6. External Audit

In the third quarter of 2013, the program’s external auditors, commenced the annual audit
of program expenditures for the year ended December 31, 2013 and for the period from inception
(August 6, 2004) through December 31, 2013 (“the 2013 Audit”). As discussed previously,
certain 800 MHz Incumbent Licensee Reconfiguration Costs and Sprint Costs have not been
submitted by Sprint to the TA for credit assessment or for external audit. Accordingly, these
costs may be included in a subsequent period audit.

7. Transition Administrator

a. Fees, Expenses, and Staffing

The TA’s fees and expenses for the quarter ended September 30, 2013 were
approximately $7.32 million in fees and $0.11 million in expenses, for a total of approximately
$7.43 million, which is $0.38 million less than the forecast for the third quarter. Additional
details are provided in Appendix 10. TA staffing as of September 30, 2013 consisted of 49 Full
Time Equivalents (“FTEs”). The TA’s fees and expenses for the quarter ending December 31,
2013 are estimated at $7.0 million in fees and $0.1 million in expenses, for a total of $7.1 million.

b. Disclosure of Non-Reconfiguration Fees

In accordance with the TA’s Independence Management Plan, the TA reports that
Deloitte Consulting LLP, a subsidiary of Deloitte LLP, did not receive any non-TA fees and
costs from Sprint for the quarter ended September 30, 2013; other member firms of Deloitte LLP
received $0.61 million in non-TA fees and costs from Sprint for the quarter ended September 30,
2013.62

8. Closing Process and Reconfiguration Completion Certifications

Licensees and Sprint must complete all closing process requirements in order to comply
with the FCC’s Orders and the contractual requirements in the PFA or FRA. The closing process
ensures that the parties have met their obligations to each other and the program. For FRAs, the
closing process consists of the following activities:

1. License Modification – The modification of the licensee’s FCC licenses to delete
old frequencies.

2. Equipment Reconciliation – The true-up of loaned, replaced, and replacement
equipment. Licensees should closely review their FRA and ensure they have

62 See “Independence Management Plan for 800 MHz Transition Administrator Team Members (Version 1.4),” at 4,
attached to Letter from Robert B. Kelly, Squire, Sanders & Dempsey (US) LLP, to Marlene H. Dortch, Secretary,
FCC, WT Docket No. 02-55 (filed Apr. 21, 2011). As used in this context, other member firms of Deloitte LLP
means Deloitte & Touche LLP, Deloitte Financial Advisory Services LLP, or Deloitte Tax LLP, each a subsidiary of
Deloitte LLP. Please see http://www.deloitte.com/us/about for a detailed description of the legal structure of
Deloitte LLP and its subsidiaries.
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returned all equipment required in the FRA. If a licensee has not returned all of
the replaced equipment, it may be responsible, among other things, for paying the
costs of the replacement equipment it received.

3. Actual Cost Reconciliation (“ACR”) – The “true-up” of cost support
documentation with amounts paid or to be paid by Sprint. During the ACR
process, a licensee provides Sprint with supporting documentation for the actual
costs incurred for its planning or reconfiguration. Sprint performs a true-up of
the actual costs incurred to the estimated costs in the PFA or FRA and provides
the licensee with that information. The result is an ACR Statement documenting
the actual costs incurred and payments made to the licensee, including final
amounts due from or to the parties. Licensees owed additional funds by Sprint
will not be paid those amounts until the ACR statements have been executed by
both the licensee and Sprint.

4. Closing Documents – The preparation, execution, and delivery of the closing
documents, including an FRA Completion Certification. Once the ACR
Statement is complete, Sprint sends the licensee closing documents, including the
FCC-required Completion Certification. A licensee is required by its PFA or
FRA to execute and return the closing documents to Sprint.

It is important for licensees and Sprint to complete these activities in a timely manner.
Failure to conduct closing activities in a timely manner can result in significant program delays,
lost or misplaced actual cost support documentation, and other issues that could substantially
impact amounts owed from or due to Sprint.

To minimize the effort and times associated with the closing process, licensees should
also review the following TA guidance:

Actual Cost Reconciliation Fact Sheet;

Change Notice Process Fact Sheet;

The Incumbent Labor Reimbursement Policy; and

The Reconfiguration Completion Checklist.

Each of these documents is available on the TA’s website at http://www.800TA.org. In addition,
recordings of Webinars (online training seminars) regarding closing process topics, such as ACR
and Reconfiguration Completion, to assist licensees in understanding the key activities in the
process may be found on the TA’s website at http://www.800TA.org/content/ipswebinars.

a. Closing Certifications

During the quarter ended September 30, 2013, 15 PFA Completion Certifications were
submitted to the TA, increasing the total submitted over the life of the program to 474.63 Of

63 Of these, 56 were for Stage 1 licensees and 418 were for Stage 2 licensees.
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these, the TA reviewed and found all 474 PFA Completion Certifications sufficient, subject to
post-close audit adjustments. Of the 570 PFAs that have been executed between licensees and
Sprint, approximately 16.8 percent of executed PFAs remain open as of September 30, 2013.
Appendix 8 contains a summary of PFAs that have closed, and Appendix 9 contains a listing of
PFAs that have not closed as of the end of the third quarter.

The FRA Completion Certification certifies that the licensee has relinquished its original
800 MHz frequencies and reconfigured its facilities to operate on replacement frequencies; that
all reconfiguration work required has been satisfactorily completed; and that the licensee and
Sprint have agreed on the amount paid by Sprint for such work. A licensee’s reconfiguration is
not complete until this certification has been executed and delivered by the licensee to Sprint.
During the third quarter of 2013, 34 FRA Completion Certifications were submitted to the TA,
increasing the total submitted over the life of the program to 1,463.64 Of these, the TA reviewed
and found 1,459 FRA Completion Certifications sufficient, subject to post-close audit
adjustments, with the remaining four under review as of September 30, 2013. Of the 1,983
FRAs that have been executed between licensees and Sprint, approximately 26.4 percent of
executed FRAs remain open as of September 30, 2013. Appendix 8 contains a summary of
FRAs that have closed. Appendix 9 contains a listing of FRAs for which physical
reconfiguration activities are complete but the FRA has not closed as of the end of the third
quarter.

b. Closing Timeframes

The time between the time licensees complete physical reconfiguration activities and the
closing of the FRA is set forth in Table 5 below.65 For those FRAs that have closed as of
September 30, 2013, the closing process has taken an average of 13.4 months to complete
following the completion of physical reconfiguration activities, compared to an average of 13.0
months through June 30, 2013. For those licensees that have completed physical reconfiguration
activities but have not closed the FRA as of September 30, 2013, an average of 26.4 months has
elapsed since the completion of physical reconfiguration activities compared to an average of
25.3 months as of June 30, 2013.

64 Of these, 945 were for Stage 1 licensees and 483 were for Stage 2 licensees.
65 The completion of all physical reconfiguration activities includes the completion of physical retuning and, where
applicable, completion of the “second touch.” The completion of physical retuning means the individual licensee
has retuned its infrastructure to operate on its replacement frequencies and has cleared its old frequencies.
Completion of the “second touch” means that the licensee, if provided for in the FRA, has completed a second (or
subsequent) touch of its subscriber units to remove the pre-rebanding channels.
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Table 5: FRAs in the Closing Process by Pending Activity66

Length of Time Pending Activity Open

Pending FRA Activity
to be Completed

Quantity
of FRAs

Less
than 3

Months

3 to 6
Months

6 to 9
Months

9 to 12
Months

12
Months

or Longer

% Greater
than or
Equal to

12 Months

Equipment Reconciliation 168 13 18 4 16 117 64.6%

License Modification 4 3 1 0 0 0 0.0%

Actual Cost Reconciliation
Process* 129 24 12 17 14 62 34.3%

Closing 21 18 1 0 0 2 1.1%

Total FRAs Pending in
Closing Process 322

Closed FRAs** 1,459

Total FRAs for which
physical reconfiguration
activities are complete***

1,781

* Includes 10 FRAs that are also pending License Modification.
** Includes 4 FRAs that are pending TA review of the TA Completion Certifications.
*** Includes 20 FRAs without infrastructure to reconfigure that have closed or are pending closing.

To assist licensees in the closing of these FRAs, the TA is conducting closing outreach
efforts with licensees significantly impacted by these delays. The TA has contacted 175
licensees during these efforts, with 57 percent of the licensee’s contracts making progress in the
closing process. Of the 175 licensees contacted, the TA has assisted in 79 deals reaching the
closed FRA milestone as of September 30, 2013. The TA will continue to monitor the closing
process, and make inquiries of licensees and Sprint, to facilitate adherence to the timelines and
guidance. In the event that a licensee does not respond to the TA’s outreach efforts, the licensee
may be referred to the PSHSB for further contact.

C. Specialized Support Functions

This section outlines additional information about TA activities that support the program,
such as the Contact Center, the website, outreach, and FRA review.

To facilitate successful 800 MHz band reconfiguration, licensees and other stakeholders
must have rapid and consistent access to accurate reconfiguration information, processes, and
procedures. As such, the TA executes an approach that is intended to engage, educate, and equip
the impacted stakeholders with the knowledge necessary to plan and implement reconfiguration
activities. The TA employs a multi-pronged approach, including direct calling campaigns,
conference and event attendance (“Stakeholder Outreach”), Webinars (online training seminars),
and interaction with industry press to accomplish these goals.

66 This table is created from data provided by Sprint and collected by the TA directly from licensees.
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4. Stakeholder Inquiries

The TA maintains a “Contact Center” to receive and process questions and requests for
information regarding reconfiguration and the TA’s activities. The TA receives inquiries from a
variety of stakeholders: licensees, vendors, consultants, associations, and the trade press.
During the third quarter, the TA received a total of 4,504 inquiries to the Contact Center (1,477
in July 2013; 1,884 in August 2013; and 1,143 in September 2013).

Several parties have contacted the TA regarding possible investment opportunities in 800
MHz band spectrum following reconfiguration. The TA has no role in the allocation of
frequencies following the completion of the 800 MHz band reconfiguration. The TA does not
provide advice on investments, acquisitions, or usage of licenses in the 800 MHz band. Parties
interested in such matters may wish to consult the FCC’s rules and regulations and visit the
FCC’s website at http://transition.fcc.gov/pshs/public-safety-spectrum/800-MHz/ and
http://wireless.fcc.gov/index.htm?job=wt_investment_scams.

5. TA-Produced Materials, TA’s Website, and Outreach Activities

The TA’s website is a significant component of the Stakeholder Outreach efforts. During
the third quarter, the TA continued to distribute informational materials to stakeholders relating
to the reconfiguration process, including fact sheets, licensee forms, direct mailings, and other
materials as listed below. Many of these items are posted on the TA’s website
(www.800TA.org).

Website Updates – The TA posted updates to forms, fact sheets, and guidance for
licensees. The TA updated the webpage regarding Mexican border reconfiguration
and the Frequently Asked Questions (“FAQs”).

Cost Metrics – The TA published updates to the PFA Cost Metrics and FRA Cost
Metrics, which are a set of metrics comprised of licensee reconfiguration
implementation costs and rates, based on system size.

These new or modified materials, in addition to materials previously published, are
intended to provide stakeholders with sufficient information to effectively plan, negotiate, and
implement reconfiguration.

6. Frequency Reconfiguration Agreement Review

The TA continues to meet its service-level goals for reviewing FRAs. 67 Detailed
information about the time required by the TA to review and approve FRAs submitted to the TA
is available in Appendices 6 and 7.

67 The TA’s service-level targets for FRA review are review of 80 percent of FRAs within 5 business days, 95
percent within 10 business days, and 100 percent within 15 business days.
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III. APPENDICES



Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2013

Sprint and
Licensee Reach

Pre-Contract
Agreement*

FRAs Submitted to
TA

FRAs Approved
by TA

FRAs with Physical
Retunes Reported as

Completed*

Wave 1 355 355 355 355 355
6 42 42 42 42 42
7 17 17 17 17 17
8 38 38 38 38 38
9 1 1 1 1 1

11 9 9 9 9 9
13 21 21 21 21 21
14 12 12 12 12 12
15 1 1 1 1 1
19 25 25 25 25 25
20 22 22 22 22 22
22 1 1 1 1 1
27 27 27 27 27 27
28 25 25 25 25 25
35 16 16 16 16 16
41 7 7 7 7 7
42 18 18 18 18 18
45 8 8 8 8 8
54 21 21 21 21 21

Multiregion 44 44 44 44 44
Wave 2 206 206 206 206 206

4 11 11 11 11 11
12 6 6 6 6 6
15 6 6 6 6 6
16 12 12 12 12 12
17 13 13 13 13 13
22 31 31 31 31 31
24 16 16 16 16 16
25 5 5 5 5 5
26 4 4 4 4 4
29 1 1 1 1 1
32 1 1 1 1 1
34 2 2 2 2 2
38 2 2 2 2 2
39 25 25 25 25 25
40 12 12 12 12 12
41 1 1 1 1 1
44 2 2 2 2 2
49 3 3 3 3 3
51 14 14 14 14 14
52 8 8 8 8 8

Multiregion 31 31 31 31 31

NPSPAC Region Number of Channels
1-120 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2013

Sprint and
Licensee Reach

Pre-Contract
Agreement*

FRAs Submitted to
TA

FRAs Approved
by TA

FRAs with Physical
Retunes Reported as

Completed*NPSPAC Region Number of Channels
1-120 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
Wave 3 251 251 250 250 249

1 15 15 15 15 15
9 85 85 85 85 85

10 50 50 50 50 50
18 16 16 16 16 16
23 17 17 17 17 17
31 23 23 23 23 23
37 9 9 9 9 8
47 6 6 5 5 5
48 3 3 3 3 3

Multiregion 27 27 27 27 27
Wave 4 115 115 115 115 115

2 4 4 4 4 4
3 25 25 25 25 25
5 3 3 3 3 3

10 1 1 1 1 1
18 14 14 14 14 14
21 1 1 1 1 1
23 1 1 1 1 1
29 10 10 10 10 10
30 5 5 5 5 5
31 1 1 1 1 1
33 10 10 10 10 10
36 5 5 5 5 5
43 5 5 5 5 5
50 8 8 8 8 8
53 6 6 6 6 6
54 4 4 4 4 4
63 2 2 2 2 2

Multiregion 10 10 10 10 10
TOTAL 927 927 926 926 925

* Sprint is the data source for this column. The figures have not been verified by the TA.

Page 2 of 2



Appendix 1B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 1: Milestones Completed by Number of

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2013

Sprint Initiated
Contact with

Licensee*

Sprint and
Licensee Reach

Pre-Contract
Agreement*

FRAs
Submitted to

TA

FRAs Approved
by TA

FRAs with Physical
Retunes Reported

as Completed*

2 2 2 2 2 2 2
12 1 1 1 1 1 1
19 8 8 8 8 8 8
21 6 6 6 6 6 6
22 3 3 3 3 3 3
25 2 2 2 2 2 2
30 4 4 4 4 4 4
32 4 4 4 4 4 4
33 15 15 15 15 15 15
36 2 2 2 2 2 2
43 15 15 15 15 15 14
54 1 1 1 1 1 1
55 3 3 3 3 3 3

Multiregion 9 9 9 9 9 8

TOTAL 75 75 75 75 75 73

* Sprint is the data source for this column. The figures have not been verified by the TA.

NPSPAC Region Number of
Stage 1 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)

Page 1 of 1
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Appendix 2
Status of NPSPAC Channels

Cleared, Per Region, Per Wave as of September 29, 2013

Public
Safety
Region
(PSR)

PSR Name Wave

Cleared
NPSPAC

Channels (25
kHz

equivalents)*

Percentage
Clear

Percentage
Encumbered

Reliquishment
Stage Attained

Category in
FCC's 3/31/2010
and 3/31/2011

Orders and
11/27/2012

Public Notice**

1 Alabama 3 103 85.83 14.17 5 1
2 Alaska 4 120 100 0 6 0
3 Arizona 4 2 1.67 98.33 1 3
4 Arkansas 2 120 100 0 6 0
5 California - South 4 0 0 100 1 3
6 Califormia - North 1 72 60 40 5 1
7 Colorado 1 120 100 0 6 0
8 New York - Metropolitan 1 98 81.67 18.33 5 1
9 Florida 3 60 50 50 5 1
10 Georgia 3 120 100 0 6 0
11 Hawaii 1 120 100 0 6 0
12 Idaho 2 120 100 0 6 0
13 Illinois 1 120 100 0 6 0
14 Indiana 1 120 100 0 6 1
15 Iowa 2 120 100 0 6 0
16 Kansas 2 120 100 0 6 1
17 Kentucky 2 115 95.83 4.17 5 0
18 Louisiana 3 108 90 10 5 1

19
Maine, New Hampshire, Vermount,
Massachusetts, Rhode Island, Connecticut 1 111 92.5 7.5 5 1

20 Maryland; Washington, DC; Virginia - Northern 1 68 56.67 43.33 5 1
21 Michigan 4 0 0 100 1 3
22 Minnesota 2 120 100 0 6 0
23 Mississippi 3 86 71.67 28.33 5 0
24 Missouri 2 120 100 0 6 0
25 Montana 2 120 100 0 6 0
26 Nebraska 2 120 100 0 6 0
27 Nevada 1 117 97.5 2.5 5 1
28 New Jersey, Pennsylvania, Delaware 1 9 7.5 92.5 5 1
29 New Mexico 4 96 80 20 5 0
30 New York - Albany 4 120 100 0 6 3
31 North Carolina 3 0 0 100 5 1
32 North Dakota 2 120 100 0 6 0
33 Ohio 4 0 0 100 1 3
34 Oklahoma 2 115 95.83 4.17 5 1
35 Oregon 1 116 96.67 3.33 5 0
36 Pennsylvania 4 114 95 5 5 1
37 South Carolina 3 119 99.17 0.83 5 1
38 South Dakota 2 120 100 0 6 0
39 Tennessee 2 115 95.83 4.17 5 1
40 Texas - Dallas 2 113 94.17 5.83 5 1
41 Utah 1 120 100 0 6 0
42 Virginia 1 61 50.83 49.17 5 1
43 Washington 4 0 0 100 1 3
44 West Virginia 2 115 95.83 4.17 5 0
45 Wisconsin 1 120 100 0 6 0
46 Wyoming 2 120 100 0 6 0
47 Puerto Rico 3 41 34.17 65.83 5 0
48 U.S. Virgin Islands 3 120 100 0 6 0
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Appendix 2
Status of NPSPAC Channels

Cleared, Per Region, Per Wave as of September 29, 2013

Public
Safety
Region
(PSR)

PSR Name Wave

Cleared
NPSPAC

Channels (25
kHz

equivalents)*

Percentage
Clear

Percentage
Encumbered

Reliquishment
Stage Attained

Category in
FCC's 3/31/2010
and 3/31/2011

Orders and
11/27/2012

Public Notice**

49 Texas - Austin 2 115 95.83 4.17 5 1
50 Texas - El Paso 4 95 79.17 20.83 4 3
51 Texas - Houston 2 115 95.83 4.17 5 1
52 Texas - Lubbock 2 120 100 0 6 0
53 Texas - San Antonio 4 48 40 60 2 3
54 Chicago - Metropolitan 1 15 12.5 87.5 5 1
55 New York - Buffalo 4 114 95 5 5 3
61 Gulf of Mexico 4 120 100 0 6 N/A
62 Marianas 4 120 100 0 6 N/A
63 Guam 4 120 100 0 6 N/A
64 American Samoa 4 120 100 0 6 N/A

* There are 120 25 kHz channel equivalents in the 821-824/866-869 MHz band. For a 25 kHz channel to be cleared, the center NPSPAC channel as well as
the adjacent offset channels must be cleared. For instance, to clear 821/866.0625, 821/866.0500 and 821/866.0750 must also be cleared.

** 0 = Vacate per DA 10-576; 1 = Vacate per DA 11-585 or DA 12-1839; 2 = Vacate in Stages; 3 = Border; N/A = not addressed in DA 10-576 or DA 11-585
(pseudo PSR number by TA)
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2013

Sprint and
Licensee Reach

Pre-Contract
Agreement*

FRAs Submitted
to TA

FRAs Approved
by TA

FRAs with Physical
Retunes Reported as

Completed*

Wave 1 355 355 355 355 319
6 36 36 36 36 35
7 7 7 7 7 7
8 45 45 45 45 44

11 1 1 1 1 1
13 8 8 8 8 7
14 17 17 17 17 17
19 52 52 52 52 52
20 32 32 32 32 22
27 3 3 3 3 3
28 17 17 17 17 13
35 4 4 4 4 4
41 9 9 9 9 3
42 23 23 23 23 15
45 4 4 4 4 4
54 37 37 37 37 35

Multiregion 60 60 60 60 57
Wave 2 225 225 225 225 221

4 9 9 9 9 9
15 15 15 15 15 15
16 20 20 20 20 20
17 16 16 16 16 16
22 12 12 12 12 12
24 13 13 13 13 13
26 16 16 16 16 16
34 8 8 8 8 8
39 23 23 23 23 20
40 28 28 28 28 27
44 1 1 1 1 1
46 1 1 1 1 1
49 12 12 12 12 12
51 9 9 9 9 9
52 2 2 2 2 2

Multiregion 40 40 40 40 40

NPSPAC Region Number of Stage 2
FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2013

Sprint and
Licensee Reach

Pre-Contract
Agreement*

FRAs Submitted
to TA

FRAs Approved
by TA

FRAs with Physical
Retunes Reported as

Completed*NPSPAC Region Number of Stage 2
FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
Wave 3 228 228 227 227 208

1 15 15 15 15 15
9 51 51 51 51 43

10 36 36 36 36 35
18 28 28 28 28 26
23 14 14 13 13 13
31 26 26 26 26 23
37 12 12 12 12 10
47 6 6 6 6 6

Multiregion 40 40 40 40 37
Wave 4 44 44 44 44 43

2 1 1 1 1 1
5 3 3 3 3 3
8 1 1 1 1 1

29 6 6 6 6 6
30 3 3 3 3 3
33 7 7 7 7 6
36 3 3 3 3 3
43 2 2 2 2 2
44 1 1 1 1 1
50 2 2 2 2 2
53 5 5 5 5 5
54 2 2 2 2 2

Multiregion 8 8 8 8 8
TOTAL 852 852 851 851 791

* Sprint is the data source for this column. The figures have not been verified by the TA.
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Appendix 3B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 2: Milestones Completed by Number of

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2013

Sprint Initiated
Contact with

Licensee*

Sprint and
Licensee Reach

Pre-Contract
Agreement*

FRAs
Submitted to

TA

FRAs Approved
by TA

FRAs with
Physical
Retunes

Reported as
Completed*

19 1 1 1 1 1 1
21 22 22 22 22 22 16
22 1 1 1 1 1 1
25 1 1 1 1 1 1
30 7 7 7 7 7 7
33 36 36 36 36 36 31
36 2 2 2 2 2 2
43 19 19 19 19 19 9
55 10 10 10 10 10 8

Multiregion 17 17 17 17 17 6
TOTAL 116 116 116 116 116 82

* Sprint is the data source for this column. The figures have not been verified by the TA.

NPSPAC Region Number of
Stage 2 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 3C
Status of Reconfiguration for Licensees in the ESMR Band: Milestones Completed by Number of Frequency

Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2013

Sprint and
Licensee Reach

Pre-Contract
Agreement*

FRAs Submitted to
TA

FRAs Approved
by TA

FRAs with Physical
Retunes Reported as

Completed*

Wave 2 1 1 1 1 1
4 1 1 1 1 1

Wave 3 8 8 8 8 6
47 7 7 7 7 5
48 1 1 1 1 1

TOTAL 9 9 9 9 7

* Sprint is the data source for this column. The figures have not been verified by the TA.

NPSPAC Region Number of ESMR
FRAs

Number of Frequency Reconfiguration Agreements (FRAs)

Page 1 of 1



Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2013

Licensee ST Call Sign Frequencies
Anchorage, Municipality of AK KNNQ425 860.9875
Anchorage, Municipality of AK WNQL400 860.4875, 860.7125, 860.9875
Anchorage, Municipality of AK WPRG698 860.7125
Anchorage, Municipality of AK WPRR956 860.7375
North Slope, Borough of AK WNDX449 860.7375
North Slope, Borough of AK WPZW513 860.7375
North Slope, Borough of AK WPZW653 860.7375
Dothan, City of AL WPQD755 858.4875
Houston, County of AL WPQH284 857.7625, 858.2625
Mobile, County of AL WNUX634 857.7625, 857.9875, 858.2375, 858.2625, 858.4375,

858.4625
Mobile, County of AL WQHB877 857.7625, 858.2375, 858.4375
Northport, City of AL WNJD323 857.7125
Bentonville, City of AR WPPH830 860.2625
Fayetteville, City of AR WPJI661 860.2375, 860.7375
Hot Springs, City of AR WPHP482 860.2625
Jefferson, County of AR WNVR873 860.2375, 860.2625, 860.7375, 860.9625
Jefferson, County of AR WPLY444 860.2125
Paragould, City of AR WPFN317 860.2875
Arizona, State of AZ WNMY720 860.2125, 860.9375
Flagstaff, City of AZ WPWK889 860.4375
Lake Havasu City, City of AZ WPXB342 860.4375, 860.9625
Paradise Valley, Town of AZ WNMW364 860.2375
Phoenix, City of AZ WNMT600 860.9875
Phoenix, City of AZ WPNW554 860.9875
Phoenix, City of AZ WPWR968 860.9875
Phoenix, City of AZ WPWS651 860.9875
Phoenix, City of AZ WPWS758 860.9875
Phoenix, City of AZ WPWT692 860.9875
Phoenix, City of AZ WPWX741 860.9875
Phoenix, City of AZ WPWY575 860.9875
Phoenix, City of AZ WPXD838 860.9875
Phoenix, City of AZ WPXE694 860.9875
Phoenix, City of AZ WPXE706 860.9875
City of Palm Springs CA WNZH770 860.7125
Contra Costa Community College District CA WNMM865 860.2375
Contra Costa Community College District CA WNMM866 860.2375
Elk Grove Unified School District CA WPJY405 860.7875, 860.8125
Lassen Union School District CA WPEF987 860.7875
Lodi, City of CA WNLH967 860.2125
Long Beach, City of CA KNCR530 860.2375
Los Angeles, County of CA KNER447 860.2625
Los Angeles, County of CA WPDV636 860.2625
Marin, County of CA KNJH407 860.9375
Marin, County of CA WPFQ266 860.4625
Merced, City of CA WPPX706 860.4375
Monterey Salinas Transit Authority CA WPRI866 860.2125
Mountain Valley Emergency Medical Services Agency
(Stanislaus County)

CA WNVJ731 860.9375

Orange, County of, CA CA WNIB734 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX476 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX750 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX751 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX752 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMY325 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMY330 815.2125, 815.4625, 815.7125, 815.9625
Orange, County of, CA CA WPMY335 815.2125, 815.4625, 815.7125, 815.9625
Orange, County of, CA CA WPMY394 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMZ774 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMZ776 860.2125, 860.4625, 860.7125, 860.9625
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2013

Licensee ST Call Sign Frequencies
Orange, County of, CA CA WPNP991 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WQZ938 860.2125, 860.4625, 860.7125, 860.9625
Palo Alto, City of CA WNFI750 860.7125
Placer, County of CA WPIE742 860.9375
Pleasant Hill, City of CA WNMP521 860.4375
Regents of the University of California CA KNGL516 860.7625
Sacramento City Unified School District CA WNHX890 860.4625
Sacramento, County of CA WNBQ990 860.7125
Sacramento, County of CA WPDD467 860.2125, 860.4375
Sacramento, County of CA WPWV729 860.4875
Sacramento, County of CA WPXL514 860.4875
Sacramento, County of CA WQDK496 860.4875
Sacramento, County of CA WQDK705 860.4875
San Bernardino, County of CA WNNB563 860.2500, 860.4750
San Bernardino, County of CA WNNB565 860.2500
San Bernardino, County of CA WNNB566 860.4500
San Bernardino, County of CA WNNB567 860.2500
San Bernardino, County of CA WNNB568 860.2500
San Bernardino, County of CA WNNB575 860.2500
San Bernardino, County of CA WNNB576 860.4500
San Bernardino, County of CA WNNB578 860.2250, 860.9500
San Bernardino, County of CA WPMC676 860.2500, 860.4250
San Bernardino, County of CA WPNW306 860.2875, 860.8125, 860.8375
San Bernardino, County of CA WPNZ337 860.2875, 860.8375
San Bernardino, County of CA WPYQ990 860.8125
San Bernardino, County of CA WQCW497 860.8125
San Francisco, City and County of CA KNGD851 860.4875
San Francisco, City and County of CA WNMP411 n/a*
San Francisco, City and County of CA WNMP522 860.4625
San Francisco, City and County of CA WNNF327 860.4375
San Francisco, City and County of CA WPQA782 860.4875
San Francisco, City and County of CA WPQF830 860.2125
San Rafael, City of CA WNSS412 860.9625
Sierra Community College District CA WPIE754 860.9625
Ventura, County of CA WPGV544 860.4625
Ventura, County of CA WPHY525 860.4625, 860.9625
Watsonville, City of CA WPKI847 860.2375
Arapahoe, County of CO WNIJ887 860.3125
Aurora, City of CO WNAU532 860.7625, 860.9375, 860.9625, 860.9875
Baca, County of CO WPNP223 860.2125
Pueblo, City of CO WQAL936 860.7125
Connecticut, State of CT WPPF755 860.4875
Cromwell, Town of CT WNKR770 860.9625
District of Columbia DC KNJU834 860.9875
District of Columbia DC WPXT459 860.9875
City of West Palm Beach FL KNER586 860.7125
City of West Palm Beach FL WNKD520 860.2125
Clay, County of FL WPDC613 860.4375, 860.9625
Collier, County of FL WNLK955 860.2625, 860.4375, 860.4875, 860.7625, 860.9375,

860.9625
Collier, County of FL WNSK615 860.4375, 860.4875, 860.7625, 860.9625
Indian River, County of FL WNMZ770 860.4875, 860.9875
Indian River, County of FL WQHR977 860.9875
Jacksonville, City of FL WNFP698 860.2125, 860.2625, 860.4625, 860.4875, 860.9375
Jacksonville, City of FL WNRE843 860.9375
Jacksonville, City of FL WNSC913 860.2375, 860.7375
Jacksonville, City of FL WPGY728 860.9875
Jacksonville, City of FL WPTF860 860.4625, 860.7125, 860.9375
Miami, City of FL KNGR376 860.2125, 860.4625, 860.7125
Miami, City of FL WNCE612 860.2125, 860.4625, 860.7125
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2013

Licensee ST Call Sign Frequencies
Palm Beach, County of FL WNHE888 860.3125, 860.3375
Palm Beach, County of FL WPRS827 860.3125, 860.3375
Reedy Creek Improvement District FL WPTU288 860.2625
Saint Lucie, County of FL WPDV207 860.2375, 860.4625
The School Board of Broward County, Florida FL KNJJ560 860.9375, 860.9625
Volusia, County of FL WNHE867 860.2625, 860.4875, 860.7125, 860.7375, 860.7625
Volusia, County of FL WPFQ272 860.2625, 860.4875, 860.7125, 860.7375, 860.7625,

860.9375
Volusia, County of FL WPPW666 860.2125
DeKalb County Police Department GA KNAN828 858.2625
Guam, Government of GU WPDA554 860.2125, 860.2375, 860.2625, 860.4625, 860.7125,

860.7375, 860.7625, 860.9875
Northern Mariana Islands, Commonwealth of GU WPCG201 860.2625
Northern Mariana Islands, Commonwealth of GU WPTY944 860.9875
Honolulu, City and County of HI WPQZ565 860.4625
Honolulu, City and County of HI WPRG484 860.4625
Iowa City, City of IA WNXG714 860.2625
Iowa City, City of IA WNXG746 860.9875
Story, County of IA WPQI296 860.4375
The University of Iowa Hospital & Clinics IA WPKN529 860.2125
Boise, City of ID WPII857 860.9375
Emmett Independent School District ID WPYY420 860.8875
Idaho, State of ID WPIP622 860.7625
Idaho, State of ID WPIP626 860.7625
Idaho, State of ID WPIS652 860.7625
Nampa & Meridian Irrigation District ID WPUD400 860.7875
City Colleges of Chicago IL WNMA681 860.2375
Decatur, City of IL WNKZ536 860.2625, 860.4625
Deerfield, Village of (Police Department) IL WNGC398 860.7375
Effingham, County of IL WPNY754 860.4875
Illinois, State of IL WQCT712 860.9375
Illinois, State of (Department of Corrections) IL WPLR422 860.2625
Illinois, State of (Department of Corrections) IL WPMR362 860.7375
Illinois, State of (Department of Corrections) IL WPPD278 860.9375
Jefferson, County of IL WPTX994 860.4375
La Salle County of IL WPUK993 860.4875
Lansing, Village of IL WNNS478 860.7375
Marion County ETSB IL KNNT505 860.9875
Normal, Town of IL WPIX239 860.4875
Ogle County Sheriff's Office IL WQCV211 860.7125
Peoria County Sheriffs Department IL WQAB235 860.2625, 860.9625, 860.9875
Rolling Meadows, City of IL KNJU694 860.2125
Springfield, City of IL WQAZ465 860.4875
Tazewell, County of IL WPNW387 860.7125
Tazewell, County of IL WQCX272 n/a*
Williamson, County of IL WPKM918 860.7625
Floyd, County of IN WPNQ948 860.4875
Indiana University IN WPCW647 860.8875
Steuben, County of IN WPDU229 860.2125
Tippecanoe, County of IN WNQH693 860.7375
Garden City, City of KS WPMI551 860.4375
Kansas City, City of KS WNWF608 860.7625, 860.9375
Kansas City, City of KS WPGP232 860.3125
Kentucky, Commonwealth of KY WQCP214 860.2625
Madison, County of KY WNVN963 860.4875, 860.7375
Powderly, City of KY WQCD705 860.4375
Richmond, City of KY WQDE403 860.2625
Caddo Parish Communications District No 1 LA WPMA320 860.7125
Caddo Parish Communications District No 1 LA WPSQ740 860.7125
East Baton Rouge, Parish of LA KNJU727 860.7125
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2013

Licensee ST Call Sign Frequencies
Iberia, Parish of LA WPQY650 860.7625
Jefferson, Parish of LA KNJA737 860.4875, 860.7375, 860.9875
Lafourche, Parish of LA WPRX834 860.9375
Lafourche, Parish of LA WQMI546 860.9375
Louisiana, State of LA WNII532 860.2375
Louisiana, State of LA WNII533 860.2375, 860.7625
Louisiana, State of LA WNII534 860.7625
Louisiana, State of LA WNII535 860.4625, 860.9625
Louisiana, State of LA WNII536 860.4375, 860.9875
Louisiana, State of LA WNMA687 860.2625
Louisiana, State of LA WPHE601 860.7625
Louisiana, State of LA WPHE605 860.2375
Louisiana, State of LA WPHE609 860.9625
Louisiana, State of LA WPHE617 860.9875
Louisiana, State of LA WPHE629 860.9625
Louisiana, State of LA WPHE633 860.4375
Louisiana, State of LA WPHE641 860.7625
Louisiana, State of LA WPHE657 860.2375, 860.4375
Louisiana, State of LA WPHE661 860.4875
Louisiana, State of LA WPHF287 860.9625
Louisiana, State of LA WPHG955 860.4625
Louisiana, State of LA WPIB392 860.7125
Louisiana, State of LA WPIR915 860.4625
Louisiana, State of LA WPIR919 860.7125
Louisiana, State of LA WPIR923 860.7625
Louisiana, State of LA WPJI711 860.4625
Louisiana, State of LA WPKD955 860.4625, 860.9625
Louisiana, State of LA WPMI999 860.2625
Louisiana, State of LA WPMQ475 860.4875
Louisiana, State of LA WPNS672 860.9875
Louisiana, State of LA WPPE847 860.2125
Louisiana, State of LA WPPE848 860.9375
Madison, Parish of LA WPMA348 857.9625
Minden, City of LA WPWJ531 860.4875
New Orleans Convention Center LA WPJS469 860.2375
New Orleans Regional Transit Authority LA WPAP726 860.2125, 860.4375
New Orleans, City of LA WNCD880 860.7875, 860.8125
Orleans Levee District LA WNQC758 860.2625
Orleans Parish School Board LA KNJU690 860.7125
Sterlington, Town of LA WPNZ848 860.7375
Allegany, County of MD WPRS598 860.4875
Baltimore, County of MD WNLM765 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM766 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM767 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM768 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM769 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM770 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM771 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM772 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNQK948 860.2125, 860.4625, 860.7125, 860.9625
Garrett, County of (Board of Education) MD WPRU936 860.7375
Howard, County of MD WPLU397 860.2375, 860.7375
Howard, County of MD WPQX905 860.2375, 860.7375
Howard, County of MD WPXJ396 860.7375
Salisbury, City of MD WPHQ675 860.7625
Somerset, County of MD WPWR884 860.9625
Worcester, County of MD WPNW557 860.4625, 860.7125
Forest Hills Public Schools MI WPUA724 860.7625
Forest Hills Public Schools MI WQNG464 860.7625
Grand Rapids Public Schools MI WPIP999 860.2125, 860.9875
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2013

Licensee ST Call Sign Frequencies
Lansing Board of Water & Light MI WPYH599 860.3125
Walker, City of MI WPVP312 860.4375
Clay, County of MN WPLS888 860.7125
Dakota, County of MN WPEP246 860.7375
Metropolitan Council/Metro Transit MN WPQH695 860.4375
Minnesota, State of MN WPKG265 815.2375, 815.2625, 815.4375, 815.9375, 815.9875
Minnesota, State of MN WPKG266 815.2625, 815.4375, 815.9375, 815.9875
Minnesota, State of MN WPYS897 860.2125, 860.2375, 860.4375, 860.7125, 860.7375,

860.9375, 860.9625
Minnesota, State of MN WPYY636 815.2125, 815.2375, 815.4375, 815.7125, 815.7375,

815.9375, 815.9625
Minnesota, State of MN WPYY637 860.2375, 860.7375, 860.9375, 860.9625
Minnesota, State of MN WQDF219 815.9375
Minnesota, State of MN WQDF220 860.9375
Minnesota, State of MN WQDG878 860.4375, 860.9375, 860.9875
Minnesota, State of MN WQDJ490 860.2375, 860.2625, 860.7625, 860.9625
Minnesota, State of MN WQDJ508 860.2375, 860.4625, 860.4875, 860.7375, 860.7625
Minnesota, State of MN WQDR523 815.2375, 815.2625, 815.4375, 815.4625, 815.4875,

815.7375, 815.7625, 815.9375, 815.9625, 815.9875
Minnesota, State of MN WQHF462 860.2375, 860.7125, 860.9625
Minnesota, State of MN WQHK535 860.2375, 860.4375, 860.7125, 860.9625
Minnesota, State of MN WPER943 860.2375, 860.2625, 860.4375, 860.9375, 860.9875
Minnesota, State of MN WPKG359 860.9375
Minnesota, State of MN WPKG360 860.2625
Minnesota, State of MN WPYM573 860.9875
Moorhead, City of MN WPHY859 860.4625
Blue Springs, City of MO WNDG561 860.4875
Curators of the University of Missouri MO WPJI572 860.2125
Saint Joseph, City of MO WPDC582 860.4875
State of Missouri, Department of Corrections MO WPUK277 860.9375
Bolivar County E911 MS WPXA863 860.2375
City of Columbus MS WPNS534 858.2125
De Soto, County of MS WPCC361 860.4875, 860.7625
Jackson-Evers International Airport Authority MS WQDD668 857.9875
Meridian, City of MS WQAP232 858.2125
Mississippi, University of MS WPJQ621 860.7375
Smith, County of MS WPKG621 858.4375
South Mississippi State Hospital MS WPQJ606 857.9875
Vicksburg, City of MS KNNH519 857.7125, 858.2625
Asheville, City of NC WNXR226 860.7625, 860.9875
Guilford, County of NC WPEM250 860.7625
McDowell, County of NC KNNP950 860.9625
Mecklenburg, County of NC WNGU623 860.2375, 860.4875, 860.7375, 860.7625, 860.9875
Mecklenburg, County of NC WQGP564 860.2375, 860.4875, 860.7375, 860.7625, 860.9875
North Carolina State Highway Patrol NC WNRU500 860.4625, 860.4875
North Carolina State Highway Patrol NC WPHM257 860.7125
North Carolina State Highway Patrol NC WPHM264 860.4375
North Carolina State Highway Patrol NC WPJQ536 860.2625, 860.4375
North Carolina State Highway Patrol NC WPKN567 860.4375
North Carolina State Highway Patrol NC WPKN591 860.7375
North Carolina State Highway Patrol NC WPKN594 860.9875
North Carolina State Highway Patrol NC WPMB804 860.4375
North Carolina State Highway Patrol NC WPOX341 860.4375
North Carolina State Highway Patrol NC WPOX343 860.4375
North Carolina State Highway Patrol NC WPOZ292 860.7125
North Carolina State Highway Patrol NC WPPB719 860.7125
North Carolina State Highway Patrol NC WPRJ405 860.4375
North Carolina State Highway Patrol NC WPSM605 n/a*
North Carolina State Highway Patrol NC WPYC603 860.4375
North Carolina State Highway Patrol NC WQCQ971 860.4875
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2013

Licensee ST Call Sign Frequencies
North Carolina State Highway Patrol NC WQCS908 860.9375
Fargo, City of ND KNNT448 860.2125
Omaha Public Power District NE KNER503 860.4375, 860.4875, 860.9375
Omaha Public Power District NE KNER504 860.4375, 860.4875, 860.9375
Omaha Public Power District NE WPPY921 860.9375
Omaha Public Power District NE WPSZ331 860.3375
Omaha Public Power District NE WPTA210 860.3375
Scotts Bluff, County of NE WPKU672 860.2125, 860.2375, 860.2625, 860.4875, 860.7375
Manchester, City of NH WPDK444 860.4875
Atlantic City, City of NJ WPRS952 860.7625
Camden, City of NJ WNWG655 860.9875
Camden, City of NJ WQAF461 860.9875
Delaware River Port Authority NJ WPXY839 860.9875
New Jersey Department of Correction NJ KNJH415 860.2625
New Jersey Department of Correction NJ KNJH416 860.2625
New Jersey, State of NJ WNDD570 860.4625, 860.9625
New Jersey, State of NJ WNDD571 860.4625, 860.9625
New Jersey, State of NJ WNDD572 860.4625, 860.9625
New Jersey, State of NJ WNDD573 860.4625, 860.9625
New Jersey, State of NJ WNDD574 860.4625, 860.9625
New Jersey, State of NJ WNDD575 860.2125, 860.7125
New Jersey, State of NJ WNDD576 860.2125, 860.7125
New Jersey, State of NJ WNDD577 860.9375
New Jersey, State of NJ WNDD578 860.9375
New Jersey, State of NJ WNDD579 860.9375
New Jersey, State of NJ WNDD580 860.2125, 860.7125
New Jersey, State of NJ WNHS409 860.9375
New Jersey, State of NJ WNHS410 860.2125, 860.4625, 860.7125, 860.9625
New Jersey, State of NJ WNII538 860.9375
New Jersey, State of NJ WNJI598 860.9375
New Jersey, State of NJ WNPS351 860.4625, 860.9625
New Jersey, State of NJ WNXC890 860.4625, 860.9625
New Jersey, State of NJ WNXC891 860.2125, 860.7125
New Jersey, State of NJ WNXZ718 860.9625
New Jersey, State of NJ WNZZ317 860.7125
New Jersey, State of NJ WPSE858 860.2125, 860.7125
New Jersey, State of NJ WPUH543 860.9375
New Jersey, State of NJ WPYQ725 860.4625, 860.9625
New Jersey, State of NJ WQBY316 860.4625, 860.9625
NJ Transit Bus Operations NJ KNHC692 860.3875
NJ Transit Bus Operations NJ WQGA303 860.3875
Vineland, City of NJ WNXZ709 860.4625, 860.9625
Bernalillo, County of NM WNZW684 n/a*
Bernalillo, County of NM WPUW259 860.4375, 860.9625
State of Nevada NV WNZB252 860.7375
State of Nevada NV WPKB391 860.7375
State of Nevada NV WPKJ524 860.2125, 860.7125, 860.9625
State of Nevada NV WPKJ526 860.4625, 860.7375, 860.9625
State of Nevada NV WPQD805 860.2125, 860.9875
State of Nevada NV WPQD806 860.2125, 860.9875
State of Nevada NV WPQZ376 860.2125, 860.4375
State of Nevada NV WPRY226 860.2125, 860.9875
State of Nevada NV WPRY297 860.2375, 860.7375
State of Nevada NV WPST690 860.7375
State of Nevada NV WPTR307 860.2125
State of Nevada NV WPZZ385 860.2375
State of Nevada NV WQAV628 860.2125
State of Nevada NV WQAV634 860.2125
University and Community College System NV WPWK236 860.4625
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2013

Licensee ST Call Sign Frequencies
Washoe, County of NV WPRX312 860.2125, 860.2375, 860.2625, 860.4375, 860.4625,

860.4875, 860.7625, 860.9375, 860.9875
Washoe, County of NV WPRX313 860.7625
Albany County Airport Authority NY WPBD381 860.7625
Albany, County of NY WPTC680 860.7375
Chemung, County of NY WPDT243 860.2625
City of Albany NY WPWW868 860.2125, 860.4375
City of New York DoITT FCC Licensing Support NY KNBX914 860.7375, 860.9875
City of New York DoITT FCC Licensing Support NY KNER623 860.4375, 860.7625, 860.9375
City of New York DoITT FCC Licensing Support NY WPML463 860.7625
City of New York DoITT FCC Licensing Support NY WPML524 860.7625
City of New York DoITT FCC Licensing Support NY WPML525 860.7625
City of New York DoITT FCC Licensing Support NY WPML526 860.7625
City of New York DoITT FCC Licensing Support NY WQCI937 860.4375
Colonie, Town of NY WNRN976 860.2625
Colonie, Town of NY WPJS475 860.2375
New York City Transit Authority NY KB23096 815.3875, 815.4125
New York City Transit Authority NY KNEH690 860.3875, 860.4125
New York City Transit Authority NY KNEH691 815.3875, 815.4125
New York City Transit Authority NY WNUB684 860.3875, 860.4125
New York City Transit Authority NY WNUB732 860.3875, 860.4125
Niskayuna, Town of NY WPKY419 860.9875
Rockland, County of NY WPED556 860.7250
Troy, City of NY WPPC682 860.9375
Columbus, City of OH WNRJ541 860.2125, 860.4875, 860.9375, 860.9875
Forest Park, City of OH WNJH360 860.9875
Grove City, City of OH WPBY922 860.2375
Ohio, State of OH WQPR358 860.5875
Southwest Ohio Regional Transit Authority OH WPGY687 860.4875, 860.9375
City of Norman OK WPPC871 860.7625, 860.9625
Edmond, City of OK WPJT968 860.9375
Lincoln, County of OK WPVM206 860.7375
Oklahoma, State of OK KNBU457 860.2375, 860.2625, 860.4375, 860.4875
Oklahoma, State of OK WPIP614 860.7125, 860.7375, 860.7625, 860.9875
Oklahoma, State of OK WPIP618 860.2375, 860.4375, 860.4875, 860.7125
Oklahoma, State of OK WQCQ850 860.9875
Oklahoma, State of OK WQCQ878 860.7125
Oklahoma, State of OK WQFN465 860.7125
Oklahoma, State of OK WQFN466 860.7375
Oklahoma, State of OK WQFN467 860.2625
Oklahoma, State of OK WQFR618 860.2125
Oklahoma, State of OK WQFR886 860.4875
Oklahoma, State of OK WQFR887 860.7625
Oklahoma, State of OK WQFR889 860.9375
Oklahoma, State of OK WQFR890 860.2375
Oklahoma, State of OK WQFZ462 860.7125
Oklahoma, State of OK WQGF211 860.4375
Oklahoma, State of OK WQLH676 860.9875
Oklahoma, State of OK WQLY685 860.7625
Oklahoma, State of OK WQLY686 860.4875
Oklahoma, State of OK WQLY687 860.2125
Oklahoma, State of OK WQLY688 860.7375
Oklahoma, State of OK WQLY689 860.2375
Oklahoma, State of OK WQLY690 860.2625
Oklahoma, State of OK WQLY691 860.9375
Oklahoma, State of OK WQLY692 860.7125
Oklahoma, State of OK WQNE779 860.2625, 860.4875
Shawnee, City of OK WNWV280 860.4625
Bend, City of OR WNVN568 860.9625
City of Portland OR WNVL283 860.2625, 860.4375, 860.4625, 860.7125
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2013

Licensee ST Call Sign Frequencies
City of Portland OR WNZY850 860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR WPFQ300 860.8125, 860.8625
Deschutes, County of OR WPHE354 860.7375, 860.9875
Deschutes, County of OR WPJR649 860.2125, 860.9375
Jackson County Juvenile Department OR WQCC874 860.2375
Redmond, City of OR WQAY688 860.7625
Salem, City of OR WPKB609 860.4875
Washington County Consolidated Communications Agency OR WNSK475 860.2375, 860.7375
Washington County Consolidated Communications Agency OR WQES432 860.2375, 860.7375
Washington County Consolidated Communications Agency OR WQES436 860.2375, 860.7375
Allegheny County Emergency Services PA KNJH332 860.2625, 860.4375, 860.7625
Allegheny County Emergency Services PA WNWC473 860.2125, 860.4875
Allegheny County Emergency Services PA WPJG234 860.2125, 860.4875
Allentown, City of PA WPJK416 860.9375
Carlisle, Borough of PA KNNK871 860.2375, 860.4875
Chester, County of PA KNNM504 860.2375, 860.4375, 860.4875, 860.9875
Chester, County of PA WPAJ870 860.2625, 860.4375, 860.4875
Chester, County of PA WPAJ871 860.2625, 860.4375
Chester, County of PA WPCN956 860.2375
Chester, County of PA WPCN957 860.2375
Chester, County of PA WPHC513 860.2625
Chester, County of PA WPHC515 860.2625
Chester, County of PA WPHC705 860.4375, 860.4875
Chester, County of PA WPHC709 860.4375, 860.4875
Chester, County of PA WPHC717 860.4375
Chester, County of PA WPHK779 860.4875
Chester, County of PA WPJR834 860.2625
Chester, County of PA WPKX415 860.4625, 860.9625
Chester, County of PA WPMJ468 860.4375
Chester, County of PA WPWE515 860.4875
Chester, County of PA WPWI590 860.4875
Chester, County of PA WPYE456 860.2375, 860.4875
Chester, County of PA WPYG324 860.2375, 860.4375, 860.4875
Chester, County of PA WPYH558 860.2375, 860.4375, 860.4875
Commonwealth of Penna Bloomsburg University PA WPGD607 860.8375
Cumberland County, Pennsylvania Department of Emergency
Preparedness

PA WQAB589 860.4375

Fayette, County of PA WPDS263 860.2375
Fayette, County of PA WPDS263 860.4625
Fayette, County of PA WPDS263 860.9875
Lower Allen, Township of PA WPAP650 860.9875
Luzerne, County of PA WPMZ512 860.7375
Luzerne, County of PA WPQD915 860.9875
Luzerne, County of PA WPYT624 860.7125, 860.9625
Philadelphia, City of PA WNGE384 860.7375
Philadelphia, City of PA WQLU480 860.8375
Philadelphia, City of PA WQMB258 860.7375
School District of Philadelphia PA WNKV367 860.8125, 860.8375, 860.9125
Westmoreland, County of PA WPFG220 860.9375
Westmoreland, County of PA WPWE776 860.9375
Westmoreland, County of PA WPZS814 860.9375
Westmoreland, County of PA WPZU942 860.9375
Whitehall, Borough of PA WPRF753 860.7125
Rhode Island, State of RI WNCX326 860.3125
Charleston, County of SC WNVH447 860.2375, 860.4875, 860.7375, 860.9375
Charleston, County of SC WPRR560 860.4625
Clemson, City of SC WPKU649 860.7375
Greenville, County of SC WPDK619 860.7125
Greenwood, County of SC WPOX642 857.7375
South Carolina State Ports Authority SC WPLU704 860.7125
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2013

Licensee ST Call Sign Frequencies
South Carolina, State of SC WPWM262 860.9875
Spartanburg, County of SC WPGR361 860.4625, 860.9375
Spartanburg, County of SC WPKZ275 860.2125
Spartanburg, County of SC WPLZ536 860.2375, 860.2625
Spartanburg, County of SC WQNC839 860.4625
Athens Utilities Board TN WQDM490 857.7375
Bartlett, City of TN WNVF991 860.7375
Clarksville, City of TN WQCL650 860.2375
Jackson Energy Authority TN WQBJ748 860.7375
Jackson Energy Authority TN WQBJ748 860.7375
Jackson, City of TN WPEU965 860.2625, 860.7625
Jackson, City of TN WQBB501 860.9875
Memphis Shelby County Airport Authority TN WPUQ392 860.2625
Memphis, City of TN WNRM943 860.2625
Memphis, City of TN WPAB818 860.3375, 860.3875
Obion, County of TN WPNS505 860.7125
Obion, County of TN WQCW614 860.9625
Shelby, County of TN WNQU968 860.2125
Tennessee, State of TN WPKH401 860.9375
Tennessee, State of TN WPZB947 858.4875
Tennessee, State of TN WQBY860 857.9875, 860.2375
Anderson County, Texas TX WPYA801 860.2375, 860.9875
Austin, City of TX WNBZ704 860.2625, 860.4375
Austin, City of TX WPYE613 860.2125, 860.2625, 860.4375
Austin, City of TX WPYU318 860.4375
City Public Service TX WNLI313 860.2875, 860.3375
Dallas, City of TX WNBG573 860.7375, 860.9875
Harris, County of TX WNBZ674 860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX WPPF214 860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX WQBM285 860.7125
Houston, City of (Dept. of Aviation) TX KNDH570 860.2875, 860.3125
Houston, City of (Dept. of Aviation) TX WPNW558 860.7375
Metropolitan Transit Authority of Harris County TX KRX666 860.3875
Metropolitan Transit Authority of Harris County TX WPTD745 860.3875
Missouri City TX WNAS493 860.9625
San Antonio, City of TX WPBG238 860.3625
Texas Tech University TX KNNJ876 860.9625
Travis County Emergency Service Dist #9 TX KSP328 860.9375
Travis, County of TX WPYE612 860.2125, 860.2625
Travis, County of TX WPZR511 860.4375
Wichita Falls, City of TX WQAW913 860.4625, 860.9625
League City, City of TX WNNL329 860.9875
Murray, City of UT WPSK554 860.4375
Murray, City of UT WPWH838 860.4375
Murray, City of UT WPXK838 860.4375
Salt Lake City, City of UT KNJU695 860.7625, 860.9625
Salt Lake Department of Airports UT WNYR765 860.2375, 860.2625, 860.4875
Salt Lake Department of Airports UT WQBM266 860.2625
Salt Lake, County of UT WPGJ689 860.4625, 860.7125, 860.7375
Utah Communications Agency Network UT KNIV722 860.2125, 860.2375, 860.2625, 860.4375, 860.4625,

860.4875, 860.7125, 860.7375, 860.7625, 860.9625,
860.9875

Utah Communications Agency Network UT WQCE706 860.7125
Utah, County of UT WPZV887 860.2125, 860.9375
Arlington, County of VA KNIQ704 860.4375, 860.7625, 860.9375
Fairfax, County of VA KNIH412 860.2625
Fairfax, County of VA WNAJ365 860.2625
Virginia Beach, City of VA WNAU439 860.4625, 860.4875, 860.7125, 860.7375
Virginia Beach, City of VA WNSS359 860.4875, 860.7375
Virginia, Commonwealth of (Department of Corrections) VA WPIZ624 860.4875
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2013

Licensee ST Call Sign Frequencies
Virginia, Commonwealth of (NVCC) VA WPRR746 860.4875
Chelan County Public Utility District No 1 WA WPKP369 860.4875, 860.7375, 860.7625, 860.9875
Chelan County Public Utility District No 1 WA WPKP374 860.4875, 860.7375, 860.7625, 860.9875
Chelan County Public Utility District No 1 WA WPKP377 860.4875, 860.7375, 860.7625, 860.9875
Clark, County of WA WPJY899 860.9875
Clark, County of WA WPLR403 860.9625
Clark, County of WA WPLX749 860.7625, 860.9375
Clark, County of WA WQEQ542 860.9875
King, County of WA WQBZ725 860.4625, 860.9625
Public Utility District #2 of Grant County, WA WA KNNJ860 860.2375, 860.2625, 860.4375
Public Utility District #2 of Grant County, WA WA KNNJ862 860.2375
Public Utility District #2 of Grant County, WA WA KNNJ865 860.2625
Public Utility District #2 of Grant County, WA WA KNNJ866 860.2625
Public Utility District #2 of Grant County, WA WA KNNJ867 860.4375
Valley Communications Center WA WQBD600 860.2625, 860.7125
East Troy, Town of WI WNMD420 860.4375
Oregon Schools WI WPMV532 860.8875
Ozaukee, County of WI WNWS961 860.7125, 860.7625
Sheboygan, County of WI WPTS436 860.2625
Watertown Water, City of WI WPFD727 860.2375
Wisconsin, University of WI WPJH396 860.7875
Morgan, County of WV WPSD704 860.2125
Morgan, County of WV WPTA421 860.2125
Morgan, County of WV WPTA470 860.2125

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located at
860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5 MHz).

Page 10 of 10



Appendix 5
Call Sign-Related Reconfiguration Information, as of September 29, 2013

Channels
1-120

Expansion
Band NPSPAC Band SE ESMR Band ESMR Band Total

Wave 1 Subtotal 791 299 1927 0 0 3017
6 CA - North 107 88 136 0 0 331
7 Colorado 27 15 224 0 0 266
8 NY - Metro (CT, NJ, NY, PA) 96 36 389 0 0 521

11 Hawaii 55 5 28 0 0 88
13 Illinois 40 12 139 0 0 191
14 Indiana 27 34 147 0 0 208
19 ME, NH, VT, MA, RI, CT 73 24 134 0 0 231
20 MD; DC; VA - Northern 66 5 96 0 0 167
27 Nevada 63 5 38 0 0 106
28 NJ, PA, DE 67 6 216 0 0 289
35 Oregon 48 1 40 0 0 89
41 Utah 21 3 146 0 0 170
42 Virginia 52 23 58 0 0 133
45 Wisconsin 13 10 3 0 0 26
54 Chicago 36 32 133 0 0 201

Wave 2 Subtotal 469 175 764 7 3 1418
4 Arkansas 38 45 95 0 3 181

12 Idaho 14 0 0 0 0 14
15 Iowa 16 16 7 0 0 39
16 Kansas 33 6 280 0 0 319
17 Kentucky 16 13 16 0 0 45
22 Minnesota 74 10 50 0 0 134
24 Missouri 37 11 19 0 0 67
25 Montana 19 0 1 0 0 20
26 Nebraska 10 4 32 0 0 46
32 North Dakota 6 0 0 0 0 6
34 Oklahoma 25 3 40 0 0 68
38 South Dakota 1 0 0 0 0 1
39 Tennessee 43 28 56 7 0 134
40 TX - Dallas 38 21 44 0 0 103
44 West Virginia 3 1 10 0 0 14
46 Wyoming 1 2 7 0 0 10
49 TX - Austin 11 9 67 0 0 87
51 TX - Houston 42 5 38 0 0 85
52 TX - Lubbock 42 1 2 0 0 45

Wave 3 Subtotal 511 199 1102 239 41 2092
1 Alabama 9 28 32 56 0 125
9 Florida 216 61 330 32 0 639

10 Georgia 49 29 82 76 0 236
18 Louisiana 79 15 74 5 0 173
23 Mississippi 23 18 24 51 0 116
31 North Carolina 67 23 370 7 0 467
37 South Carolina 37 23 177 12 0 249
47 Puerto Rico 18 2 13 0 36 69
48 US Virgin Islands 13 0 0 0 5 18

Current Population of Site Specific Call Signs, Per Wave, Per Region, as of September 29, 2013

Public Safety
Region (PSR) PSR Name

Number of Call Signs
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Appendix 5
Call Sign-Related Reconfiguration Information, as of September 29, 2013

Channels
1-120

Expansion
Band NPSPAC Band SE ESMR Band ESMR Band Total

Current Population of Site Specific Call Signs, Per Wave, Per Region, as of September 29, 2013

Public Safety
Region (PSR) PSR Name

Number of Call Signs
Wave 4 Subtotal 821 191 1699 0 0 2711

2 Alaska 22 1 1 0 0 24
3 Arizona* 69 10 100 0 0 179
5 CA - South* 90 24 388 0 0 502

21 Michigan 57 0 340 0 0 397
29 New Mexico* 25 5 9 0 0 39
30 NY - Albany 91 62 189 0 0 342
33 Ohio 105 37 177 0 0 319
36 Pennsylvania 11 9 231 0 0 251
43 Washington 148 15 177 0 0 340
50 TX - El Paso* 10 2 4 0 0 16
53 TX - San Antonio* 16 6 33 0 0 55
54 MI portion of Chicago 9 5 25 0 0 39
55 New York - Buffalo 168 15 25 0 0 208
61 Gulf of Mexico 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0

Total for Waves 1-4 2592 864 5492 246 44 9238

* Data includes 1-120, Expansion Band and NPSPAC call signs in the U.S.-Mexico border regions.
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Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of September 29, 2013

Stage 1 Stage 2 Total

Wave 1 Subtotal 15 5 20
19 ME, NH, VT, MA, RI, CT 15 2 17
35 Oregon 0 3 3

Wave 2 Subtotal 51 3 54
12 Idaho 3 0 3
22 Minnesota 19 3 22
25 Montana 9 0 9
32 North Dakota 20 0 20

Wave 3 Subtotal 0 0 0
Wave 4 Subtotal 142 1203 1345

2 Alaska 21 0 21
21 Michigan 36 368 404
30 NY - Albany 11 23 34
33 Ohio 34 246 280
36 Pennsylvania 3 226 229
43 Washington 31 284 315
54 MI portion of Chicago 1 28 29
55 New York - Buffalo 5 28 33

Total for Waves 1-4 208 1211 1419

Current Population of Canadian Border Region Site Specific Call Signs, Per Wave, Per Region, as of
September 29, 2013

Public Safety Region
(PSR) PSR Name

Number of Call Signs
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Appendix 5
Call Sign-Related Reconfiguration Information for the Mexican Border Region, as of September 29, 2013

Public Safety Non Public
Safety Total

Wave 1 Subtotal 6 0 6
6 CA - North 3 0 3

27 Nevada 3 0 3
Wave 2 Subtotal 0 0 0
Wave 3 Subtotal 0 0 0
Wave 4 Subtotal 723 251 974

3 Arizona* 136 48 184
5 CA - South* 536 108 644

29 New Mexico* 3 11 14
50 TX - El Paso* 15 35 50
53 TX - San Antonio* 33 49 82

Total for Waves 1-4 729 251 980

Current Population of Mexican Border Region Site Specific Call Signs, Per Wave, Per Region, as of
September 29, 2013

Public Safety Region
(PSR) PSR Name

Number of Call Signs

Note: Region 5 licensees also have call signs in both Regions 6 and 27 that will be part of Mexican border
reconfiguration
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1, Per Wave,

Per Region, as of September 30, 2013

1-5 Days
from

Receipt

6-10 Days
from

Receipt

11-15 Days
from

Receipt

16-20
Days from

Receipt

21 Days or
More from

Receipt Total

Wave 1 Subtotal 288 52 15 0 0 355
MultiRegion 29 11 4 0 0 44

6 Northern California 34 6 2 0 0 42
7 Colorado 16 0 1 0 0 17
8 Metropolitan, NYC Area (NY, NJ, CT) 30 7 1 0 0 38
9 Florida 1 0 0 0 0 1
11 Hawaii 8 0 1 0 0 9
13 Illinois 18 2 1 0 0 21
14 Indiana 10 1 1 0 0 12
15 Iowa 1 0 0 0 0 1
19 New England 23 2 0 0 0 25
20 DC, Maryland, Northern VA 16 6 0 0 0 22
22 Minnesota 1 0 0 0 0 1
27 Nevada 22 3 2 0 0 27
28 Eastern Pennsylvania 23 1 1 0 0 25
35 Oregon 15 1 0 0 0 16
41 Utah 5 2 0 0 0 7
42 Virginia 14 4 0 0 0 18
45 Wisconsin 7 1 0 0 0 8
54 Southern Lake Michigan 15 5 1 0 0 21

Wave 2 Subtotal 167 36 2 1 0 206
MultiRegion 22 8 1 0 0 31

4 Arkansas 8 3 0 0 0 11
12 Idaho 5 1 0 0 0 6
15 Iowa 4 2 0 0 0 6
16 Kansas 9 2 0 1 0 12
17 Kentucky 11 2 0 0 0 13
22 Minnesota 28 3 0 0 0 31
24 Missouri 12 4 0 0 0 16
25 Montana 4 0 1 0 0 5
26 Nebraska 3 1 0 0 0 4
29 New Mexico 1 0 0 0 0 1
32 North Dakota 1 0 0 0 0 1
34 Oklahoma 0 2 0 0 0 2
38 South Dakota 2 0 0 0 0 2
39 Tennessee 22 3 0 0 0 25
40 Texas (Central & Northeast) 10 2 0 0 0 12
41 Utah 1 0 0 0 0 1
44 West Virginia 1 1 0 0 0 2
49 Texas - Central (Austin Area) 2 1 0 0 0 3
51 Texas - East (Houston Area) 13 1 0 0 0 14
52 Texas - Panhandle, High Plains & NW 8 0 0 0 0 8

Number of Frequency Reconfiguration Agreements (FRAs)NPSPAC Region Name
NPSPAC
Region
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1, Per Wave,

Per Region, as of September 30, 2013

1-5 Days
from

Receipt

6-10 Days
from

Receipt

11-15 Days
from

Receipt

16-20
Days from

Receipt

21 Days or
More from

Receipt Total
Number of Frequency Reconfiguration Agreements (FRAs)NPSPAC Region Name

NPSPAC
Region

Wave 3 Subtotal 225 20 5 0 0 250
MultiRegion 24 2 1 0 0 27

1 Alabama 14 1 0 0 0 15
9 Florida 73 9 3 0 0 85
10 Georgia 46 4 0 0 0 50
18 Louisiana 15 1 0 0 0 16
23 Mississippi 16 1 0 0 0 17
31 North Carolina 22 1 0 0 0 23
37 South Carolina 7 1 1 0 0 9
47 Puerto Rico 5 0 0 0 0 5
48 US Virgin Islands 3 0 0 0 0 3

Wave 4 Subtotal 106 8 1 0 0 115
MultiRegion 8 2 0 0 0 10

2 Alaska 4 0 0 0 0 4
3 Arizona 25 0 0 0 0 25
5 Southern California 3 0 0 0 0 3
10 Georgia 1 0 0 0 0 1
18 Louisiana 11 3 0 0 0 14
21 Michigan 1 0 0 0 0 1
23 Mississippi 1 0 0 0 0 1
29 New Mexico 10 0 0 0 0 10
30 Eastern Upstate NY 4 1 0 0 0 5
31 North Carolina 0 0 1 0 0 1
33 Ohio 10 0 0 0 0 10
36 Western Pennsylvania 5 0 0 0 0 5
43 Washington 5 0 0 0 0 5
50 Texas - West & Central (Midland Area) 8 0 0 0 0 8
53 Texas - Southern (San Antonio) 4 2 0 0 0 6
54 Southern Lake Michigan 4 0 0 0 0 4
63 Guam 2 0 0 0 0 2

Canadian
Border Subtotal 57 13 5 0 0 75

0 MultiRegion 6 1 2 0 0 9
2 Alaska 1 1 0 0 0 2
12 Idaho 1 0 0 0 0 1
19 New England 7 1 0 0 0 8
21 Michigan 4 2 0 0 0 6
22 Minnesota 3 0 0 0 0 3
25 Montana 1 1 0 0 0 2
30 Eastern Upstate NY 2 1 1 0 0 4
32 North Dakota 4 0 0 0 0 4
33 Ohio 12 3 0 0 0 15
36 Western Pennsylvania 2 0 0 0 0 2
43 Washington 11 3 1 0 0 15
54 Southern Lake Michigan 1 0 0 0 0 1
55 Western Upstate NY 2 0 1 0 0 3

843 129 28 1 0 1001Totals for Waves 1-4 and Canadian Border
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2,

Per Wave, Per Region, as of September 30, 2013

1-5 Days
from

Receipt

6-10 Days
from

Receipt

11-15
Days from

Receipt

16-20
Days from

Receipt

21 Days or
More from

Receipt Total

Wave 1 Subtotal 278 65 12 0 0 355
MultiRegion 36 18 6 0 0 60

6 Northern California 30 6 0 0 0 36
7 Colorado 7 0 0 0 0 7
8 Metropolitan, NYC Area (NY, NJ, CT) 38 5 2 0 0 45

11 Hawaii 0 0 1 0 0 1
13 Illinois 7 1 0 0 0 8
14 Indiana 15 2 0 0 0 17
19 New England 41 11 0 0 0 52
20 DC, Maryland, Northern VA 21 10 1 0 0 32
27 Nevada 3 0 0 0 0 3
28 Eastern Pennsylvania 16 1 0 0 0 17
35 Oregon 4 0 0 0 0 4
41 Utah 8 1 0 0 0 9
42 Virginia 20 2 1 0 0 23
45 Wisconsin 3 1 0 0 0 4
54 Southern Lake Michigan 29 7 1 0 0 37

Wave 2 Subtotal 189 32 4 0 0 225
MultiRegion 30 10 0 0 0 40

4 Arkansas 9 0 0 0 0 9
15 Iowa 15 0 0 0 0 15
16 Kansas 18 2 0 0 0 20
17 Kentucky 13 3 0 0 0 16
22 Minnesota 12 0 0 0 0 12
24 Missouri 12 1 0 0 0 13
26 Nebraska 12 4 0 0 0 16
34 Oklahoma 7 1 0 0 0 8
39 Tennessee 21 1 1 0 0 23
40 Texas (Central & Northeast) 24 4 0 0 0 28
44 West Virginia 1 0 0 0 0 1
46 Wyoming 0 0 1 0 0 1
49 Texas - Central (Austin Area) 9 2 1 0 0 12
51 Texas - East (Houston Area) 4 4 1 0 0 9
52 Texas - Panhandle, High Plains & NW 2 0 0 0 0 2

Number of Frequency Reconfiguration Agreements (FRAs)
NPSPAC
Region NPSPAC Region Name
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2,

Per Wave, Per Region, as of September 30, 2013

1-5 Days
from

Receipt

6-10 Days
from

Receipt

11-15
Days from

Receipt

16-20
Days from

Receipt

21 Days or
More from

Receipt Total
Number of Frequency Reconfiguration Agreements (FRAs)

NPSPAC
Region NPSPAC Region Name

Wave 3 Subtotal 167 56 4 0 0 227
MultiRegion 27 12 1 0 0 40

1 Alabama 10 4 1 0 0 15
9 Florida 39 11 1 0 0 51

10 Georgia 29 7 0 0 0 36
18 Louisiana 18 10 0 0 0 28
23 Mississippi 11 2 0 0 0 13
31 North Carolina 21 5 0 0 0 26
37 South Carolina 6 5 1 0 0 12
47 Puerto Rico 6 0 0 0 0 6

Wave 4 Subtotal 35 9 0 0 0 44
MultiRegion 6 2 0 0 0 8

2 Alaska 0 1 0 0 0 1
5 Southern California 2 1 0 0 0 3
8 Metropolitan, NYC Area (NY, NJ, CT) 1 0 0 0 0 1

29 New Mexico 4 2 0 0 0 6
30 Eastern Upstate NY 3 0 0 0 0 3
33 Ohio 6 1 0 0 0 7
36 Western Pennsylvania 3 0 0 0 0 3
43 Washington 2 0 0 0 0 2
44 West Virginia 1 0 0 0 0 1
50 Texas - West & Central (Midland Area) 1 1 0 0 0 2
53 Texas - Southern (San Antonio) 4 1 0 0 0 5
54 Southern Lake Michigan 2 0 0 0 0 2

Canadian
Border Subtotal 86 29 1 0 0 116

MultiRegion 11 6 0 0 0 17
19 New England 1 0 0 0 0 1
21 Michigan 19 3 0 0 0 22
22 Minnesota 0 1 0 0 0 1
25 Montana 1 0 0 0 0 1
30 Eastern Upstate NY 6 1 0 0 0 7
33 Ohio 25 10 1 0 0 36
36 Western Pennsylvania 1 1 0 0 0 2
43 Washington 17 2 0 0 0 19
55 Western Upstate NY 5 5 0 0 0 10

755 191 21 0 0 967Totals for Waves 1-4 and Canadian Border
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date Deal Count

1 Lodi Unified School District 12/22/05
2 Oregon, State of 12/22/05
3 Slater, Stuart R 12/23/05
4 Transit Mix Concrete Co 1/24/06
5 Wireless Market Source 2 1/26/06
6 Firstview Communications 2 1/27/06
7 RA Comm Inc 2/3/06
8 Billiou Ranch Inc. 2/7/06
9 Jokers, Lloyd L 2/7/06

10 Lowery, Nelda 2/15/06
11 Parrot Ranch Company 2/15/06
12 Stock, Marcia 2/15/06
13 Clifford Broman & Sons Trucking Inc 2/16/06
14 Coast Hotels and Casinos 2/27/06
15 Kuypers, John 2/27/06
16 Crader, R David 4/17/06
17 Herby, Clinton 4/17/06
18 Gold Star FS INC 4/18/06
19 Vico Construction Company 4/19/06
20 High Peak Communications, LLC 4/21/06
21 Ruffin Gaming LLC 4/21/06
22 Taylor, Eugene J. 4/21/06
23 Boyar, Adam 4/25/06
24 Plantings By the Sea 4/25/06
25 Espinoza, Raul 4/27/06
26 Marco Polo Rebanding 4/27/06
27 Ohio Valley Gas 4/27/06
28 Sunset Scavenger Corp 4/27/06
29 Taylor, Dorothy L 4/27/06
30 Binder Machinery Corporation 4/28/06
31 Albany, City of 5/3/06
32 Cunningham, Barbara 5/5/06
33 Salisbury, Town of 5/9/06
34 Steg, Bernard (2) 5/9/06
35 Tooele, County Of 5/9/06
36 Viking Land Mobile Communications, Inc. (2) 5/9/06
37 Emery, Connie R 5/11/06
38 Detweiler, Scott R. 5/15/06
39 ISG Indiana Harbor Inc. 5/16/06
40 Smith, Alton 5/18/06
41 Myers, Natalie 5/19/06
42 Gallagher Asphalt # 2 5/23/06
43 Access Ag, Inc. 5/24/06
44 West County Transportation Agency 5/25/06
45 Chapin, Barbara A. 5/26/06
46 Yamaoka Bros Inc 5/26/06
47 Super Shuttle International 2 5/30/06
48 Black, Daniel 6/1/06
49 Emery, Robert M 6/2/06
50 PK Smith Limousine Co., Inc.2 6/3/06
51 Brandenburg, James: Brandenburg, Donald 6/6/06
52 Cupertino Union School District 6/6/06

Stage 1 FRAs

Wave 1
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

53 Bresnan Communications, LLC 6/9/06
54 Communications Systems Specialist, Inc. 6/9/06
55 Chicago, City of - Streets & Sanitation 6/14/06
56 Patel, Shailesh N #3 ( swap) 6/14/06
57 Ferrari, Julia (Plote) 6/16/06
58 Sobota, Carolyn 6/16/06
59 Storer, Donald B. 6/21/06
60 Underground Inc 6/21/06
61 Henderson, Henry 6/26/06
62 Perdue Farms Inc. 6/26/06
63 Estate of Rolland Gonsalves 6/30/06
64 Resorts USA Inc. 6/30/06
65 Dick Anderson and Sons, Inc 7/5/06
66 841 Bishop, LLC 7/6/06
67 Brock, Harold: Samuel: Dorothy (Nevada) 7/6/06
68 Las Vegas Paving 7/6/06
69 Celco SND Comm Inc 7/7/06
70 Casino Queen INC 7/10/06
71 Wulf, Thomas 7/10/06
72 Secom Communications 2 7/11/06
73 Commonwealth Repeater Services, Inc. 7/12/06
74 Lely, Gerald 7/12/06
75 Mammoth June Ski Resort, Inc. 7/12/06
76 Triangle Wireless Inc 7/12/06
77 Prentiss Properties (rebanding) 7/13/06
78 Wilbur Ellis Company DBA Helm Fertilizers 7/14/06
79 F & D Enterprises Inc. 7/17/06
80 Salvation Army Harrisburg 7/17/06
81 Denver Radio Electronics & Technology 7/19/06
82 Shledon Gwyneth A # 4 (swap) 7/20/06
83 Clean Water Services 7/21/06
84 Central Jersey Irrigation 7/24/06
85 Rocky Mountain Motorists Inc. 7/24/06
86 M S Concrete 7/26/06
87 Radisson Hotel and Conference Center 7/26/06
88 San Jose Unified School District 7/27/06
89 Aluminium Company of America 1 7/28/06
90 Easton, Town of 7/28/06
91 Henry Nelch & Son Co 7/28/06
92 Irving Materials 7/28/06
93 A Teichert & Son Contract 8/1/06
94 Blankenbechler, Steve 8/1/06
95 Church of Jesus Christ of LDS 8/1/06
96 Community Repeater Guidance CA 8/1/06
97 Mandalay Corp 8/3/06
98 Total Networks Communications Inc 8/3/06
99 Jeffersonville,City of 8/4/06

100 Lyon, Corey M 8/4/06
101 Sangamon, County of (Courthouse) 8/4/06
102 CU Radio Enterprises, Inc. 8/8/06
103 CSI Communications d/b/a Day Wireless Systems 8/9/06
104 Lectro Communications Inc. 8/9/06
105 London Towncars Inc 8/9/06

Page 2 of 19



Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

106 Tilden, Robert 8/9/06
107 E&J Gallo Winery 8/14/06
108 Donald, C. Alger 8/15/06
109 Hardy Plumbing , Heating & Air Conditioning, Inc 8/15/06
110 Shearer Communications 8/15/06
111 Steuben County 3 8/15/06
112 Whitley County Consolidated Schools 8/16/06
113 Cook Dupage Transportation 8/21/06
114 Wheatridge, City of 8/21/06
115 Boston Properties limited Partnership 8/24/06
116 Excalibur Hotel Casino 8/28/06
117 Shuluk, Greg 8/28/06
118 Technology Associates, LLC 8/29/06
119 The Boeing Company 8/29/06
120 Fruit Belt Service Co. Inc 8/30/06
121 Levi Strauss & Co 8/30/06
122 Veach, Dorothy 8/30/06
123 Fowlkes, Edddie 8/31/06
124 Methvin, Madeline 9/5/06
125 Denver Public Schools 9/6/06
126 Waste Management Holdings Inc. (2) 9/6/06
127 Granite Contruction Company 9/8/06
128 Sangamon, County of (Mobile Data) 9/8/06
129 Upper Merion, Township of 9/8/06
130 Jung, Mark 9/11/06
131 Ferma Corp 9/20/06
132 State Farm Mutual Automobile Insurance Co (2) 9/26/06
133 State Farm Mutual Automobile Insurance Co (4) 9/27/06
134 Mobile Radio of Kokomo Inc. 10/5/06
135 Aeronautical Radio - NJ 10/6/06
136 Stamford Fire Department 10/6/06
137 NBC Telemundo License Company 10/9/06
138 New Star Fresh Foods LLC 10/9/06
139 Illinois, State of 10/12/06
140 Crane, Bert 10/13/06
141 Petry, Gay 10/17/06
142 Wireless Connections LLC 10/17/06
143 Ihilani Rebanding 10/20/06
144 Wright Jr, Gary L 10/23/06
145 Waterbury, City of 10/24/06
146 Dorler Communications Company 11/1/06
147 Conley, George 11/2/06
148 Deere & Company 11/2/06
149 TKT INC 11/2/06
150 Morgan, County of (WV) 11/10/06
151 Rock County, WI 11/13/06
152 Globeground North America LLC 11/20/06
153 Windham, Town of 11/20/06
154 Duncan Gordon L 11/21/06
155 Baker Rock Crushing Company 11/27/06
156 Comcast of Connecticut, Inc. 11/27/06
157 G & G Communications Inc. Rebanding 11/27/06
158 Brooks, Janis 12/1/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

159 Mountaire Farms 12/5/06
160 Mathews Ferderick and Chas 12/6/06
161 Triple C Communications 12/6/06
162 Wecom Inc. 12/6/06
163 Mid - State Mobile Radio Inc. 12/8/06
164 Hampden Communication Corp 12/12/06
165 Weleczki, Alan M 12/28/06
166 Connecticut State of , CCSU 1/8/07
167 Hartford Hospital 1/19/07
168 Mc Clatchy Newspaper Inc. 1/19/07
169 Willard Agri Svc 1/19/07
170 K & A Mutual Associates Inc. 1/23/07
171 K5 Contruction 1/24/07
172 Dole Fresh Fruit 1/25/07
173 New Haven, City of 1/25/07
174 Wille Brother Company 1/25/07
175 Baltimore Gas & Electric Company 1/26/07
176 Emergency Radio Services Inc. 2 1/29/07
177 KLL Wireless, INC 1/29/07
178 Adler, Philip 2/1/07
179 William A. Hazel 2/2/07
180 Stoller Construction 2/5/07
181 Frederick County, MD Board of Education 2/8/07
182 R. W. Miller & Sons Inc 2/8/07
183 Frederick County, MD 2/9/07
184 Frontier Radio 2/12/07
185 Aggregate Inc. 2/15/07
186 Caterpillar 2/15/07
187 Joseph J Albanese Inc 2/15/07
188 Brenner, Jerry 2/21/07
189 JTE Enterprises 2/21/07
190 Insight Communications Midwest LLC 2/26/07
191 Mary Ellen Brewer (Lundy) 2/26/07
192 Nevada Ready Mix II 2/27/07
193 Sonoma County, CA 3/1/07
194 WP Company LLC 3/2/07
195 Lockheed Martin Corporation 3/6/07
196 Sprague, Town of 3/6/07
197 Chaney Enterprises (2) 3/8/07
198 County of Ocean New Jersey 3/15/07
199 Glastonbury Police Department 3/15/07
200 Praire Group Inc. 3/15/07
201 Radon - Norcom 3/15/07
202 Soundview Spectrum, LLC 3/15/07
203 Hawaii, State of 3/16/07
204 Metro Electronics 3/16/07
205 Rhode Island, State of 3/20/07
206 Meriden, City of 3/21/07
207 XW LLC #2 (swap) 3/21/07
208 Mirage Resorts Inc. 3/26/07
209 Gerawan Farming (Re-band) 3/27/07
210 Horizon Mobile Communications Inc. 3/29/07
211 Trenton, City of 4/6/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

212 Montgomery Shuttle 4/11/07
213 Central Bucks School District 4/13/07
214 Motient (Deal I - L120) 4/17/07
215 First Student, Inc. 4/19/07
216 Motorola (2) 4/20/07
217 Durham School services - CHI, IL 5/1/07
218 Durham School services - PHI, PA 5/1/07
219 Durham Scool Services - North CA 5/1/07
220 Sun Cab Inc dba Nellis Cab Company 5/11/07
221 PG & E (Re-Band) 5/15/07
222 Pennington, Agnes 5/15/07
223 Adams, Don Jr. 5/17/07
224 Anderson, Glen 5/18/07
225 Durham School Services - Decatur, IL 5/23/07
226 Rheins, Joy 2 5/23/07
227 Townsend Booth 5/23/07
228 Hudson General -NY 5/24/07
229 Colorado, State of ( L-120) 5/30/07
230 Vectren Corporation/ Indiana Gas Co. Inc. 5/31/07
231 New York Communications Company Inc. 6/1/07
232 O'Hare Midway Limousine Svcs, Inc. 6/4/07
233 Cumberland, County of 6/5/07
234 Reilly, Phillip 6/5/07
235 Cohen, Eliahu 6/11/07
236 Orosz, Joseph Rebanding 6/11/07
237 Hernandez, David A 6/12/07
238 Olde City Taxi Coach Association, Inc. 6/14/07
239 RCMH Car Company, Inc. 2 6/14/07
240 Ragan Communications, Inc #3 (swap) 6/22/07
241 David Whiteside 6/26/07
242 Ready Mixed Concrete Company 6/26/07
243 Bethlehem, City of 6/27/07
244 Cure Brothers 6/28/07
245 Desilva Gates Const. 7/2/07
246 Mora, Albert 7/2/07
247 Academy Express 7/10/07
248 Thelen Sand & Gravel Inc 7/10/07
249 Illinois Power Company 7/12/07
250 RSK World, Inc. Rebanding 7/17/07
251 VCF Inc. 7/24/07
252 John E Sola Estate 7/25/07
253 ANAT, LLC Rebanding 8/31/07
254 Egg Harbor, Township of 9/7/07
255 Atlantic, County of 10/3/07
256 Browning Ferris Industries, Inc. 2005 10/3/07
257 Montgomery, County of 2005 10/24/07
258 York Cable Televison 10/24/07
259 Union, County of 10/25/07
260 PCS Communications 11/19/07
261 Craig Antenna Service 2 12/20/07
262 Ray's Radio #2 1/11/08
263 DuPage, County of 1/14/08
264 Nevada Ready Mix 1/15/08
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

265 Johnson, County of 1/31/08
266 MCM Construction # 2 Swap 2/20/08
267 Township of Berkeley 3/10/08
268 Murray City Power Department 3/13/08
269 Redland Genstar Inc. 3/25/08
270 Peltzer Farm Management, Inc. 3/31/08
271 Harris Communications / A-1-A TA Inc. 4/14/08
272 Hudson, County of 4/24/08
273 Peco Energy Company 4/29/08
274 Hale, Robert 5/6/08
275 Chesterfield County, VA 5/9/08
276 Laidlaw Transit 5/20/08
277 Myers + Brown # 6 5/27/08
278 United Communications Co 5/27/08
279 Virginia Commonwealth of DMV 5/27/08
280 Virginia, Commonwealth of - CNU 5/27/08
281 Wireless US, LLC 6/10/08
282 Concord Body Repair LLC 6/11/08
283 Computer Car Inc. 6/30/08
284 Anheuser Busch Wave 1 7/16/08
285 Quicksilver Express Courier 8/8/08
286 Ocean City, Town of 10/1/08
287 United Illuminating Company 10/14/08
288 Illinois Cooperative Assoiciation, INV #4 10/23/08
289 Myers Brothers Inc 10/23/08
290 State of Connecticut 12/4/08
291 Helms Brothers 1/22/09
292 Kuilima Resort Company Rebanding 1/22/09
293 Seabrook Joint Owners - Rebanding 1/26/09
294 Fresno Unified School District 2/2/09
295 Ameren Services Company 2/16/09
296 Regency Cab Inc. 3/5/09
297 Roanoke, County of (VA) 4/7/09
298 Chevron USA Inc 5/6/09
299 MARYLAND, STATE OF- MDOT- MAA 5/6/09
300 Charter, Tom or Perry DBA - T&P Farms 5/21/09
301 Essex, County of 5/21/09
302 Mashpee, Town of 5/21/09
303 New Jersey Turnpike Authority 5/21/09
304 Roy Street Enterprises Inc. 5/21/09
305 Sandwich, Town of 5/21/09
306 California State Auto Assn. 5/29/09
307 G & P Communications 6/12/09
308 Smith, Michael D 6/22/09
309 Susquehanna Township 6/24/09
310 Passaic, City of 6/29/09
311 Fresno Mobile Radio 7/17/09
312 Ledgemere- Maine 7/17/09
313 Lectracom, Inc. 2 8/4/09
314 FOB Inc. 9/1/09
315 Norfolk, City of 9/1/09
316 Manassas, City of 9/22/09
317 Maryland, State of - Rebanding 9/22/09
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Summary of Stage 1 FRAs that have Closed, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

318 Portland, City of 10/8/09
319 WCCCA 10/12/09
320 City Pic Corporation 10/20/09
321 Tarco Inc. 10/28/09
322 Bristol, County of (MA) 11/6/09
323 Radio Services Inc 11/11/09
324 Bourne, Town of 12/1/09
325 Colmar Fire Company 1/6/10
326 Mobile Telephone & Paging #2 3/8/10
327 La Rue Communications 3/15/10
328 New Jersey, State of 4/14/10
329 Pataco, Nancy 2 5/11/10
330 Cambridge, City of (MA) 6/25/10
331 Western Messenger Service Inc. 8/13/10
332 Industrial Communications Co 8/16/10
333 Consolidated Edison Company of New York, Inc. 12/9/10
334 Henrico County Public Schools VA 12/14/10
335 Island SMR # 4 ( re-band) 2/28/11
336 Telebeeper Continental US EA Swap 8/16/11
337 Baltimore, County of 2/20/12
338 Reading, City of (2) 4/12/12
339 Commonwealth of Massachusetts 1/22/13
340 Richmond, City of VA 1/29/13
341 Suffolk, City of 8/7/13

Subtotal FRA count for Wave 1 341

1 Idaho Supreme Potatoes 1/3/06
2 Maplewood, City of 1/3/06
3 Raft River Rural Electric Corp 1/6/06
4 Zenk, John 1/10/06
5 Lees Summit Board of Education 1/17/06
6 Nebco Inc. 2/27/06
7 Electronic Specialties, Inc 3/8/06
8 Lyondell Citgo 3/27/06
9 McMahon, Eric 4/15/06

10 First Student, Inc. 4/17/06
11 Fischer, Craig D 4/21/06
12 Steier, Tim 4/24/06
13 Metro Communications LLC 4/27/06
14 Seba Bros Farms Inc 4/27/06
15 Triple D Communications Inc 4/27/06
16 Hewlett Packard Company Inc. 5/5/06
17 Malavia, Jim 5/9/06
18 Mid Tennessee third Mobile 5/9/06
19 Battles Communications 2 5/15/06
20 Cox Communications - Wichita, KS 5/15/06
21 Minnesota, State of 5/15/06
22 Radioland Inc. 5/15/06
23 Smith, Eleanor (2) 5/18/06
24 Best D & D 5/19/06
25 Stinnett Heater Treater Repairs 5/24/06
26 Epperson, Jimmy A. 5/25/06
27 Graybill Electronics Inc. 5/26/06

Wave 2
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Summary of Stage 1 FRAs that have Closed, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

28 Myers, L E 6/2/06
29 J Lee Milligan 6/6/06
30 Melba School District 136 6/6/06
31 Roadrunner Transportation 6/6/06
32 Boyar, Chris 6/9/06
33 Holsum Bakers Inc DBA Caprock Communications 6/9/06
34 Pine Bluff, City of, AR 6/16/06
35 Kenton County Airport Board 6/19/06
36 Minneapolis, City of 6/20/06
37 Houston 900 Network 6/23/06
38 Hopkins, Terry 6/27/06
39 Balis, Gregory K 6/28/06
40 Wood Communications 2 6/28/06
41 Douglas E Morris Profit Sharing Trust 6/29/06
42 Scott Strouts DBA AMC Taxi 7/5/06
43 Ashland Construction Communications 7/6/06
44 Butler, Edward 7/6/06
45 West Central Communications 2 7/12/06
46 North Kansas City, City of ( School District) 7/13/06
47 TFM Comm Inc. 7/13/06
48 Fred Weber Inc. 7/19/06
49 Estate of Joseph C Thames 7/21/06
50 Allied Services LLC 7/26/06
51 Herby, John 7/27/06
52 Alperowitz, Francine 7/28/06
53 Leonardt, Bruno 8/1/06
54 Champion Communications Services 8/3/06
55 Johnson, Christian 8/3/06
56 Frontier El Dorado Refining 8/4/06
57 Telebeep Inc. 8/4/06
58 Williamstown, City of 8/7/06
59 21st Century Wireless ( L120 Rebanding ) 8/9/06
60 Molitor Farms Inc 8/9/06
61 Bellar Communications Co 8/14/06
62 Ames Construction Inc. 8/15/06
63 Davis Jr, Clifton 8/15/06
64 Craighead, County of AR 8/16/06
65 Herby, Martha A 8/16/06
66 Stier Transportation Services Inc. 8/18/06
67 Co Op Agriculture Center 8/24/06
68 Miller, Cleo 8/24/06
69 Minnesota Mobile Telephone 8/24/06
70 City of Dakota Dunes 8/28/06
71 Lehman Roberts 9/15/06
72 Watonwan Farm Service 9/27/06
73 Hearthstone Enterprises Inc 10/3/06
74 Gateway Wireless Services 3 10/4/06
75 AVR Inc. 10/6/06
76 Airtel Wireless, LLC 10/12/06
77 Michael Howell 10/12/06
78 Action Radio & Communications INC 10/23/06
79 Aeronautical Radio Inc 10/27/06
80 Richardson, TX City of 10/30/06
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Summary of Stage 1 FRAs that have Closed, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

81 Hopkins, City of 10/31/06
82 Crittenden County, AR 11/1/06
83 Schmidtke, Dave 11/1/06
84 Midwest City 11/2/06
85 Raabe, Richard 11/8/06
86 C & W Comm (Steve Gill) 11/9/06
87 John Knox Village 11/10/06
88 Athens Utilities Board, TN 11/17/06
89 C S Leasing 11/27/06
90 Dallas Count, TX 11/27/06
91 Aeronautical Radio - MS 11/29/06
92 American Red Cross 12/1/06
93 Eastman Chemical Company 12/1/06
94 Union Carbide Corp 12/8/06
95 Mustang, City of, OK 12/15/06
96 Bismark, City of 12/27/06
97 Chattanooga SMR Inc 1/3/07
98 County Douglas - KS 1/3/07
99 Griffin, Bryan 1/3/07

100 Callahan Tower Joint Venture 1/5/07
101 Curtis Well Servicing 1/10/07
102 Corey Seppmann Well Drilling 1/17/07
103 W G Block Co 1/17/07
104 Xcel Energy Services Inc 1/18/07
105 Brush,Peter 2/1/07
106 Anchorage, City of 2/5/07
107 Gem State 2/5/07
108 Cemstone Products Company 2/7/07
109 Snyder, Kenneth C. 2/8/07
110 Sater, Gary N. 2/12/07
111 Mattson Well Company 2/19/07
112 Crescent, The 2/26/07
113 Ebenhyoh, Daniel 2/26/07
114 Electronic Engineering Co. 3 2/26/07
115 Occidental Permiam LTD 2/26/07
116 Holes Inc 2/27/07
117 Gerbus Bros Contruction Co 2/28/07
118 SP100 South 5th Street LLC & SP150 South Street 3/5/07
119 SR Communications Associates 3/6/07
120 Alpha Wireless Communications Inc. 3/13/07
121 Wenner Farms 3/14/07
122 Hennepin County 3/15/07
123 Northwest Airlines 3/15/07
124 Young, Chris: Paschall, Larry A 3/15/07
125 Boulder AG 3/20/07
126 Charleston Housing 3/22/07
127 Green Isle Countryside Farms 3/28/07
128 JP Jenkins, Inc. 3/28/07
129 Comm Center /Phoenix Distributing 4/3/07
130 Atofina Petrochemicals Inc 4/9/07
131 W A Ellis Construction Company 4/9/07
132 Sebastian, County of, AR 4/13/07
133 G & D Communications 4/19/07
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Summary of Stage 1 FRAs that have Closed, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

134 Intermountain Communications of Southern Idaho Inc. #6 5/2/07
135 Berry Hill, City of 5/14/07
136 Durham School Services - MO 5/14/07
137 Raymer, Joe R 5/17/07
138 Minnesota, State of - Dept. of Corrections 5/18/07
139 Ford Communications 5/24/07
140 JRJ Paving 5/24/07
141 Leavenworth, County of, KS 6/4/07
142 Chevron Phillips Chemical Co LP 6/7/07
143 Main Street Partners 6/7/07
144 Challenger Construction INC. 6/11/07
145 Grant County, AR 6/11/07
146 A Communications LLC 6/12/07
147 Aldredge, RW:Kay, AP:Weishuhn G 7/2/07
148 Hertz Rent A Car 7/2/07
149 Lexington Fayette Urban County Government 7/5/07
150 MO ARK Communications Inc. 7/10/07
151 Airport Fast Park 7/23/07
152 Bass Enterprises Construction Company 7/23/07
153 Central Communications & Electronics 7/26/07
154 Bridgeport Tank Trucks 8/15/07
155 Gladstone, City of 8/24/07
156 Peacock, John F 8/24/07
157 Bliss, Robert D 10/10/07
158 Baptist Medical System 10/17/07
159 Hillard, Harold 2 10/17/07
160 Laidlaw (Wave 2 and 4) 10/18/07
161 Capital Aggregates Inc 10/23/07
162 Meek,Larry ( Rebanding) 10/23/07
163 City of Derby 11/16/07
164 Septran, Inc. 12/12/07
165 Grays Knob Coal Co 1/10/08
166 Denton, City of 1/14/08
167 Self Radio, Inc. and Self Brothers Oil Company 2/18/08
168 Sedgwick, County of, KS 2/19/08
169 Kansas, State of 3/10/08
170 Entergy 3/14/08
171 Mobil Oil Telcom LTD 3/21/08
172 Mid American Energy Company 4/29/08
173 Anheuser Busch 5/5/08
174 Covington, City of 5/27/08
175 Levake, Martin 2005 5/27/08
176 WASTE CONNECTIONS OF TENNESSEE 6/10/08
177 Quicksilver Express Courier 7/16/08
178 Burkhardt, Phillip 7/17/08
179 CenterPoint Energy Gas Transmission 8/7/08
180 Pitcock and Williams 10/1/08
181 First Digital Holdings LLC 10/20/08
182 Conway, City of, AR 10/21/08
183 Conduff, Archie 11/18/08
184 ConocoPhillips Communications Inc. 12/19/08
185 McClellan, Odis 5/21/09
186 Williamson, Bruce ( EA & Site License) 5/29/09
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Deal Name
TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

187 Adler, Susan 7/16/09
188 Duke Energy (rebanding) 7/17/09
189 Gulf Coast Electronics 7/17/09
190 Rainbow Taxi Corp 7/28/09
191 Hamilton, County of, TN 8/1/09
192 Fayette, County of 9/1/09
193 Cincinnati, City Of, OH 10/20/09
194 Gossett, Ron and Barbara 11/9/09
195 Enogex 11/10/09
196 CenterPoint Energy, Inc. 12/30/09
197 Morgan, William A 1/26/10
198 Arlington ISD 1/28/10
199 Houston ISD 2/18/10
200 Brandywine 4/27/10
201 Aquila Inc 5/17/10
202 Hare, Gregory 10/21/10
203 Cartwright Communication Technology, Inc. 11/23/10
204 Western Communications ESMR EA Swap 1/21/11
205 Allen Wireless Group II - Wave 2 11/9/11

Subtotal FRA count for Wave 2 205

1 Cargill Juice North America, Inc. 1/3/06
2 Time Warner Engertainment-Advance/Nethouse Partnership 3/29/06
3 North Communications of PR 5/10/06
4 Curry and Company Plumbing 5/11/06
5 Wilemon, Jerry W 5/17/06
6 Highland Wireless Services, L.L.C. 5/23/06
7 Boulware, Winston 6/20/06
8 Rodd Electronics Contract 6/29/06
9 Ben Hill Griffin 7/11/06

10 Modern Communications of Greenville Mississippi 7/11/06
11 Shreveport Communications 7/11/06
12 Quadratics Inc. 7/14/06
13 Bright House Networks, LLC 7/19/06
14 Houston County of AL 7/21/06
15 Fulk, Gray L. 7/26/06
16 Lykes Brothers Inc 8/1/06
17 Byrd, Alan P 8/3/06
18 Ingram Grove Service Inc 8/9/06
19 Tri Co Communications 8/10/06
20 Gastonia, city of , NC 8/15/06
21 Louisburg, Town of, NC 8/15/06
22 Mears Destination Services 8/15/06
23 Morganton, City of, NC 8/28/06
24 Ashford, City of, AL 8/30/06
25 Supershuttle International 9/6/06
26 White, James 9/8/06
27 AFLAC 9/15/06
28 Waters Brothers Contracting 9/15/06
29 Buddys Phone Patching Inc. 9/20/06
30 State Farm Mutual Automobile Insurance Co (3) 9/27/06
31 Oxford, City of, NC 10/6/06
32 Rabalais Jr, Ronald J 10/11/06

Wave 3
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TA Completion Certification
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Stage 1 FRAs

33 BJM and Associated Inc 10/17/06
34 CellSMR South Inc 10/17/06
35 Saint Joseph Hospital INC 10/17/06
36 Wireless Technology Equipment Company Inc 10/27/06
37 Two Way Communications, Inc. LA 11/2/06
38 Woodard Communications Corporation 11/8/06
39 Waste Services of Florida 11/17/06
40 Everglades Communications Inc 11/20/06
41 Charlotte, City of, NC 11/21/06
42 Tampa Electric Company 11/21/06
43 Action Community Center 11/27/06
44 Washington, County of, FL 11/27/06
45 Tallulah, City of, LA 11/29/06
46 Madison, Parish of, LA 11/30/06
47 Vestavia Hills, City Of, AL 12/6/06
48 CNF Tranportation Inc. 12/8/06
49 Patterson Communications & Electronics 12/11/06
50 Tallapoosa, County Of, AL 12/11/06
51 Haralson, County Of, GA 12/13/06
52 Jack M Berry Inc. 12/13/06
53 ARC TRANSIT INC 12/15/06
54 Electronic Maintenance Company 12/19/06
55 Hattiesburg-Laurel Regional Airport Authority, MS 12/27/06
56 Perry, County of 12/27/06
57 Florida, State of - Ranger Drainage District 12/28/06
58 S C Department Of Mental Health, SC 1/3/07
59 Columbus, City of, GA 1/17/07
60 FLOYD HEALTHCARE MANAGEMENT INC DBA FLOYD MEDICAL CENTER 1/17/07
61 Horn Lake, City of, MS 1/18/07
62 GWINNETT, COUNTY OF, GA 1/30/07
63 Louisiana Transit Company Inc. 1/30/07
64 Palm Beach County Solid Waste Authority 1/31/07
65 Donn Barr - Virigin Islands 2/2/07
66 North Carolina, State of - DOC 2/2/07
67 Neighborly Care Network, Inc. 2/12/07
68 Alpharetta, City of, GA 2/15/07
69 Sugar Cane Growers 2/15/07
70 United States Sugar Corporation 2/15/07
71 Gaston, County of, NC 2/21/07
72 Monroe - Southern 2/22/07
73 M. E. Diversified Electronics, Inc 2/23/07
74 Purser, Mark 2/26/07
75 Florida Hospital 2/27/07
76 LAWRENCEVILLE, CITY OF, GA 2/27/07
77 Whitley's Communications Service 3/1/07
78 Anderson, City Of, SC 3/2/07
79 Sunstate Communications Inc 3/2/07
80 Lantana, Town of, FL 3/5/07
81 Micro Technology Southeast 3/5/07
82 Re Max Agents Realty Inc 3/5/07
83 SAINT PETERSBURG, CITY OF, FL 3/5/07
84 Pineville, Town of, NC 3/12/07
85 Federal Express Corporation 3/13/07
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Stage 1 FRAs

86 Palm Beach, County of, FL 3/15/07
87 High Tech Communications Services Inc 3/16/07
88 City of Wilson 3/20/07
89 Shaw Industries Inc 3/21/07
90 NORTH CAROLINA, STATE OF 3/23/07
91 Cameron, Parish Of, LA 3/26/07
92 Richland, City of, MS 3/26/07
93 Dothan City Schools 3/27/07
94 Huntsville Radio Service 3/27/07
95 Martha Herby - Virgin Islands 3/27/07
96 Mississippi DOT 3/27/07
97 State Farm Mutual Automobile Insurance Companies 3/27/07
98 Desoto, County of, Fl 3/28/07
99 Gainesville, City of, GA 3/30/07

100 Roswell, City of, GA 4/2/07
101 Communications Leasing Corp 4/3/07
102 HARDRIVES OF DELRAY INC 4/6/07
103 Alabama, University of 4/16/07
104 Forest Park, City Of, GA 4/19/07
105 SNELLVILLE, CITY OF, GA 4/19/07
106 APM Terminals North America 5/14/07
107 Sea Coast Communications Inc 5/14/07
108 Central Florida Regional Transportation Authority 5/15/07
109 Chatco Communications 5/17/07
110 Lakeland, City Of, FL 5/17/07
111 Consolidated Freightways Corporation 6/1/07
112 Palm Springs, Village of, FL 6/19/07
113 Columbus City of - Medical Center 7/2/07
114 Decatur, City of, GA 7/10/07
115 BRUNS & MC KENNA 2 INC 7/12/07
116 North Sight Communications, INC. 7/12/07
117 CONCRETE SUPPLY COMPANY 7/16/07
118 GLYNN, COUNTY OF, GA 7/18/07
119 Chattaway, Paul S 7/25/07
120 Vincent, Perry 7/25/07
121 Carroll, County Of, GA 7/26/07
122 Tower Communications, Inc 7/26/07
123 MC DONALD CONSTRUCTION CORPORATION 7/31/07
124 CORAL SPRINGS, CITY OF, FL 8/6/07
125 Orange City, Of, FL 8/6/07
126 SUMITOMO LIFE REALTY NY INC 8/6/07
127 South Sales Communications Inc 8/6/07
128 MECKLENBURG, COUNTY OF, NC 8/13/07
129 Rutherford Electric Membership Corp 8/13/07
130 Two Way Radio of Carolina 8/13/07
131 C & S Communications INC 8/15/07
132 Terrebonne Parish, LA 8/15/07
133 OGLETHORPE POWER CORP 8/24/07
134 Gunby Communications Inc. 9/4/07
135 University of West Florida 9/4/07
136 COLUMBUS, CITY OF, MS 9/5/07
137 VoiceLink Communications, Inc. 9/7/07
138 MIAMI SHORES, VILLAGE OF, FL 9/12/07
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139 Amoco Oil Company 9/13/07
140 Miami Springs, City of, FL 9/14/07
141 ATLANTA, CITY OF, GA 9/18/07
142 BCW INC 9/18/07
143 Bushnell, City of FL / Bushnell Utility Company Inc 9/25/07
144 COLLINS, ROLAND 10/3/07
145 PINELLAS, COUNTY OF, FL 10/8/07
146 GAINESVILLE, CITY OF, FL 10/16/07
147 MEDLEY, TOWN OF, FL 10/16/07
148 Carroll County Water Authority, GA 10/22/07
149 Orange, County of, FL 10/23/07
150 PALM BEACH, TOWN OF, FL 10/25/07
151 Car Comm / End of Line 12/7/07
152 Coastal SMR/ARC 12/20/07
153 JACKSON INTERNATIONAL AIRPORT AUTHORITY, MS 2/11/08
154 GREATER ORLANDO AVIATION AUTHORITY, FL 2/27/08
155 Wireless Services of Puerto Rico Inc 3/11/08
156 Targa Midstream Services Limited Partnership 3/24/08
157 DAPHNE, CITY OF, AL 4/2/08
158 Richard Raabe - Virgin Islands & PR 4/7/08
159 John Herby - VI 4/11/08
160 Florida, State of - State Attorney 4/14/08
161 LAUDERHILL, CITY OF, FL 4/14/08
162 Monsanto Company 4/18/08
163 TIFT, COUNTY OF, GA 4/18/08
164 Fayette, County of, GA 4/22/08
165 CHATHAM, COUNTY OF, GA 4/23/08
166 Mac Bee Harvesting Inc 5/5/08
167 LAMAR, COUNTY OF, MS 5/9/08
168 Clyde W Sell - PR 5/19/08
169 MOSS POINT, CITY OF, MS 5/27/08
170 Mead Coated Board Inc 6/10/08
171 Wackenhut Corporation 6/10/08
172 Exxon Communications Company 6/23/08
173 Florida, State of - DOC 8/14/08
174 MERIDIAN, CITY OF, MS 9/2/08
175 Chevron USA Mississippi 10/2/08
176 George W Garland - Virgin Islands & PR 10/16/08
177 COCONUT CREEK, CITY OF, FL 10/31/08
178 Fulton, County of, GA 12/2/08
179 MACON, CITY OF, GA 12/2/08
180 FCCA LLC 12/15/08
181 Jupiter Town, of, FL 1/30/09
182 MIAMI, CITY OF, FL 2/17/09
183 THOMAS, COUNTY OF, GA 2/17/09
184 Carolina Telephone and Telegraph Company 2/23/09
185 Hillsborough, County Of, FL 3/23/09
186 FLORIDA MOBILE TELECOM INC 3/24/09
187 Mountain Park, City of, GA 3/30/09
188 CONYERS, CITY OF, GA 5/21/09
189 OPELOUSAS, CITY OF, LA 5/21/09
190 CAPE CORAL, CITY OF, FL 6/1/09
191 MEMORIAL MEDICAL CENTER INC 6/12/09
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192 RCS Communications EA Swap 6/15/09
193 BROWARD, COUNTY OF, FL 7/1/09
194 PEACHTREE CITY, CITY OF, GA 7/8/09
195 Solutia Reinstatement 7/28/09
196 WINTER GARDEN CITRUS GROWERS ASSN 8/1/09
197 Solutia 8/7/09
198 Durham City of 8/18/09
199 MIDFIELD, CITY OF, AL 9/8/09
200 RUCKERT, BRUCE 10/2/09
201 Miami-Dade, County of, FL 10/6/09
202 CARY, TOWN OF, NC 11/3/09
203 JACKSONVILLE, CITY OF, FL 11/10/09
204 FedEx Atlanta Expansion Band 1/4/10
205 Duke Energy Company - Rebanding 1/19/10
206 Walton EMC Atlanta Expansion Band 2/18/10
207 CORAL GABLES, CITY OF, FL 3/19/10
208 BAPTIST HOSPITAL 1 4/6/10
209 HOUSTON, COUNTY OF, GA 4/27/10
210 Florence-Lauderdale EMA, AL 5/13/10
211 GEORGIA, STATE OF 5/25/10
212 Ocala, City of, Fl. Ph 1 7/15/10
213 Juno Beach, Town of, FL 7/16/10
214 HERNANDO, COUNTY OF, FL 8/17/10
215 Scana PH II EA swap 8/19/10
216 Bigbie Electronics Inc 9/22/10
217 ARINC Atlanta Expansion Band 11/8/10
218 Carroll EMC Atlanta Expansion Band 11/16/10
219 Santa Rosa, County of, FL 12/21/10
220 MARTIN, COUNTY OF, FL 1/19/11
221 Anheuser Busch Atlanta Expansion Band 8/16/11
222 Palm Beach County School Police 10/5/11
223 Allen Wireless Group 11/9/11
224 Putnam, County of, FL 11/11/11
225 Coweta Fayette EMC Atlanta Expansion Band 12/13/11
226 WALTON, COUNTY OF, GA 2/24/12
227 ROCKDALE, COUNTY OF, GA 3/5/12
228 SCANA-REDI-equip only 6/4/12
229 GREENSBORO, CITY OF, NC 8/30/12
230 CITRUS, COUNTY OF, FL 9/19/12
231 BOCA RATON, CITY OF, FL 9/27/12
232 SANIBEL, CITY OF, FL 10/18/12
233 BREVARD, COUNTY OF, FL 10/22/12
234 SEMINOLE, COUNTY OF, FL 2/4/13
235 WEST PALM BEACH, CITY OF, FL 4/15/13
236 Consolidated Government of Columbus, GA 8/12/13
237 VAUGHAN, RAY J 9/10/13

Subtotal FRA count for Wave 3 237

1 J.R. Simplot Company 12/23/05
2 Johnson, Harold L #3 3/27/06
3 Keller, Mike L. 4/27/06
4 Josh Klassen Inc. 6/1/06
5 Wulf, Barbara J # 2 (swap) 6/2/06

Wave 4
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6 Hopkins, Terry ( 800 Rebanding ) 6/6/06
7 Kronenfeld, Mark 7/12/06
8 Kronenfeld, Kurt #2 ( Swap) 7/25/06
9 Schatzlein, David A. #2 8/1/06

10 Sims, Vicki 9/15/06
11 Chingas, Joseph 9/18/06
12 Kuhn, Dale F:Kuhn, Trenton DBA Kuhns Network 9/19/06
13 Middlesex, Township of, PA 9/20/06
14 Rizzo, Alice P. 11/9/06
15 Rehoboth Mckinley Christian Hospital 12/6/06
16 Batelle Memorial Institute Inc, WA 1/30/07
17 Texas Communications Inc. 2/5/07
18 Waste Management Holdings, Inc. 2/9/07
19 Aksala Electronics Inc. 2/21/07
20 BRAUCHLE, JACK W 2/27/07
21 BLASDELL, JAMES A 3/5/07
22 ABRAHAM, KYE A 3/9/07
23 Pagel Partnership 3/20/07
24 NEW PENN MOTOR EXPRESS 3/27/07
25 SOUTHWEST WASHINGTON MEDICAL CENTER 3/27/07
26 GLEN J PETERSON AND SHIRLEY L PETERSON REVOCABLE TRUST 4/12/07
27 STELLER, JO ANN 4/12/07
28 RON MIEDEMA CEMENT CONTRACTOR INC 4/30/07
29 WELLMON, STEVE 4/30/07
30 B&M Enterprises 5/14/07
31 Brock, Harold:Samuel:Dorothy 5/14/07
32 SAMNADDA, TERRY 5/14/07
33 PETRIE, GLENN 5/17/07
34 Bumgarner, Jeffrey W 5/23/07
35 Gerhard, Stephen 5/23/07
36 SMITH, JOY L 5/25/07
37 Abilene, City of, TX 6/14/07
38 ARROW INDUSTRIES CORP 7/10/07
39 SPRAGUE, JO A 8/6/07
40 ELLIS COMPANY PARTNERSHIP 8/13/07
41 HAMILTON, COUNTY OF, OH 8/13/07
42 New York, State of - State Police/Albany Police 8/13/07
43 TUCKER, ALAN 8/13/07
44 Capital Digitronics, Inc. 8/28/07
45 KARY, LAVERNE E:KARY, EMIL J DBA KARY GROUP 9/14/07
46 Geter, Kim:Geter, Regina 10/17/07
47 WHITE MOUNTAIN COMMUNICATIONS INC 11/16/07
48 GRAND TRAVERSE, COUNTY OF, MI 11/21/07
49 OTTAWA, COUNTY OF, MI 12/3/07
50 HUMBLE, GARY:LEEPER, DEBRA 12/7/07
51 Skitronics EA Swap 12/20/07
52 KENT, COUNTY OF, MI 1/7/08
53 HAMILTON, CITY OF, OH 1/9/08
54 Specialty Corporation--Gill 1/11/08
55 SOMERSET, COUNTY OF, PA 3/10/08
56 WYCKOFF FARMS INC 3/21/08
57 PENN HILS, MUNICIPALITY OF, PA 3/25/08
58 JEFFERSON LEVEE BOARD, LA 4/14/08
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

59 Kenneth and Eva Held Trust #2 Reband 800 4/29/08
60 CINCINNATI LIMOUSINE SERVICE INC 4/30/08
61 Telebeeper Guam EA Swap 5/14/08
62 BOLTHOUSE FARMS INC 5/20/08
63 MORAINE MATERIALS CO INC 5/30/08
64 MESA UNIFIED SCHOOL DISTRICT NO 4, AZ 6/16/08
65 Anheuser Busch Wave 4 7/16/08
66 WESTMORELAND, COUNTY OF, PA 7/28/08
67 CELLSMR LICENSE HOLDINGS LLC 7/30/08
68 Durham School Services 8/1/08
69 P & R Spectrum Resources, Inc. 8/8/08
70 GRAND RAPIDS, CITY OF, MI 8/12/08
71 CONWAY SR, ROBERT J 9/23/08
72 Clark County, OR 10/30/08
73 Santa Fe, City of 11/25/08
74 DAYTON, CITY OF, OH 12/8/08
75 Aeronautical Radio - Georgia 1/22/09
76 BAIRD, MICHAEL M 5/14/09
77 GUZZO, JOHN R 5/14/09
78 TRITON COMMUNICATIONS OF TEXAS LLC 6/4/09
79 COMMUNICATION PROFESSIONALS LTD 6/9/09
80 Creative Airtime Services, LLC 6/15/09
81 Rink, Francis 7/23/09
82 Rink, William 7/23/09
83 THIRD DISTRICT VOLUNTEER FIRE DEPARTMENT, LA 7/27/09
84 Rink, Michael E 7/30/09
85 KENNER, CITY OF, LA 8/25/09
86 MIAMI, TOWNSHIP OF, OH 8/25/09
87 Bibeau, Fernand 9/3/09
88 AAA ARIZONA INC 10/27/09
89 CITY OF PUBLIC SERVICE, TX 10/28/09
90 TELEBEEPER OF NEW MEXICO INC 12/4/09
91 DHL WORLDWIDE EXPRESS B.V. 12/14/09
92 SAINT JAMES, PARISH OF, LA 1/19/10
93 Kennedy Associates, Inc. 1/26/10
94 Kneupper, Kevin 1/26/10
95 Kneupper, Urban 1/26/10
96 PAPATHEOFANIS, BILL J 1/26/10
97 Salgot Rebanding 3/26/10
98 UNIVERSITY OF NEW ORLEANS, LA 4/8/10
99 Slidell, City of, LA 9/14/10

100 Allen Wireless Group - SoCo Territory 3/1/11
101 GOULD VOLUNTEER FIRE DEPARTMENT, LA 1/17/12
102 MISSISSIPPI, STATE OF 2/28/12
103 EAST BATON ROUGE, PARISH OF, LA 4/9/13
104 MAYS, MYRON 4/24/13

Subtotal FRA count for Wave 4 104

1 Atlantic Communications, Inc 10/23/09
2 Wibe, Gary 11/25/09
3 Saddle Butte Towers 12/17/09
4 S D Warren Company 12/30/09
5 Great Lakes Construction Company 1/19/10

Canadian Border Region
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

6 Waste Management Holdings Inc 1/19/10
7 Communications Source Inc 2/18/10
8 LONGABERGER COMPANY Rebanding 2/24/10
9 Ruhlin Co 3/4/10

10 Port Orchard Sand and Gravel 3/10/10
11 Trunking Plus Inc 3/16/10
12 Cadman, Inc 3/24/10
13 Tatarka, Robert 3/25/10
14 American Electric Power 3/30/10
15 Crestwood School District, OH 3/31/10
16 Ravenna School System, OH 3/31/10
17 Bush Electronics Inc 4/6/10
18 Shuttle Express Inc 4/9/10
19 City Centre Associates 4/14/10
20 Occidental Chemical Corporation 5/6/10
21 Rumford Paper Company 5/6/10
22 Ratchenski, Walter 5/14/10
23 Midwest Energy Cooperative 6/7/10
24 Smart Link Communications 6/14/10
25 Goodyear Tire and Rubber Company 7/6/10
26 Domtar Industries Inc 7/13/10
27 Anheuser Busch Canadian Rebanding 8/23/10
28 Whicker, Stanley H Canadian Rebanding 9/13/10
29 Northern Border Pipeline Company 10/5/10
30 Lubrizol Corp 10/12/10
31 Key Center Properties, LP 10/19/10
32 Petes Communications Inc 10/19/10
33 Futronics Inc 10/27/10
34 Riverview School District 407, WA 10/29/10
35 Eastman Kodak 11/1/10
36 ProComm Alaska, LLC 11/9/10
37 Bahner, Spencer L 11/17/10
38 Earl Mondry & Sons 1/4/11
39 T & M Asphalt Paving Inc 1/5/11
40 Knutson, O R 1/6/11
41 Katahdin Paper Company LLC 2/2/11
42 JPJ Electronic Communications Inc 2/4/11
43 Gary Merlino Construction 2/28/11
44 North Kitsap School District 400, WA 3/15/11
45 Fraser Papers Limited 4/15/11
46 Bristol Myers Squibb Co 6/28/11
47 Miles Sand & Gravel Co Inc 7/8/11
48 APT Wireless 8/3/11
49 Portage Point Farms 8/29/11
50 Central Maine Power Company 10/7/11
51 Stones Mobile Radio Inc 10/7/11
52 Salmon Bay Sand and Gravel Co Inc 11/14/11
53 Information Transfer Systems 1/6/12
54 Federal Express Canadian Rebanding 2/24/12
55 ConocoPhillips Communications Inc. 4/20/12
56 Columbia Falls Aluminum CO LLC 5/11/12
57 Professional Communications Messaging Service Inc 5/23/12
58 Hazelton Industries Inc 7/9/12
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

59 Miller, Judith & Wayne A 8/22/12
60 Chrysler Corporation 9/5/12
61 BP West Coast Products LLC 7/24/13

Subtotal FRA count for Canadian Border Region 61

Subtotal FRA count for Mexican Border Region 0
Total FRAs 948

Mexican Border Region
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Appendix 8
Summary of Stage 1 FRAs that are Pending TA Completion Certification Review, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date
Deal

Count

0

0

1 MYRTLE BEACH COMMUNICATIONS INC 9/17/09
1

1 HOOPER, STEVEN E 7/7/09
1

0

0
2

Stage 1 FRAs Pending TA Completion Certification Review

Wave 1

Wave 3
Subtotal FRA count for Wave 2

Subtotal FRA count for Wave 1
Wave 2

Subtotal FRA count for Canadian Border Region
Mexican Border Region

Subtotal FRA count for Mexican Border Region
Total FRAs Pending TA Completion Certification Review

Subtotal FRA count for Wave 3
Wave 4

Subtotal FRA count for Wave 4
Canadian Border Region
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date Deal Count

1 Roanoke, County of (VA) 12/15/06
2 Illinois Power Company 7/12/07
3 Chesterfield County, VA 1/15/08
4 Boston, City of - Police (MA) 5/12/08
5 Chevron USA Inc 5/6/09
6 DISTRICT OF COLUMBIA, DC (MW-COG) 2/18/10
7 Henrico County Public Schools VA 8/17/10
8 WCCCA 8/27/10
9 Reading, City of (2) 8/30/10

10 Baltimore, County of 6/16/11
11 Richmond, City of VA 1/20/12
12 Virginia Beach, County of 2/6/12
13 Rhode Island, State of - Pre Planning 5/8/13
14 Seabrook - Planning Funding 5/14/13

Subtotal PFA count for Wave 1 14

1 Atofina Petrochemicals Inc 12/1/06
2 Duke Energy (rebanding) 7/17/09
3 CHATTANOOGA, CITY OF, TN 1/7/10

Subtotal PFA count for Wave 2 3

1 LAMAR, COUNTY OF, MS 9/28/07
2 HOUSTON, COUNTY OF, GA 10/15/07
3 JONES, COUNTY OF, MS 4/14/08
4 COCONUT CREEK, CITY OF, FL 4/17/08
5 Duke Energy Company - Rebanding 4/22/08
6 BOCA RATON, CITY OF, FL 4/23/08
7 DAPHNE, CITY OF, AL 4/29/08
8 TIFT, COUNTY OF, GA 5/12/08
9 Pasco, County OF, FL 7/7/08

10 DeKalb County Police Department, GA 8/29/08
11 Chevron USA Mississippi 9/29/08
12 Rockdale County of, GA 11/10/08
13 HERNANDO, COUNTY OF, FL 8/20/09
14 BROWARD, COUNTY OF, FL 9/1/09
15 WALTON, COUNTY OF, GA 10/21/09
16 GEORGIA, STATE OF 7/13/10
17 PENSACOLA, CITY OF, FL 9/24/10
18 WEST PALM BEACH, CITY OF, FL 7/27/11
19 CITRUS, COUNTY OF, FL 12/19/11
20 GREENSBORO, CITY OF, NC 12/22/11
21 MORGAN, COUNTY OF, AL 3/20/12
22 BIBB, COUNTY OF, GA 4/30/12
23 MANATEE, COUNTY OF, FL 8/20/12
24 MIAMI BEACH, CITY OF, FL 10/15/12

Subtotal PFA count for Wave 3 24

Stage 1 PFAs

Wave 1

Wave 2

Wave 3
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date Deal Count

Stage 1 PFAs

1 SLIDELL, CITY OF, LA 1/18/08
2 SOMERSET, COUNTY OF, PA 1/24/08
3 MIAMI, TOWNSHIP OF, OH 2/25/10
4 MISSISSIPPI, STATE OF 7/6/10
5 SAINT JAMES, PARISH OF, LA 7/29/10
6 Choice Phone ESMR rebanding 12/16/10
7 RANKIN, COUNTY OF, MS 5/23/11
8 LOUISIANA, STATE OF 5/11/12
9 EAST BATON ROUGE, PARISH OF, LA 6/11/12

Subtotal PFA count for Wave 4 9

1 Central Maine Power Company 5/13/10
2 Chrysler Corporation 9/24/10
3 The Boeing Company 10/25/10
4 Ford Communications Inc 4/11/11
5 FELHC Inc 10/10/11
6 United Telephone Company of Ohio 8/24/12

Subtotal PFA count for Canadian Border Region 6

Subtotal PFA count for Mexican Border Region 0
Total PFAs 56

Canadian Border Region

Mexican Border Region

Wave 4
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date Deal Count

1 Milwaukee Area Tech College 9/15/06
2 NEW ALBANY, CITY OF, IN PH II 10/2/06
3 BLUFFTON, CITY OF, IN PH II 1/17/07
4 PENDLETON, TOWN OF, IN PH II 1/17/07
5 BLOOMINGTON, CITY OF, IN PH II 3/15/07
6 WILMINGTON, CITY OF, DE PH II 3/15/07
7 ELWOOD, CITY OF, IN PH II 5/17/07
8 WALWORTH, COUNTY OF, WI PH II 7/2/07
9 ADAMS, COUNTY OF, PA PH II 7/10/07

10 POUGHKEEPSIE, TOWN OF, NY 8/6/07
11 WISCONSIN CENTER DISTRICT, WI PH II 8/13/07
12 BRISTOL, CITY OF, CT PH II 9/12/07
13 SOUTHWEST CENTRAL DISPATCH, IL PH II 1/25/08
14 RIVERSIDE REGIONAL JAIL AUTHORITY, VA PH II 2/19/08
15 WATERFORD, TOWN OF, CT PH II 5/15/08
16 NEWTON, CITY OF, MA PH II 6/11/08
17 Monterey, County of (CA) PH II 6/27/08
18 PORTER, TOWN OF, IN PH II 7/16/08
19 MIDDLETOWN, TOWNSHIP OF, NJ PH II 7/22/08
20 WHITE PLAINS, CITY OF, NY PH II 7/22/08
21 HOWELL, TOWNSHIP OF, NJ PH II 7/25/08
22 WESTPORT, TOWN OF, CT PH II 8/4/08
23 Campbell, City of, CA PH II 8/11/08
24 BLACKSBURG, TOWN OF, VA PH II 8/19/08
25 NORTON, TOWN OF, MA PH II 9/3/08
26 New York, State of PH II Metro 21 9/3/08
27 Wilbraham, Town of, MA PH II STA 9/8/08
28 LAGRANGE COUNTY COMMUNICATIONS, IN PH II 9/11/08
29 Emeryville, City of, CA PH II 9/16/08
30 FAIR LAWN, BORO OF, NJ PH II 9/17/08
31 GURNEE, VILLAGE OF, IL PH II 9/29/08
32 SOUTH HADLEY, TOWN OF, MA PH II 10/1/08
33 San Bruno, City of, CA PH II 10/7/08
34 MISHAWAKA, CITY OF, IN PH II 10/9/08
35 Oregon, State of - OR PH II 10/9/08
36 New York, State of PH II OCFS 10/23/08
37 SCARSDALE, VILLAGE OF, NY PH II 10/27/08
38 WALLINGFORD POLICE DEPARTMENT, TOWN OF, CT PH II 11/7/08
39 Redwood City, City of, CA PH II 11/21/08
40 Contra Costa County, CA PH II 11/24/08
41 Bolingbrook, Village of, IL PH II 12/3/08
42 Lodi, City of, CA PH II 12/5/08
43 Mountain View, City of, CA PH II 12/9/08
44 NORTH ANDOVER, TOWN OF, MA PH II 12/9/08
45 BURNS HARBOR, TOWN OF, IN PH II 1/9/09
46 PORTAGE, CITY OF, IN PH II 1/16/09
47 EASTON, TOWN OF, MA PH II 1/22/09
48 KENOSHA, COUNTY OF, WI PH II 1/22/09
49 Sunnyvale, City of, CA PH II 1/30/09
50 Piedmont, City of, CA PH II 2/4/09
51 ROCK, COUNTY OF, WI PH II 2/17/09
52 WATERTOWN, TOWN OF, MA PH II 2/17/09
53 CHICOPEE, CITY OF, MA PH II 2/19/09

Stage 2 FRAs

Wave 1
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date Deal Count

Stage 2 FRAs

54 HASBROUCK HEIGHTS, BOROUGH OF, NJ PH II 3/9/09
55 Merced County, CA PH II 3/9/09
56 BERKSHIRE COUNTY OF, MA PH II 3/13/09
57 WESTFIELD, TOWN OF, MA PH II 4/1/09
58 GROTON, TOWN OF, CT PH II 4/2/09
59 Redding, City of, CA PH II 4/15/09
60 Aurora, City of, CO Phase II 4/17/09
61 BOSTON, CITY OF, MA PH II - Fire 5/4/09
62 Modesto, City of, CA PH II 5/13/09
63 Alleghany, County of, VA PH II 5/21/09
64 Fresno, City of, CA PH II 6/1/09
65 Fairfield, Town of, CT 7/8/09
66 PARSIPPANY TROY HILLS, TOWNSHIP, NJ PH II 7/8/09
67 DAYVILLE FIRE DISTRICT, CT PH II 7/10/09
68 NEW CASTLE COUNTY OF, DE PH II 7/17/09
69 Hartford Hospital, PH II STA 8/4/09
70 NEW HAVEN, CITY OF, CT PH II 8/11/09
71 HARRISONBURG-ROCKINGHAM EMER COMMS. CENTER PH II 8/25/09
72 CASS, COUNTY OF, IN PH II 8/31/09
73 ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH II 9/11/09
74 SPRINGFIELD, CITY OF, IL PH II 9/17/09
75 WEST SPRINGFIELD, TOWN OF, MA PH II 9/17/09
76 BRIGANTINE, CITY OF, NJ PH II 9/22/09
77 WESTMONT, VILLAGE OF, IL PH II 9/24/09
78 New Jersey Sports & Exposition Authority PH II 11/2/09
79 COLLEGE OF WILLIAM AND MARY PH II 11/4/09
80 Champaign, City of, IL PH II STA 11/4/09
81 NEWARK HOUSING AUTHORITY, NJ PH II 11/4/09
82 Housing Authority of Denver, CO Ph II 11/11/09
83 MADISON, CITY OF, WI PH II 11/12/09
84 Walnut Creek, City of, CA PH II 11/19/09
85 Stockton, City of, CA PH II 12/1/09
86 NORTHWEST DISTRICT ATTORNEYS OFFICE, MA PH II 12/7/09
87 SOUTH BRUNSWICK, TOWNSHIP OF, NJ PH II 12/14/09
88 MC LEAN, COUNTY OF, IL PH II 12/15/09
89 Yamhill Communication Agency PH II 1/4/10
90 CUMBERLAND, COUNTY OF, NJ PH II 1/26/10
91 Marion, County of, OR PH II 2/16/10
92 Pikes Peak Regional Comm Network 2/16/10
93 Las Vegas, City of, NV PH II 2/23/10
94 Las Vegas Metropolitan Police 2/24/10
95 Palo Alto, City of, CA PH II 3/9/10
96 FARMINGTON, TOWN OF, CT PH II 3/11/10
97 BELLEVILLE, TOWNSHIP OF, NJ PH II 3/16/10
98 HANCOCK COUNTY OF, IN PH II 3/19/10
99 WESTMINSTER, CITY OF, CO PH II 3/19/10

100 ORLAND PARK, VILLAGE OF, IL PH II 4/9/10
101 Ceres, City of, CA PH II 4/13/10
102 North Las Vegas, City of, NV PH II 4/13/10
103 McHenry, County of, IL PH II STA 4/21/10
104 WHEELING, VILLAGE OF, IL PH II 4/28/10
105 San Joaquin, County of, CA PH II 4/30/10
106 WOODCLIFF LAKES, BOROUGH OF, NJ PH II 5/20/10
107 Saint Clair County Transit District, IL PH II 6/7/10
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date Deal Count

Stage 2 FRAs

108 Lakewood, City of, CO, Phase II 6/8/10
109 TRAHOS, MICHAEL C PH II 7/1/10
110 American Red Cross Bay Area PH II 7/13/10
111 SUDBURY, TOWN OF, MA PH II 7/19/10
112 RHODE ISLAND, STATE OF PH II 8/6/10
113 Turlock, Gustine City's of, CA PH II 8/17/10
114 Oregon Department of Corrections PH II 8/27/10
115 STATE UNIVERSITY OF NY MARITIME COLLEGE PH II 9/3/10
116 Ogden, City of, UT PH II 9/14/10
117 Livermore/Amador Valley Transit Auth PH II 10/12/10
118 STEUBEN, COUNTY OF, IN PH II 10/12/10
119 METROPOLITAN EMERGENCY COMMUNICATIONS AGCY PH II 10/20/10
120 ROCK ISLAND, COUNTY OF, IL PH II 10/27/10
121 BROWN, COUNTY OF, WI PH II 11/11/10
122 ANDERSON, CITY OF, IN PH II 11/15/10
123 San Jose, City of, CA PH II 12/6/10
124 BOONE, COUNTY OF, IN PH II 12/9/10
125 Minnesota, State of PH II - Wave 1 12/16/10
126 Maui, County of, HI PH II 12/21/10
127 UCAN - DFCM Equipment Only 1/5/11
128 BETHLEHEM, CITY OF, PA PH II 1/6/11
129 New York, State of, PH II Wave 1 1/14/11
130 UCAN - IHC Equipment Only 2/18/11
131 LASALLE, COUNTY OF, IL PH II 3/15/11
132 BUCKS, COUNTY OF, PA PH II 3/21/11
133 OCEAN CITY, CITY OF, NJ PH II 4/25/11
134 ATLANTIC CITY, CITY OF, NJ PH II 4/29/11
135 Petersburg, City of, VA PH II STA 5/23/11
136 GREENFIELD, CITY OF, WI PH II 6/6/11
137 ROANOKE, COUNTY OF, VA PH II 6/13/11
138 New York State - Mobile Only 6/15/11
139 SHELTON, CITY OF, CT PH II 6/27/11
140 NAPERVILLE, CITY OF, IL PH II 8/2/11
141 MERIDEN, CITY OF, CT PH II 8/3/11
142 IRVINGTON, TOWNSHIP OF, NJ PH II 8/23/11
143 TAZEWELL, COUNTY OF, IL PH II 8/24/11
144 PEORIA COUNTY SHERIFFS DEPARTMENT, IL PH II 8/31/11
145 UCAN - WVC Equipment Only 9/15/11
146 NEW BRITAIN, CITY OF, CT PH II 10/31/11
147 Provo, City of, UT PH II 11/17/11
148 UCAN - UDOT Equipment Only 11/17/11
149 UCAN - Utah County Equipment Only 11/18/11
150 PACE SUBURBAN BUS SERVICE OF THE RTA, IL PH II 11/30/11
151 TYNGSBOROUGH, TOWN OF, MA PH II 12/13/11
152 UCAN - Tooele 12/20/11
153 FALL RIVER, CITY OF, MA PH II 1/5/12
154 KENT COUNTY OF, MD PH II 1/9/12
155 Santa Clara Valley Water District, CA PH II 1/23/12
156 East Hartford, Town of, CT PH II MA only 2/2/12
157 TERRE HAUTE, IN PH II 3/1/12
158 UTAH COMMUNICATIONS AGENCY NETWORK, UT PH II 3/29/12
159 EAST HAMPTON, TOWN OF, NY PH II 4/13/12
160 Rampart Search and Rescue PH II MA only 4/24/12
161 BERGEN, COUNTY OF, NJ PH II 5/10/12
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date Deal Count

Stage 2 FRAs

162 MONTGOMERY, VILLAGE OF, IL PH II 5/11/12
163 QUINCY, CITY OF, MA PH II 5/15/12
164 Mashantucket Pequot Tribal Nation, CT PH II 5/30/12
165 NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH II 6/4/12
166 NEW YORK, CITY OF, NY PH II 6/5/12
167 Passaic, County of, Office of Emergency Mgmt PH II 6/11/12
168 Santa Clara County, CA PH II 6/11/12
169 NEWARK, CITY OF, NJ PH II 6/16/12
170 DAVIS, CITY OF, CA PH II 6/27/12
171 Woodridge, Village of, IL PH II MA only 7/13/12
172 BABYLON, TOWN OF, NY PH II 9/10/12
173 EAST CHICAGO, CITY OF, IN PH II 9/10/12
174 WASHINGTON COUNTY CONSONSOLIDATED COMM AGY PH II 9/26/12
175 CENTRAL VA PLANNING DISTRICT COMMISSION, VA PH II 10/10/12
176 CLINTON, TOWN OF, CT PH II 10/15/12
177 SCHAUMBURG, VILLAGE OF, IL PH II 10/18/12
178 MIDDLESEX, COUNTY OF, NJ PH II 10/22/12
179 HARTFORD, City of, CT PH II 11/8/12
180 RHODE ISLAND PUBLIC TRANSIT AUTHORITY, RI PH II 11/8/12
181 FAIRFIELD, TOWNSHIP OF, NJ PH II 11/19/12
182 TRUMBULL, TOWN OF, CT PH II 12/10/12
183 KANKAKEE, CITY OF, IL PH II 1/9/13
184 NASHUA, CITY OF, NH PH II 1/22/13
185 Honolulu, City and County of, HI PH II 1/25/13
186 Salem, City of, OR PH II 1/29/13
187 South Windsor, Town of, CT PH II MA 3/13/13
188 EAGLE, COUNTY OF, CO PH II 4/8/13
189 HANOVER, COUNTY OF, VA PH II 4/10/13
190 HOWARD, COUNTY OF, IN PH II 4/11/13
191 PROVIDENCE, CITY OF, RI PH II 4/11/13
192 WETHERSFIELD, TOWN OF, CT PH II 4/12/13
193 Illinois, State of, DOC PH II 4/15/13
194 VACAVILLE, CITY OF, CA PH II 4/15/13
195 Hampton, City of, VA PH II 5/29/13
196 WEST ORANGE, TOWNSHIP OF, NJ PH II 6/26/13
197 ALEXANDRIA, CITY OF, VA PH II 7/12/13
198 ALLEN, COUNTY OF, IN PH II 7/12/13
199 PRINCE GEORGES, COUNTY OF, MD PH II 7/12/13
200 TIPPECANOE, COUNTY OF, IN PH II 7/12/13
201 Sheboygan County, WI PH II 7/15/13
202 Milwaukee, County of, WI - MCTS CAD/AVL System 7/31/13
203 UNIVERSITY OF CONNECTICUT, CT PH II 8/9/13
204 HOBOKEN, CITY OF, NJ PH II 8/26/13
205 WAUKESHA, COUNTY OF, WI PH II 9/16/13

205
Wave 2

1 Lexington Fayette Urban County Government - Police Div. 1/3/07
2 Louisville, City of, KY PH II 3/20/07
3 MADISONVILLE, CITY OF, KY PH II 7/2/07
4 MOUNTAIN HOME, CITY OF, AR PH II 7/25/07
5 JONESBORO, CITY OF, AR PH II 7/31/07
6 BLOOMINGTON, CITY OF, MN PH II 9/28/07
7 LINN, COUNTY OF, IA PH II 10/16/07
8 MOWER, COUNTY OF, MN PH II 12/10/07

Subtotal FRA count for Wave 1
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date Deal Count

Stage 2 FRAs

9 BENTON, COUNTY OF, MN PH II 1/18/08
10 Sebastian, County of, AR PH II 3/11/08
11 Conway, City of, AR Phase II 4/11/08
12 SEVIER, COUNTY OF, TN PH II 4/11/08
13 DUNCANVILLE, CITY OF, TX PH II 5/9/08
14 KINGSPORT, CITY OF, TN PH II 5/27/08
15 KENTON COUNTY AIRPORT BOARD, KY PH II 6/10/08
16 SCOTTSBLUFF, COUNTY OF, NE PH II 6/13/08
17 Liberty, City of, MO PH II 7/8/08
18 SHERBURNE, COUNTY OF, MN PH II 7/9/08
19 Tonganoxie, City of, KS PH II 7/9/08
20 GARFIELD, COUNTY OF, OK PH II 7/14/08
21 COUNCIL BLUFFS, CITY OF, IA PH II 7/16/08
22 Saline, County of, NE PH II 7/21/08
23 City Utilities of Springfield, MO PH II 7/30/08
24 Crawford County, KS PH II 8/5/08
25 KENTUCKY, COMMONWEALTH OF PH II 8/8/08
26 BROWN, COUNTY OF, MN PH II 8/11/08
27 Nemaha, County of, NE PH II 8/20/08
28 CAMPBELL, COUNTY OF, KY PH II 8/27/08
29 SHERMAN, CITY OF, TX PH II 8/28/08
30 GREENVILLE, CITY OF, TX PH II 9/9/08
31 LOUISVILLE METRO GOVERNMENT, KY PH II 9/9/08
32 Parker County, TX PH II 9/9/08
33 Fremont, City of, NE PH II 9/16/08
34 KENTUCKY STATE POLICE PH II 9/16/08
35 WILLIAMSON, COUNTY OF, TN PH II 9/22/08
36 ASHLAND, CITY OF, NE PH II 9/29/08
37 York, County of, NE PH II 9/29/08
38 Richardson, County of, NE PH II 10/1/08
39 Fillmore, County of, NE PH II 10/8/08
40 Finney County, KS PH II 10/10/08
41 JEFFERSON, COUNTY OF, AR PH II 11/3/08
42 York, City of, NE PH II 11/10/08
43 Middle TN State Univ PH II 11/11/08
44 LEXINGTON FAYETTE URBAN CTY GOVERNMENT PH II 12/2/08
45 WATERLOO, CITY OF, IA PH II 1/7/09
46 CEDAR PARK, CITY OF, TX PH II 1/12/09
47 Franklin, City of, TN PH II 1/26/09
48 City of Hendersonville Fire Department, TN PH II 2/6/09
49 Stearns, County of, MN PH II 2/13/09
50 Gladstone, City of, MO PH II 3/13/09
51 UNIVERSITY OF NORTHERN IOWA, IA PH II 3/17/09
52 COVINGTON, CITY OF, KY PH II 3/18/09
53 BRENTWOOD, CITY OF, TN PH II 3/23/09
54 KENTON, COUNTY OF, KY PH II_Police 3/25/09
55 WRIGHT, COUNTY OF, MN PH II 4/1/09
56 BUFFALO, COUNTY OF, NE PH II 4/6/09
57 Dakota, County of, MN PH II STA 4/8/09
58 University of Texas Medical Branch Police PH II 4/15/09
59 CASPER, CITY OF, WY PH II 4/29/09
60 WEST HELENA, CITY OF, AR PH II 4/29/09
61 PARKERSBURG, CITY OF, WV PH II 5/14/09
62 CHEYENNE, CITY OF, WY PH II 5/21/09
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date Deal Count

Stage 2 FRAs

63 Prairie Band of Potawatomi Nation, KS PH II 5/21/09
64 Iowa State Police PH II FB2T 6/4/09
65 MINNESOTA, STATE OF PH II 6/9/09
66 OLMSTED, COUNTY OF, MN PH II 6/16/09
67 DALLAS, COUNTY OF, TX PH II 6/29/09
68 GEORGETOWN, CITY OF, KY PH II 6/29/09
69 SAUNDERS, COUNTY OF, NE PH II 7/7/09
70 Americas Center, MO PH II 7/31/09
71 City of North Richland Hills, TX PH II 9/3/09
72 Wyoming, State of PH II 9/17/09
73 SAINT CLOUD, CITY OF, MN PH II 9/22/09
74 MINNEAPOLIS, CITY OF, MN PH II 10/5/09
75 IOWA STATE FAIR, IA PH II 10/6/09
76 BAPTIST MEMORIAL HEALTH CARE CORPORATION PH II 11/2/09
77 Hennepin, County of, MN PH II 12/2/09
78 RICE & STEELE, COUNTY OF, MN PH II 12/2/09
79 KENTON, COUNTY OF, KY PH II_Sanitation 12/9/09
80 RAMSEY, COUNTY OF, MN PH II 2/25/10
81 Douglas County, KS PH II 3/2/10
82 Saint Louis, City of, MO Airport PH II 3/10/10
83 Rockwall, City of, TX PH II STA 3/25/10
84 Buchanan, County of, MO PH II 6/29/10
85 Knox County Sheriff TN PH II 10/19/10
86 Cedar Rapids, City of, IA PH II 11/1/10
87 Fort Dodge Correctional Facility, IA PH II 11/16/10
88 Matagorda County, TX PH II 11/16/10
89 Saint Peters, City of, MO PH II 1/14/11
90 GOODLETTSVILLE, CITY OF, TN PH II 2/2/11
91 Belmont County, OH PH II 2/14/11
92 MARSHALL, COUNTY OF, IA PH II 5/5/11
93 CASS, COUNTY OF, NE PH II 6/1/11
94 JOHNSON CITY, CITY OF, TN PH II 6/14/11
95 DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH II 8/2/11
96 SAPULPA, CITY OF, OK PH II 9/15/11
97 DYERSBURG, CITY OF, TN PH II 10/7/11
98 Houston, City of, TX Fire PH II 12/20/11
99 Arkansas Children's Hospital 2/10/12

100 Mid-America Regional Council PH II 3/19/12
101 OELWEIN, CITY OF, IA PH II 3/27/12
102 JEFFERSON, COUNTY OF, OH PH II 4/2/12
103 SIOUX CITY, City of, IA PH II 4/10/12
104 VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH II 4/20/12
105 ELLSWORTH, COUNTY OF, KS PH II 5/15/12
106 SCOTT, COUNTY OF, IA PH II 5/15/12
107 JACKSON, CITY OF, TN PH II 6/1/12
108 Metro Gov of Nashville AND Davidson Cty, PH II 6/1/12
109 BLACK HAWK, COUNTY OF, IA PH II 6/4/12
110 Baylor Health Care System, TX PH II 6/27/12
111 MC KINNEY, CITY OF, TX PH II 8/8/12
112 Russell, County of, KS PH II 8/22/12
113 McCracken, County of, KY PH II STA 8/24/12
114 MONTGOMERY, COUNTY OF, TX PH II 9/19/12
115 BI STATE INFORMATION CENTER, TX PH II 9/27/12
116 Knox County Schools, TN PH II 10/15/12
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date Deal Count

Stage 2 FRAs

117 Beaumont, City of, TX Phase II 10/22/12
118 BOWLING GREEN, CITY OF, KY PH II 1/7/13
119 LUBBOCK, CITY OF, TX PH II 2/15/13
120 BARTLETT, CITY OF, TN PH II 4/5/13
121 Hutchinson-Reno County Emer Comm PH II 4/5/13
122 Wabaunsee County, KS PH II 4/5/13
123 Joplin, City of, MO PH II 4/8/13
124 LINCOLN, COUNTY OF, KS PH II 4/12/13
125 KANSAS CITY, CITY OF, KS PH II 4/15/13
126 SULLIVAN, COUNTY OF, TN PH II 4/15/13
127 Wheeling, City of, WV PH II 4/15/13
128 Saint Louis, City of, MO Police PH II 5/8/13
129 GRUNDY COUNTY OF, IA PH II 5/23/13
130 EDEN PRAIRIE, CITY OF, MN PH II 5/29/13
131 WEST DES MOINES, CITY OF, IA PH II 5/31/13
132 Overland Park, City of, KS PH II 6/12/13
133 North Kansas City Police 7/12/13
134 CREEK, COUNTY OF, OK PH II 8/22/13
135 METROPOLITAN NASHVILLE AIRPORT AUTHORITY, TN PH II 8/26/13
136 PADUCAH, CITY OF, KY PH II 8/26/13
137 SUMNER COUNTY OF, KS PH II 8/28/13
138 Texas, State of PH II 9/4/13
139 Anderson County, TX PH II 9/16/13
140 BURNET, COUNTY OF, TX PH II 9/16/13
141 Mc Pherson County, KS PH II 9/16/13

141
Wave 3

1 HATTIESBURG, CITY OF, MS 7/23/07
2 Crisp County School System, GA 9/4/07
3 Washington, County of, MS PH II 1/14/08
4 GRANVILLE, COUNTY OF, NC PH II 3/10/08
5 Pickens County, SC PH II 3/20/08
6 Rock Hill, City of, SC PH II 7/3/08
7 AVENTURA, CITY OF, FL PH II 7/10/08
8 TAMPA, CITY OF, FL PH II 10/9/08
9 HUNTSVILLE MADISON COUNTY AIRPORT AUTHORITY, AL 10/21/08

10 SIMPSON, COUNTY OF E911 COMMUNICATION, MS PH II 11/3/08
11 Columbia, County of, GA PH II 11/10/08
12 FOREST PARK, CITY OF, GA PH II 11/10/08
13 NORTH CAROLINA DEPT OF CORRECTIONS PH II 3/9/09
14 Catoosa, County of, GA PH II STA 3/12/09
15 ROME, CITY OF, GA PH II 3/18/09
16 CHEROKEE, COUNTY OF, GA PH II 5/13/09
17 JACKSONVILLE BEACH, CITY OF, FL PH II 5/21/09
18 WALTON, COUNTY OF, GA PH II 5/27/09
19 TALLADEGA COUNTY EMA, AL PH II 7/7/09
20 COWETA, COUNTY OF, GA PH II 7/22/09
21 Marshall, County of, AL PH II 7/22/09
22 STONE MOUNTAIN PARK PH II 8/1/09
23 EMORY UNIVERSITY, GA PH II 9/8/09
24 Rossville, City of, GA PH II 9/14/09
25 CLEVELAND, COUNTY OF, NC PH II 11/25/09
26 Charleston, City of SC Mount Pleasant (MO) Ph II 12/7/09
27 Thomasville Fire Rescue, GA PH II 12/9/09

Subtotal FRA count for Wave 2
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date Deal Count

Stage 2 FRAs

28 Western Area Regional RSA PH II STA 2/15/10
29 TARBORO, TOWN OF, NC PH II 3/26/10
30 DALLAS, CITY OF, GA PH II 4/20/10
31 Hall, County of, GA PHII 4/21/10
32 CRISP, COUNTY OF, GA 4/23/10
33 FORSYTH, COUNTY OF, GA PH II 6/10/10
34 EMERGENCY MANAGEMENT DISTRICT, MS 7/21/10
35 DUKE UNIVERSITY PH II 8/9/10
36 ALBANY, CITY OF, GA 10/12/10
37 OPELIKA, CITY OF, AL PH II 10/25/10
38 PALM COAST, CITY OF, FL PH II 11/1/10
39 Florida, State of - House & Senate PH II 12/16/10
40 Augusta Richmond, County of, GA PH II SED 1/25/11
41 DOTHAN, CITY OF, AL 2/8/11
42 JOHNSTON, COUNTY OF, NC PH II 2/16/11
43 Lafourche Parish, LA PH II 3/30/11
44 ALBERTVILLE, CITY OF, AL 4/15/11
45 Hancock, County of, MS PH II 4/25/11
46 ROCKDALE, COUNTY OF, GA PH II 4/25/11
47 Hardee, County of, FL PH II 6/7/11
48 Apopka, City of, FL PH II Interop Only 11/14/11
49 Saint Johns, County of, FL PH II 11/21/11
50 Madison, City of, AL 12/12/11
51 Putnam, County of, FL PH II MA only 12/13/11
52 Terrebonne Parish, LA PH II 1/9/12
53 GADSDEN, CITY OF, AL PH II 1/18/12
54 PITT, COUNTY OF, NC PH II 1/27/12
55 CLEARWATER, CITY OF, FL PH II 1/30/12
56 Washington, County of, AL PH II 2/6/12
57 JUNO BEACH, TOWN OF, FL PH II 2/9/12
58 Palm Beach, County of, FL School PD PH II 2/9/12
59 ATLANTA, CITY OF, GA PH II 3/5/12
60 LA GRANGE, CITY OF, GA PH II 3/22/12
61 OCEAN RIDGE, TOWN OF, FL PH II 4/12/12
62 Charleston, City of, SC PH II 4/12/12
63 Hillsborough, County Of, FL PH II 4/17/12
64 Atlanta, City of, GA (APS) PH II 4/20/12
65 Cary, Town of, NC PH II 4/24/12
66 Florida, State of, DOC PH II 6/4/12
67 Palm Beach Cty Solid Waste Auth PH II 6/5/12
68 MAITLAND, CITY OF, FL PH II 6/26/12
69 BAY COUNTY COMMISSIONERS, FL PH II 7/9/12
70 CENTER POINT FIRE DISTRICT, AL PH II 7/9/12
71 JACKSON, COUNTY OF, MS PH II 7/13/12
72 WINTER PARK, CITY OF, FL PH II 8/21/12
73 BOYNTON BEACH, CITY OF, FL PH II 8/22/12
74 CHARLESTON, COUNTY OF, SC PH II 8/29/12
75 TALLAHASSEE, CITY OF, FL PH II 8/29/12
76 TOA BAJA MUNICPAL GOVERNMENT, PR PH II 10/15/12
77 Athens-Clarke County, GA PH II MA 10/24/12
78 LEE, COUNTY OF, MS 11/19/12
79 REEDY CREEK IMPROVEMENT DISTRICT, FL PH II 12/10/12
80 GWINNETT, COUNTY OF, GA PH II 12/21/12
81 SHELBY, CITY OF, NC PH II 1/8/13
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Summary of Stage 2 FRAs that have Closed, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date Deal Count

Stage 2 FRAs

82 LAKELAND, CITY OF, FL PH II 1/9/13
83 North Carolina, State of PH II Data System 1/15/13
84 Flagler, County of, FL PH II 1/23/13
85 MONTGOMERY, CITY OF, AL PH II 1/29/13
86 Orange, County of, FL PH II 2/6/13
87 PINEVILLE, TOWN OF, NC PH II 2/15/13
88 SPALDING, COUNTY OF, GA PH II 2/15/13
89 Boca Raton, City of, FL PH II MO 4/11/13
90 St Martin Parish Sherrif, LA PH II MA only 4/11/13
91 BULLOCH, COUNTY OF, GA 4/15/13
92 GLYNN, COUNTY OF, GA PH II 4/15/13
93 SAINT LUCIE, COUNTY OF, FL PH II 4/15/13
94 Lexington, County of, SC PH II SED 4/16/13
95 Sarasota, County of, FL PH II 7/12/13
96 Mississippi, State of, PH II FB2T 7/17/13
97 MINT HILL, TOWN OF, NC PH II 8/28/13
98 Rocky Mount, City of, NC PH II 9/4/13
99 PALM BEACH GARDENS, CITY OF, FL PH II 9/11/13

100 CITRUS, COUNTY OF, FL PH II MA Only 9/16/13
100

Wave 4
1 VANCOUVER HOUSING AUTHORITY, WA PH II 1/25/08
2 AUGLAIZE, COUNTY OF, OH PH II 7/25/08
3 COLONIE, TOWN OF, NY PH II 8/8/08
4 LONG BEACH, CITY OF, CA PH II 10/20/08
5 ALLEN, COUNTY OF, OH PH II 11/17/08
6 VICTORIA, CITY OF, TX PH II 11/25/08
7 Carlsbad, City of, NM PH II 2/6/09
8 WESTERN MICHIGAN UNIVERSITY, MI PH II 4/1/09
9 ALASKA, STATE OF PH II 5/21/09

10 SAN ANGELO, CITY OF, TX PH II 10/23/09
11 GLENVILLE, TOWN OF, NY PH II 2/24/10
12 SAN JUAN, COUNTY OF, NM PH II 3/2/10
13 YAKIMA, CITY OF, WA PH II 3/26/10
14 New York, State of PH II 4/7/10
15 BEVERLY HILLS, CITY OF, CA PH II 8/24/10
16 VIA METROPOLITAN TRANSIT, TX PH II 2/2/11
17 HARRISON, COUNTY OF, OH PH II 2/4/11
18 SIGNAL HILL, CITY OF, CA PH II 3/28/11
19 Benton, County of WA PH II 3/30/11
20 Allegheny County Dept of Emerg Svcs PH II 3/15/12
21 Whitehall, City of, MI PH II MA only 7/19/12
22 Clinton County Sheriff Office, OH PH II 2/15/13
23 ALBUQUERQUE, CITY OF, NM PH II 4/24/13
24 CINCINNATI, CITY OF, OH PH II 9/10/13

24
Canadian Border Region

1 Jefferson Transit Authority, WA 12/22/09
2 Minnesota, State of Canadian Rebanding 2/16/10
3 Midland, County of, MI 2/25/10
4 Marion, County of, OH 3/23/10
5 Eaton, County of, MI 5/20/10
6 Chelan, County of, WA 6/25/10
7 Spokane Transit Authority, WA 8/6/10

Subtotal FRA count for Wave 3

Subtotal FRA count for Wave 4
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Summary of Stage 2 FRAs that have Closed, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date Deal Count

Stage 2 FRAs

8 Trumbull, County of, OH 8/17/10
9 Saginaw County 911 Communications Authority, MI 8/23/10

10 Erie County Water Authority, NY 9/22/10
11 Oneida, County of, NY 11/8/10
12 Cuyahoga, County of, OH 11/10/10
13 Millcreek, Township of, PA 11/16/10
14 Mahoning, County of, OH 12/7/10
15 Newstead, Town of, NY 12/10/10
16 Syracuse, City of, NY 1/5/11
17 Kitsap, County of, WA 2/4/11
18 New York, State of, OCFS 2/15/11
19 Niagara, County of, NY 2/23/11
20 Dublin, City of, OH 5/20/11
21 Saratoga County of, NY 5/23/11
22 Spokane, City of, WA 6/7/11
23 Erie, City of, PA 7/19/11
24 Buffalo, City of, NY 8/15/11
25 Spokane, County of, WA 8/16/11
26 Onondaga, County of, NY 2/2/12
27 MENTOR, CITY OF, OH 5/11/12
28 Anacortes, City of, WA 5/22/12
29 Monroe, County of, NY 8/6/12
30 New York, State of Canadian Rebanding 8/21/12
31 Austintown, Township of, OH 9/6/12
32 Lansing School District, MI 9/14/12
33 Lancaster, Town of, NY 9/26/12
34 New York OEM 10/8/12
35 Rome, City of, NY 5/8/13
36 Bloomfield, Township of, MI 7/8/13
37 Auburn, City of, NY 7/12/13
38 Ontario, County of, NY 8/26/13
39 Wayne, County of, NY 9/10/13

39
Mexican Border Region

0
Total FRAs 509

Subtotal FRA count for Canadian Border Region

Subtotal FRA count for Mexican Border Region
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Appendix 8
Summary of Stage 2 FRAs Pending TA Completion Certification Review, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date
Deal

Count

0

0

1 Hickory, City of, NC PH II 9/25/13
1

0

1 Lake, County of, OH 4/24/13
1

0
2

Stage 2 FRAs Pending TA Completion Certification Review

Wave 1
Subtotal FRA count for Wave 1

Wave 2
Subtotal FRA count for Wave 2

Subtotal FRA count for Canadian Border Region
Mexican Border Region

Subtotal FRA count for Mexican Border Region
Total FRAs Pending TA Completion Certification Review

Wave 3

Subtotal FRA count for Wave 3
Wave 4

Subtotal FRA count for Wave 4
Canadian Border Region
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date Deal Count

1 Monterey, County of (CA) 5/11/07
2 ROCK, COUNTY OF, WI PH II 6/12/07
3 VACAVILLE, CITY OF, CA PH II 1/14/08
4 Colorado, State of PH II 3/10/08
5 ALLEN, COUNTY OF, IN PH II 3/12/08
6 SHEBOYGAN, COUNTY OF, WI PH II 3/20/08
7 SPRINGFIELD, CITY OF, IL PH II 4/7/08
8 Nashua, City of 4/11/08
9 PORTSMOUTH, CITY OF, VA PH II 4/11/08

10 UNIVERSITY OF CONNECTICUT, CT PH II 4/11/08
11 Brown, County of WI 4/14/08
12 EAGLE, COUNTY OF, CO PH II 4/14/08
13 NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH II 4/21/08
14 ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH II 4/29/08
15 LA CROSSE, CITY OF, WI PH II 4/29/08
16 Maui, County of, HI PH II 5/21/08
17 EAST CHICAGO, CITY OF, IN PH II 6/9/08
18 SALEM, CITY OF, OR PH II 6/11/08
19 University of California - Berkeley 6/11/08
20 HOPEWELL, CITY OF, VA PH II 7/2/08
21 WALLINGFORD, TOWN OF, CT PH II 7/9/08
22 Cook, County of, IL PH II 8/1/08
23 DAVIS, CITY OF, CA PH II 8/18/08
24 WAUKESHA, COUNTY OF, WI PH II 8/19/08
25 University of California - Santa Cruz 9/17/08
26 ROANOKE, COUNTY OF, VA PH II 11/11/08
27 University of California - Merced 11/24/08
28 ALEXANDRIA, CITY OF, VA PH II 12/19/08
29 EAST HAMPTON, TOWN OF, NY PH II 1/14/09
30 ILLINOIS, STATE OF PH II 2/12/09
31 KANKAKEE, CITY OF, IL PH II 2/12/09
32 UPPER MARYLAND EASTERN SHORE CONSORTIUM, MD PH II 2/25/09
33 MASSACHUSETTS BAY TRANS AUTHORITY PH II 3/17/09
34 WILL, COUNTY OF, IL PH II 3/24/09
35 CENTRAL VA PLANNING DISTRICT COMMISSION, VA PH II 5/18/09
36 SALT LAKE CITY, CITY OF, UT PH II 5/18/09
37 MC LEAN, COUNTY OF, IL PH II 5/20/09
38 CAPITAL REGION AIRPORT COMMISSION, VA PH II 7/17/09
39 PORTLAND, CITY OF, ME PH II 7/22/09
40 CLARK, COUNTY OF, NV PH II 9/14/09
41 Fairfield, Town of 9/25/09
42 SAINT CLAIR, COUNTY OF, IL PH II 9/29/09
43 HANOVER, COUNTY OF, VA PH II 10/20/09
44 GREENFIELD, CITY OF, WI PH II 10/26/09
45 NORFOLK, COUNTY OF, MA PH II 11/6/09
46 HONOLULU, CITY AND COUNTY OF, HI PH II 12/1/09
47 SCHAUMBURG, VILLAGE OF, IL PH II 1/19/10
48 WICOMICO, COUNTY OF, MD PH II 3/2/10
49 CARROLL, COUNTY OF, MD PH II 3/19/10
50 NASSAU, COUNTY OF, NY PH II 3/23/10
51 NAPERVILLE, CITY OF, IL PH II 4/6/10

Stage 2 PFAs

Wave 1
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Deal Name
TA Completion Certification

Receipt Date Deal Count

Stage 2 PFAs

52 University of Maryland PH II 4/19/10
53 SANTA CLARA, CITY OF, CA PH II 4/20/10
54 UCAN 5/4/10
55 GRUNDY E-911, COUNTY OF, IL PH II 5/5/10
56 STAMFORD, CITY OF, CT PH II 5/5/10
57 STOCKTON, CITY OF, CA PH II 5/7/10
58 METRO WASHINGTON AIRPORTS AUTH (MWAA) PH II 6/10/10
59 SAN FRANCISCO, CITY & COUNTY OF, CA PH II 6/17/10
60 HOWARD, COUNTY OF, MD PH II 7/6/10
61 WARRENTON FAUQUIER JOINT COMM CTR PH II 7/6/10
62 Bluffton, City of 7/19/10
63 RICHMOND, CITY OF, CA PH II 7/22/10
64 JOLIET, CITY OF, IL PH II 8/17/10
65 ROCKLAND, COUNTY OF, NY PH II 8/17/10
66 FREDERICK, COUNTY OF, MD PH II 8/25/10
67 MASSACHUSETTS WATER RESOURCES AUTHORITY, MA PH II 8/30/10
68 UNION, COUNTY OF, NJ PH II 9/2/10
69 YORK, COUNTY OF, VA PH II 9/22/10
70 TIPPECANOE, COUNTY OF, IN PH II 9/29/10
71 MILWAUKEE, COUNTY OF, WI PH II 10/6/10
72 HARFORD COUNTY, MD, MD PH II 11/15/10
73 HOWARD, COUNTY OF, IN PH II 11/17/10
74 OAKLAND, CITY OF, CA PH II 12/16/10
75 CALVERT, COUNTY OF, MD PH II 1/19/11
76 HAMILTON, COUNTY OF, IN PH II 2/24/11
77 CULPEPER, COUNTY OF, VA PH II 2/28/11
78 GREENWICH, TOWN OF, CT PH II 3/3/11
79 ATLANTIC CITY, CITY OF, NJ PH II 4/27/11
80 HARTFORD, City of, CT PH II 5/9/11
81 WISCONSIN, STATE OF PH II 6/13/11
82 NEW YORK, CITY OF, NY PH II 6/23/11
83 BALTIMORE, CITY OF, MD PH II 7/7/11
84 DELAWARE, COUNTY OF, IN PH II 7/12/11
85 PACE SUBURBAN BUS SERVICE OF THE RTA, IL PH II 8/5/11
86 University of California - Davis 10/20/11
87 WETHERSFIELD, TOWN OF, CT PH II 11/4/11
88 CHESTER, COUNTY OF, PA PH II 12/12/11
89 CHESAPEAKE, CITY OF, VA PH II 1/5/12
90 SANTA CLARA VALLEY WATER DISTRICT, CA PH II 1/23/12
91 Chesterfield, County of, VA PH II 4/25/12
92 NEWPORT NEWS, CITY OF, VA PH II 6/11/12
93 WEST HARTFORD, TOWN OF, CT PH II 6/26/12
94 Boston Public Health Commission, City of, MA PH II 7/16/12
95 SUFFOLK, COUNTY OF, NY PH II 8/8/12
96 VIRGINIA, COMMONWEALTH OF, VA PH II 8/8/12
97 LOUDOUN, COUNTY OF, VA PH II 10/22/12
98 PRINCE GEORGES, COUNTY OF, MD PH II 10/22/12
99 MANASSAS, CITY OF, VA PH II 10/26/12

100 RHODE ISLAND PUBLIC TRANSIT AUTHORITY, RI PH II 11/7/12
101 Department of Correction, Massachusetts PH II 11/8/12
102 Illinois, State of, PH II Criminal Justice Auth 11/8/12
103 SPOTSYLVANIA, COUNTY OF, VA PH II 2/22/13
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Summary of Stage 2 PFAs that have Closed, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date Deal Count

Stage 2 PFAs

104 ELGIN, CITY OF, IL PH II 3/14/13
105 ALAMEDA, COUNTY OF, CA PH II 4/2/13
106 Chicago, City of, IL PH II Aviation 4/23/13
107 WATERBURY, CITY OF, CT PH II 5/8/13
108 LANCASTER COUNTY OF, PA PH II 5/20/13
109 Indiana, State of 5/23/13
110 SAN FRANCISCO BART PH II 7/10/13
111 AURORA, CITY OF, IL PH II 7/24/13
112 Southern Nevada 8/22/13
113 FAIRFAX, COUNTY OF, VA PH II 9/5/13

113

1 DYERSBURG, CITY OF, TN PH II 7/30/07
2 CARROLLTON, CITY OF, TX PH II 3/26/08
3 Middle TN State Univ PH II 3/27/08
4 RAMSEY, COUNTY OF, MN PH II 3/31/08
5 BI STATE INFORMATION CENTER, TX PH II 4/18/08
6 Knox County Sheriff TN PH II 4/29/08
7 AUSTIN, CITY OF, TX PH II 5/1/08
8 PLANO, CITY OF, TX PH II 5/5/08
9 MINNESOTA, STATE OF PH II 5/9/08

10 RICHARDSON, CITY OF, TX PH II 5/9/08
11 East Texas Medical Center, TX PH II 5/14/08
12 LONGVIEW, CITY OF, TX PH II 5/14/08
13 JEFFERSON, COUNTY OF, OH PH II 5/15/08
14 JACKSONVILLE, CITY OF, AR PH II 6/10/08
15 BUCHANAN, COUNTY OF, MO PH II 6/11/08
16 BOWLING GREEN, CITY OF, KY PH II 6/13/08
17 DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH II 6/17/08
18 Sullivan, County of, TN 6/17/08
19 WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH II 6/17/08
20 BELMONT, COUNTY OF, OH PH II 6/24/08
21 LEE, COUNTY OF, TX PH II 6/24/08
22 LOUISVILLE METRO GOVERNMENT, KY PH II 6/24/08
23 BEAUMONT, CITY OF, TX PH II 6/30/08
24 Franklin, City of, TN PH II 7/10/08
25 COLLIN, COUNTY OF, TX PH II 7/25/08
26 STEARNS, COUNTY OF, MN PH II 8/11/08
27 OMAHA PUBLIC POWER DISTRICT, NE PH II 8/12/08
28 METRO GVT OF NASHVILLE AND DAVIDSON CTY PH II 8/14/08
29 WEST DES MOINES, CITY OF, IA PH II 10/8/08
30 North Kansas City Police 11/3/08
31 Prairie Village, City of, KS PH II 11/11/08
32 CEDAR PARK, CITY OF, TX PH II 11/20/08
33 HENNEPIN, COUNTY OF, MN PH II 1/7/09
34 CEDAR RAPIDS, CITY OF, IA PH II 1/22/09
35 DOUGLAS, COUNTY OF, NE PH II 2/3/09
36 DALLAS, CITY OF, TX PH II 2/19/09
37 LITTLE ROCK, CITY OF, AR PH II 3/9/09
38 DENTON, CITY OF, TX PH II 3/24/09
39 COPPERAS COVE, CITY OF, TX PH II 3/31/09
40 FORT WORTH, CITY OF, TX PH II 5/18/09

Subtotal PFA count for Wave 1
Wave 2
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date Deal Count

Stage 2 PFAs

41 BEDFORD, CITY OF, TX PH II 5/21/09
42 GRAND PRAIRIE, CITY OF, TX PH II 6/15/09
43 Johnson City, City of 8/17/09
44 CHEYENNE, CITY OF, WY PH II 9/14/09
45 SAINT CLOUD, CITY OF, MN PH II 9/22/09
46 CONWAY, CITY OF, AR PH II 9/24/09
47 Saint PETERS, CITY OF, MO PH II 9/25/09
48 VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH II 9/25/09
49 NORMAN, CITY OF, OK PH II 11/3/09
50 UNIVERSITY PARK, CITY OF, TX PH II 11/20/09
51 OWASSO, CITY OF, OK PH II 12/1/09
52 WICHITA FALLS, CITY OF, TX PH II 12/15/09
53 RAYTOWN, CITY OF, MO PH II 1/21/10
54 LUBBOCK, CITY OF, TX PH II 2/15/10
55 CASPER, CITY OF, WY PH II 3/3/10
56 SAINT LOUIS, CITY OF, MO Airport PH II 3/5/10
57 HOUSTON INDEPENDENT SCHOOL DISTRICT, TX PH II 3/26/10
58 Knox County Schools, TN PH II 4/20/10
59 GOODLETTSVILLE, CITY OF, TN PH II 4/26/10
60 Bastrop, County of, Texas, TX PH II 4/28/10
61 HARRIS, COUNTY OF, TX PH II 6/21/10
62 TEXAS, STATE OF TEXAS A&M UNIVERSITY, TX PH II 7/19/10
63 SAINT CHARLES, CITY OF, MO PH II 7/30/10
64 Tennessee DOC PH II 8/3/10
65 ORANGE, CITY OF, TX PH II 8/5/10
66 OVERLAND PARK, CITY OF, KS PH II 8/6/10
67 BELL, COUNTY OF, TX PH II 9/2/10
68 HUTCHINSON-RENO COUNTY EMER COMM PH II 10/5/10
69 SUMNER COUNTY OF, KS PH II 10/21/10
70 COLLEGE STATION, CITY OF, TX PH II 12/7/10
71 Russell, County of, KS PH II 2/15/11
72 SAINT LOUIS, CITY OF, MO PH II 6/13/11
73 SEDGWICK, COUNTY OF, KS PH II 6/16/11
74 ELLSWORTH, COUNTY OF, KS PH II 6/27/11
75 JOHNSON, COUNTY OF, KS PH II 7/7/11
76 LINCOLN, COUNTY OF, KS PH II 7/7/11
77 PADUCAH, CITY OF, KY PH II 7/28/11
78 ELLIS, COUNTY OF, KS PH II 8/17/11
79 KANSAS, STATE OF PH II 9/15/11
80 HAYSVILLE, CITY OF, KS PH II 9/19/11
81 WILLIAMSON, COUNTY OF,TX PH II 9/19/11
82 WHEELING, CITY OF, WV PH II 11/14/11
83 PORT NECHES, CITY OF, TX PH II 12/12/11
84 HOUSTON, CITY OF, TX PH II 2/2/12
85 Lewisville, City of, TX PH II 3/26/12
86 LAKE QUIVIRA, CITY OF, KS PH II 4/19/12
87 MONTGOMERY, COUNTY OF, TX PH II 5/16/12
88 GARLAND, CITY OF, TX PH II 5/22/12
89 CLARKSVILLE, CITY OF, TN PH II 5/23/12
90 ARKANSAS, STATE OF PH II 5/29/12
91 KNOX, COUNTY OF, TN PH II 6/4/12
92 WACO, CITY OF, TX PH II 6/15/12
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date Deal Count

Stage 2 PFAs

93 MC KINNEY, CITY OF, TX PH II 8/8/12
94 GRANDVIEW, CITY OF, MO PH II 8/31/12
95 METROPOLITAN NASHVILLE AIRPORT AUTHORITY, TN PH II 9/14/12
96 SMYRNA, TOWN OF, TN PH II 11/7/12
97 MEMPHIS, CITY OF, TN PH II 2/11/13
98 ARLINGTON, CITY OF, TX PH II 3/22/13
99 TULSA, CITY OF, OK PH II 4/19/13

100 OAK RIDGE, CITY OF, TN PH II 6/4/13
101 MESQUITE, CITY OF, TX PH II 7/17/13
102 DENTON, COUNTY OF, TX PH II 8/9/13

102

1 EMERGENCY MANAGEMENT DISTRICT, MS 3/11/08
2 JACKSONVILLE BEACH, CITY OF, FL PH II 3/21/08
3 LAKELAND, CITY OF, FL PH II 4/4/08
4 CHARLOTTE, COUNTY OF, FL PH II 4/14/08
5 CONCORD, CITY OF, NC PH II 4/14/08
6 FORSYTH, COUNTY OF, GA PH II 4/14/08
7 ALBANY, CITY OF, GA 4/18/08
8 BAY COUNTY COMMISSIONERS, FL PH II 4/18/08
9 SARASOTA, COUNTY OF, FL PH II 4/18/08

10 ALBERTVILLE, CITY OF, AL 4/21/08
11 OPELIKA, CITY OF, AL PH II 4/21/08
12 PANAMA CITY, CITY OF, FL 4/21/08
13 IBERVILLE, PARISH OF, LA PH II 4/23/08
14 FAYETTE, COUNTY OF, GA PH II 5/5/08
15 FLORENCE, COUNTY OF, SC PH II 5/9/08
16 HINDS, COUNTY OF, MS PH II 5/19/08
17 MINT HILL, TOWN OF, NC PH II 6/2/08
18 STONE MOUNTAIN PARK PH II 6/4/08
19 CALCASIEU PARISH COMMUNICATIONS DISTRICT PH II 6/11/08
20 GAINESVILLE, CITY OF, FL PH II 6/11/08
21 CLEVELAND, COUNTY OF, NC PH II 6/30/08
22 SULPHUR, CITY OF, LA PH II 7/1/08
23 MOORESVILLE, TOWN OF, NC PH II 7/9/08
24 TARBORO, TOWN OF, NC PH II 7/10/08
25 DUKE UNIVERSITY PH II 7/16/08
26 KERNERSVILLE, TOWN OF, NC PH II 7/24/08
27 MYRTLE BEACH, CITY OF, SC PH II 7/25/08
28 SHELBY, CITY OF, NC PH II 9/3/08
29 SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH II 9/25/08
30 LEE, COUNTY OF, FL PH II 9/29/08
31 MARION, COUNTY OF, FL PH II 11/3/08
32 SAINT CHARLES, PARISH OF, LA PH II 11/19/08
33 PITT, COUNTY OF, NC PH II 11/24/08
34 CALCASIEU, PARISH OF, LA PH II 11/26/08
35 CHARLESTON, CITY OF, SC PH II 11/26/08
36 DESOTO, COUNTY OF, FL PH II 12/2/08
37 LENOIR, COUNTY OF, NC PH II 12/2/08
38 GWINNETT, COUNTY OF, GA PH II 12/8/08
39 HORRY, COUNTY OF, SC PH II 12/8/08
40 CADDO PARISH COMMUNICATIONS DIST 1, LA PH II 12/15/08

Subtotal PFA count for Wave 2
Wave 3
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date Deal Count

Stage 2 PFAs

41 EMORY UNIVERSITY, GA PH II 12/15/08
42 Hall, County of 12/15/08
43 PINEVILLE, TOWN OF, NC PH II 12/15/08
44 MECKLENBURG, COUNTY OF, NC PH II 1/6/09
45 PALM BEACH, COUNTY OF, FL PH II 1/14/09
46 DELRAY BEACH, CITY OF, FL PH II 1/23/09
47 BOSSIER, PARISH OF, LA PH II 1/30/09
48 Atlanta, City of, GA PH II 2/3/09
49 SALISBURY, CITY OF, NC PH II 2/3/09
50 Athens-Clarke County, GA PH II MA 6/15/09
51 New Hanover, County of, NC PH II 6/29/09
52 HOLLYWOOD, CITY OF, FL PH II 7/29/09
53 FULTON, COUNTY OF, GA PH II 7/30/09
54 JACKSONVILLE, CITY OF, FL PH II 8/7/09
55 HICKORY, CITY OF, NC PH II 8/12/09
56 FAYETTEVILLE, CITY OF, NC PH II 8/25/09
57 LAFOURCHE, PARISH OF, LA PH II 9/14/09
58 CHARLESTON, COUNTY OF, SC PH II 10/2/09
59 AVOYELLES PARISH COMMUNICATIONS DISTRICT, LA PH II 10/19/09
60 BOSSIER, CITY OF, LA PH II 10/23/09
61 GLYNN, COUNTY OF, GA PH II 10/28/09
62 SAINT TAMMANY, PARISH OF, LA PH II 11/11/09
63 HIALEAH, CITY OF, FL PH II 11/20/09
64 CRISP, COUNTY OF, GA 11/25/09
65 CORAL SPRINGS, CITY OF, FL PH II 12/10/09
66 Orange, County of, FL PH II 1/12/10
67 Hillsborough, County Of, FL PH II 1/27/10
68 THOMASVILLE, CITY OF, NC PH II 2/24/10
69 Rocky Mount, City of, NC PH II 2/25/10
70 MARION, COUNTY OF, SC PH II 3/1/10
71 City of Sumter and Sumter County, SC PH II 4/7/10
72 HARRISON, COUNTY OF, MS PH II 4/9/10
73 Cary, Town of, NC PH II 4/21/10
74 BIRMINGHAM, CITY OF, AL PH II 4/23/10
75 YORK, COUNTY OF, SC PH II 4/28/10
76 WINTER PARK, CITY OF, FL PH II 5/4/10
77 GREATER ORLANDO PUBLIC SAFETY COOP, FL PH II 5/6/10
78 LAKE CHARLES, CITY OF, LA PH II 5/20/10
79 CALHOUN, COUNTY OF, AL PH II 5/27/10
80 OSCEOLA, COUNTY OF, FL PH II 6/7/10
81 PINELLAS, COUNTY OF, FL PH II 6/7/10
82 West Baton Rouge Parish Comm Dist PH II 6/15/10
83 JACKSON, COUNTY OF, MS PH II 7/6/10
84 LA GRANGE, CITY OF, GA PH II 7/22/10
85 MONTGOMERY, CITY OF, AL PH II 7/23/10
86 Hancock, County of, MS PH II 7/29/10
87 REEDY CREEK IMPROVEMENT DISTRICT, FL PH II 8/18/10
88 RALEIGH DURHAM AIRPORT AUTHORITY, NC PH II 8/23/10
89 BOYNTON BEACH, CITY OF, FL PH II 8/27/10
90 OCALA, CITY OF, FL PH II 9/2/10
91 RAPIDES, PARISH OF, LA PH II 9/22/10
92 WINSTON SALEM, CITY OF, NC PH II 10/22/10
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date Deal Count

Stage 2 PFAs

93 GADSDEN, CITY OF, AL PH II 1/20/11
94 FORT LAUDERDALE, CITY OF, FL PH II 3/14/11
95 SAINT LUCIE, COUNTY OF, FL PH II 5/4/11
96 MOBILE, CITY OF, AL PH II 6/6/11
97 JEFFERSON, PARISH OF, LA PH II 7/7/11
98 HARTSELLE, CITY OF, AL PH II 8/18/11
99 BROWARD, COUNTY OF, FL PH II 9/15/11

100 JACKSONVILLE, CITY OF, NC PH II 10/5/11
101 Maitland, City of, FL PH II 10/6/11
102 HENRY, COUNTY OF, GA PH II 10/7/11
103 PUERTO RICO, COMMONWEALTH OF PH II 10/31/11
104 Washington, County of, AL PH II 11/8/11
105 ALABAMA, STATE OF, AL PH II 11/17/11
106 MIAMI-DADE, COUNTY OF, FL PH II 11/17/11
107 CLAY, COUNTY OF, FL PH II 12/13/11
108 PLANTATION, CITY OF, FL PH II 12/22/11
109 TALLAHASSEE, CITY OF, FL PH II 4/10/12
110 BEAUFORT, COUNTY OF, SC PH II 5/1/12
111 BULLOCH, COUNTY OF, GA 5/8/12
112 MOBILE, COUNTY OF, AL PH II 6/1/12
113 BATON ROUGE, CITY OF, LA PH II 7/6/12
114 LOWNDES, COUNTY OF, GA PH II 7/6/12
115 CONSOLIDATED GOVERNMENT OF COLUMBUS, GA PH II 7/11/12
116 DURHAM, CITY OF, NC 8/6/12
117 MARTIN, COUNTY OF, FL PH II 8/8/12
118 ONSLOW COUNTY OF, NC PH II 8/10/12
119 CORAL GABLES, CITY OF, FL PH II 8/20/12
120 LEE, COUNTY OF, MS 8/24/12
121 SPARTANBURG, COUNTY OF, SC PH II 8/27/12
122 NEW ORLEANS, PORT OF PH II 10/18/12
123 MONROE, COUNTY OF, FL PH II 11/8/12
124 SEMINOLE, COUNTY OF, FL PH II 2/4/13
125 SOUTH CAROLINA, STATE OF PH II 2/19/13
126 GUILFORD, COUNTY OF, NC PH II 4/8/13
127 SHERIFF, PARISH OF POINTE COUPEE, LA PH II 4/12/13
128 POLK, COUNTY OF, FL PH II 5/20/13
129 GEORGIA, STATE OF PH II 6/4/13
130 HIGH POINT, CITY OF, NC PH II 8/12/13
131 NEW BERN, CITY OF, NC PH II 8/22/13

131
Wave 4

1 WESTERN MICHIGAN UNIVERSITY, MI PH II 3/21/08
2 CLARK, COUNTY OF, WA PH II 4/29/08
3 LIVE OAK, CITY OF, TX PH II 11/25/08
4 HARRISON, COUNTY OF, OH PH II 11/26/08
5 YAKIMA, CITY OF, WA PH II 12/8/08
6 HOBBS, CITY OF, NM PH II 12/19/08
7 CLERMONT, COUNTY OF, OH PH II 1/5/09
8 VIA METROPOLITAN TRANSIT, TX PH II 3/20/09
9 BENTON, COUNTY OF, WA PH II 10/5/09

10 SAN ANGELO, CITY OF, TX PH II 10/20/09
11 CUMBERLAND, COUNTY OF, PA PH II 1/4/10

Subtotal PFA count for Wave 3
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date Deal Count

Stage 2 PFAs

12 Signal Hill, City of, CA PH II 1/7/10
13 CORPUS CHRISTI, CITY OF, TX PH II 2/25/10
14 BEXAR METROPOLITAN WATER DISTRICT, TX PH II 3/16/10
15 CINCINNATI, CITY OF, OH PH II 5/19/10
16 ALBUQUERQUE, CITY OF, NM PH II 5/27/10
17 NEW MEXICO, STATE OF, NM PH II 7/29/10
18 WARREN, COUNTY OF, OH PH II 2/25/11
19 HAMILTON, COUNTY OF, OH PH II 5/4/11
20 PENNSYLVANIA STATE UNIVERSITY, PA PH II 11/21/11
21 SOUTHWEST OHIO REGIONAL TRANSIT AUTH PH II 3/8/12
22 WESTMORELAND, COUNTY OF, PA PH II 9/5/12
23 Sante Fe, City of, NM PH II 11/28/12

23
Canadian Border Region

1 Canton, City of OH 1/7/10
2 SAGINAW COUNTY 911 COMMUNICATIONS AUTHORITY, MI 3/22/10
3 PUYALLUP, CITY OF, WA PH II 4/9/10
4 STARK, COUNTY OF, OH PH II 4/9/10
5 Grand Isle County Emer Svcs Assoc PH II 4/19/10
6 SPOKANE TRANSIT AUTHORITY, WA PH II 6/14/10
7 Regents of University of Michigan, MI 8/23/10
8 Dublin, City of, OH 8/27/10
9 Port of Seattle, WA 9/1/10

10 WORTHINGTON, CITY OF PH II 9/20/10
11 Huron County 911, MI 9/27/10
12 Lansing School District, MI 10/22/10
13 Warren, City of, MI 11/17/10
14 CUYAHOGA FALLS, CITY OF, OH PH II 12/14/10
15 TACOMA, CITY OF, WA PH II 1/14/11
16 Niagara Frontier Transportation Authority, NY 1/31/11
17 FINDLAY, CITY OF, OH PH II 2/28/11
18 DELAWARE, COUNTY OF, OH PH II 6/6/11
19 Onondaga, County Of, NY PH II 6/27/11
20 LAKE, COUNTY OF, OH PH II 7/6/11
21 Kitsap County Transit, WA 8/17/11
22 Bellingham, City of, WA 9/19/11
23 DOWNRIVER MUTUAL AID, MI PH II 10/28/11
24 Bath, Township of, OH 11/15/11
25 State of Ohio - Ohio State University PH II 11/17/11
26 Warren, City of, OH 12/9/11
27 VALLEY COMMUNICATIONS CENTER, WA PH II 2/8/12
28 FRANKLIN, COUNTY OF, OH PH II 3/5/12
29 AUBURN, CITY OF, NY PH II 3/19/12
30 PARMA, CITY OF, OH PH II 4/2/12
31 MIAMI, COUNTY OF, OH PH II 6/19/12
32 EASTSIDE PUBLIC SAFETY COMM AGY, WA PH II 6/29/12
33 Monroe, County of, NY 8/6/12
34 TUSCOLA, COUNTY OF, MI 8/6/12
35 MONTGOMERY, COUNTY OF, OH PH II 8/21/12
36 MICHIGAN STATE UNIVERSITY, MI PH II 9/5/12
37 Geauga, County of, OH 9/17/12
38 SNOHOMISH COUNTY EMERGENCY RADIO SYSTEM PH II 9/21/12

Subtotal PFA count for Wave 4
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date Deal Count

Stage 2 PFAs

39 JACKSON, COUNTY OF, MI PH II 9/26/12
40 GROSSE POINTE FARMS CITY OF, MI PH II 10/10/12
41 SNOHOMISH, COUNTY OF, WA PH II 11/8/12
42 SEATTLE, CITY OF, WA PH II 11/26/12
43 OSWEGO, COUNTY OF, NY PH II 2/19/13
44 LAPEER, COUNTY OF, MI PH II 3/14/13
45 Parma Heights, City of, OH PH II 5/30/13
46 Genesee, County of, NY 6/26/13
47 COLUMBUS, CITY OF, OH PH II 7/17/13

47
Mexican Border Region

1 CALIFORNIA, STATE OF PH II 3/10/11
1

Total PFAs 417
Subtotal PFA count for Mexican Border Region

Subtotal PFA count for Canadian Border Region
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Appendix 8
Summary of FRAs for Licensees in the ESMR Band that have Closed, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date Deal Count

0

0

1 American Beeper Company LLC 12/14/11
2 Salado, Freddy 4/11/13

2

0
2

Subtotal FRA count for Wave 4
Total FRAs

FRAs for Licensees in the ESMR Band

Wave 1
Subtotal FRA count for Wave 1

Wave 2
Subtotal FRA count for Wave 2

Wave 3

Subtotal FRA count for Wave 3
Wave 4
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Appendix 8
Summary of PFAs for Licensees in the ESMR Band that have Closed, as of September 30, 2013

Deal Name
TA Completion Certification

Receipt Date Deal Count

0

0

1 Salado, Freddy 5/10/12
1

0
1

Subtotal PFA count for Wave 3
Wave 4

Subtotal PFA count for Wave 4
Total PFAs

PFAs for Licensees in the ESMR Band

Wave 1
Subtotal PFA count for Wave 1

Wave 2
Subtotal PFA count for Wave 2

Wave 3
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Appendix 9
Summary of Stage 1 FRAs that have not Closed, as of September 30, 2013

Deal Name

Aging from Completion of
Physical Reconfiguration

Actvities (In Months)
Deal

Count

1 DeLasaux Thomas 90.43
2 Newport News, City of 89.33
3 Worcester, City of 85.63
4 Allen Wireless Group 1 85.07
5 Mobile Relay Associates 83.63
6 Slater Communication & Electronic # 2 83.53
7 WASHINGTON, STATE OF 73.47
8 Chicago, City of (PAWS DATA) 69.20
9 Boston, City of - Police (MA) 29.07

10 Montgomery, County of 23.37
11 Virginia Beach, County of 3.23
12 SEPTRAN 2 1.37

Subtotal FRA count for Wave 1 12

1 CHATTANOOGA, CITY OF, TN 30.94
Subtotal FRA count for Wave 2 1

1 BIBB, COUNTY OF, GA 58.53
2 Florida, State of - Channel 96 56.67
3 MANATEE, COUNTY OF, FL 56.67
4 Liberty Communications, Inc. 38.20
5 JONES, COUNTY OF, MS 27.41
6 Florida, State of 26.33
7 PASCO, COUNTY OF, FL 22.54
8 DeKalb County Police Department, GA 19.24
9 PENSACOLA, CITY OF, FL 14.08

10 Myrtle Beach Communications II 3.13
Subtotal FRA count for Wave 3 10

1 NEW ORLEANS, CITY OF, LA 73.73
2 Plaquemines Parish Government, LA 69.63
3 LOUISIANA, STATE OF 46.43
4 Baton Rouge, City of, LA 33.93
5 ORLEANS PARISH SCHOOL BOARD, LA 30.23
6 LP Ganacias Enterprises, Inc 26.40
7 RANKIN, COUNTY OF, MS 20.51
8 Choice Phone ESMR rebanding 1.03

Subtotal FRA count for Wave 3 8

1 Plymouth Canton Community School Dist, MI 49.90
2 KIRO-TV, Inc. 38.60
3 Spectrum Communications Inc 38.27
4 United Telephone Company of Ohio 27.63
5 ArcelorMittal Cleveland Inc. 20.07
6 FELHC Inc 16.73
7 Continental Airlines, Inc. 14.73
8 Ford Communications Inc 14.43

Canadian Border Region

Stage 1 FRAs with Physical Reconfiguration Activities Complete that have not Closed

Wave 1

Wave 2

Wave 3

Wave 4
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Appendix 9
Summary of Stage 1 FRAs that have not Closed, as of September 30, 2013

Deal Name

Aging from Completion of
Physical Reconfiguration

Actvities (In Months)
Deal

Count

Stage 1 FRAs with Physical Reconfiguration Activities Complete that have not Closed

9 Radio Service Company Canadian Rebanding 11.13
10 Northwest Airlines, Inc 10.67
11 Consumers Energy Company 7.60
12 American Medical Response, Inc. 5.70

Subtotal FRA count for Wave 3 12

Subtotal FRA count for Mexican Border Region 0
Total FRAs 43

Mexican Border Region
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Appendix 9
Summary of Stage 1 PFAs that have not Closed, as of September 30, 2013

Deal Name
Deal

Count

1 Boston, City of
2 WASHINGTON, STATE OF

Subtotal PFA count for Wave 1 2

Subtotal PFA count for Wave 2 0

Subtotal PFA count for Wave 3 0

1 JEFFERSON, PARISH OF, LA
2 SAINT JOHN THE BAPTIST, PARISH OF, LA

Subtotal PFA count for Wave 4 2

1 Consumers Energy Company
Subtotal PFA count for Canadian Border Region 1

1 J. Paul Getty Trust
Subtotal PFA count for Mexican Border Region 1

Total PFAs 6

Mexican Border Region

Stage 1 PFAs that have not Closed

Wave 1

Wave 3

Wave 2

Wave 4

Canadian Border Region
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of September 30, 2013

Deal Name

Aging from Completion of
Physical Reconfiguration

Activities (In Months)
Deal

Count

1 Salt Lake City, City of, UT PH II 65.47
2 HYANNIS, TOWN OF, MA PH II 65.43
3 CAPITAL REGION AIRPORT COMMISSION, VA PH II 65.00
4 University of California - Merced PH ll 64.07
5 JERSEY CITY, CITY OF, NJ PH II 60.77
6 University of California - Santa Cruz PH ll 59.20
7 Kauai, County of, HI PH II 59.17
8 CAMDEN, CITY OF, NJ PH II 58.71
9 LA CROSSE, CITY OF, WI PH II 58.70

10 Southern Nevada, RTC of 56.93
11 University of California - Berkeley 56.63
12 EGG HARBOR, TOWNSHIP OF, NJ PH II 56.14
13 GALLOWAY, TOWNSHIP OF, NJ PH II 56.14
14 Adams Twelve Five Star School District, Phase II 52.23
15 Clark, County of, NV PH II 50.80
16 UNION, COUNTY OF, NJ PH II 48.68
17 WEST HARTFORD, TOWN OF, CT PH II 45.63
18 JOLIET, CITY OF, IL PH II 45.11
19 SPOTSYLVANIA, COUNTY OF, VA PH II 43.40
20 Roseville, City of, CA PH II 42.40
21 ATLANTIC, COUNTY OF, NJ PH II 41.61
22 Colorado, State of PH II 40.97
23 WASHOE, COUNTY OF, NV PH II 40.58
24 DENVER, CITY AND COUNTY OF, CO PH II 40.57
25 NEW JERSEY, STATE OF PH II 40.37
26 PORT AUTH OF NY AND NJ PH II 40.10
27 OLD BRIDGE, TOWNSHIP OF, NJ PH II 39.58
28 NASSAU, COUNTY OF, NY PH II 39.08
29 SUFFOLK, COUNTY OF, NY PH II 36.03
30 ALAMEDA, COUNTY OF, CA PH II 35.80
31 HAMILTON, COUNTY OF, IN PH II 35.54
32 TRENTON, CITY OF, NJ PH II 35.20
33 MILWAUKEE, CITY OF, WI PH II 35.13
34 ORANGE COUNTY SHERIFF, NY PH II 34.84
35 PORTLAND, CITY OF, ME PH II 34.63
36 AURORA, CITY OF, IL PH II 34.07
37 Department of Correction, Massachusetts PH II 34.03
38 MILWAUKEE, COUNTY OF, WI PH II 34.00
39 SAINT CLAIR, COUNTY OF, IL PH II 33.91
40 OZAUKEE, COUNTY OF, WI PH II 33.43
41 LANCASTER COUNTY OF, PA PH II 30.33
42 Baltimore, City of, MD PH II Mutual Aid 29.63
43 WISCONSIN, STATE OF PH II 29.10
44 BOSTON, CITY OF, MA PH II - POLICE 29.07
45 VANDERBURGH, COUNTY OF, IN PH II 27.50
46 Cook, County of, IL PH II 26.92
47 WILL, COUNTY OF, IL PH II 25.51

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

Wave 1
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of September 30, 2013

Deal Name

Aging from Completion of
Physical Reconfiguration

Activities (In Months)
Deal

Count

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

48 READING, CITY OF, PA PH II 24.63
49 STAMFORD, CITY OF, CT PH II 24.63
50 Livermore, City of, CA PH II 24.40
51 Connecticut DOC PH II MA Only 24.37
52 NARRAGANSETT, TOWN OF, RI PH II 23.40
53 SACRAMENTO, COUNTY OF, CA PH II 22.33
54 MILFORD, CITY OF, CT PH II 22.13
55 CHERRY HILL, TOWNSHIP OF, NJ PH II 21.93
56 WATERBURY, CITY OF, CT PH II 20.90
57 Portland, City of, OR PH II 19.53
58 GREENWICH, TOWN OF, CT PH II 18.80
59 University of California - Davis 17.14
60 SUFFOLK, COUNTY OF PH II 16.18
61 MARYLAND, STATE OF PH II 15.97
62 NORWALK, CITY OF, CT PH II 15.94
63 University of Maryland PH II 15.33
64 ARLINGTON, COUNTY OF, VA PH II 14.64
65 RICHMOND, CITY OF, CA PH II 14.37
66 Santa Clara, City of, CA PH II 14.31
67 BARNSTABLE, COUNTY OF, MA PH II 13.93
68 NORFOLK, COUNTY OF, MA PH II 13.90
69 MASSACHUSETTS PORT AUTHORITY, MA PH II 13.87
70 MASSACHUSETTS BAY TRANS AUTHORITY PH II 13.63
71 WORCESTER, CITY OF, MA PH II 13.30
72 SAN FRANCISCO, CITY & COUNTY OF, CA PH II 12.60
73 Boston Public Health Commission, City of, MA PH II 12.13
74 North Providence, Town of, RI PH II STA 11.90
75 DELAWARE, COUNTY OF, IN PH II 10.63
76 CAMBRIDGE, CITY OF, MA PH II 10.47
77 New Jersey AGO PH II 10.03
78 MIDDLESEX COUNY OF, MA PH II 9.80
79 ESSEX, COUNTY OF, NJ PH II 9.67
80 MONTGOMERY, COUNTY OF, MD PH II 9.50
81 Delaware, County Of, PA PH II 7.40
82 Chicago, City of, IL PH II Aviation 4.67
83 Harford, County of, MD PH II Mutual Aid 4.67
84 Howard, County of, MD PH II Mutual Aid 4.67
85 Carroll, County of, MD PH II Mutual Aid 4.60
86 Baltimore, County of, MD PH II Mutual Aid 4.57
87 Anne Arundel, County of, MD PH II MA 4.10
88 ELGIN, CITY OF, IL PH II 4.07
89 MASSACHUSETTS WATER RESOURCES AUTHORITY, MA PH II 2.77
90 MASSACHUSETTS, COMMONWEALTH OF PH II 2.00
91 Saint Mary's, County Of, MD PH II 1.63

Subtotal FRA count for Wave 1 91

1 Southern Methodist Univ PH II 63.87
2 SAINT LOUIS, COUNTY OF, MN PH II 63.33

Wave 2
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of September 30, 2013

Deal Name

Aging from Completion of
Physical Reconfiguration

Activities (In Months)
Deal

Count

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

3 Saint Charles, City of, MO PH II 62.67
4 UNIVERSITY PARK, CITY OF, TX PH II 53.67
5 TEXAS, STATE OF TEXAS A&M UNIVERSITY, TX PH II 53.37
6 Waco, City of, TX Phase II 47.13
7 College Station, City of, TX PH II 46.67
8 CARROLLTON, CITY OF, TX PH II 40.37
9 Orange, City of, TX Ph II 39.60

10 DUBUQUE, COUNTY OF, IA PH II 39.34
11 CLARKSVILLE, CITY OF, TN PH II 37.53
12 Tennessee DOC PH II 37.51
13 Prairie Village, City of, KS PH II 35.08
14 POLK, COUNTY OF, IA PH II 34.98
15 SMYRNA, TOWN OF, TN PH II 33.54
16 LINCOLN, CITY OF, NE PH II 33.23
17 Tennessee, State of PH II (TEMA) 31.88
18 KNOX, COUNTY OF, TN PH II 29.94
19 BELL, COUNTY OF, TX PH II 29.87
20 LONGVIEW, CITY OF, TX PH II 29.83
21 Riley, County of, KS PH II 29.50
22 OAK RIDGE, CITY OF, TN PH II 28.87
23 PLANO, CITY OF, TX PH II 27.23
24 Grandview, City of, MO PH II 27.17
25 ARLINGTON, CITY OF, TX PH II 26.50
26 PORT NECHES, CITY OF, TX PH II 24.00
27 Conroe, City of, TX PH II 23.98
28 BIXBY, CITY OF, OK PH II 23.23
29 Sarpy, County of, NE PH II 23.00
30 JACKSONVILLE, CITY OF, AR PH II 22.84
31 HOUSTON, CITY OF, TX Police PH II 22.33
32 Ellis County, TX PH II 21.93
33 WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH II 21.38
34 HAYSVILLE, CITY OF, KS PH II 19.74
35 LAKE QUIVIRA, CITY OF, KS PH II 19.74
36 DENTON, CITY OF, TX PH II 19.44
37 OWENSBORO, CITY OF, KY PH II 17.97
38 OKLAHOMA CITY, CITY OF, OK PH II 17.50
39 COPPERAS COVE, CITY OF, TX PH II 17.43
40 ELLIS, COUNTY OF, KS PH II 17.24
41 GARLAND, CITY OF, TX PH II 17.24
42 MEMPHIS, CITY OF, TN PH II 16.71
43 Lewisville, City of, TX PH II 16.41
44 DOUGLAS, COUNTY OF, NE PH II 16.21
45 Omaha Public Power District, NE PH II 16.04
46 East Texas Medical Center, TX PH II 15.54
47 KANSAS CITY, CITY OF, MO PH II 15.24
48 LLANO, COUNTY OF, TX PH II 15.00
49 MANSFIELD, CITY OF, TX PH II 14.34
50 Blanco County, TX PH II 14.20
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of September 30, 2013

Deal Name

Aging from Completion of
Physical Reconfiguration

Activities (In Months)
Deal

Count

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

51 MESQUITE, CITY OF, TX PH II 14.20
52 GRAND PRAIRIE, CITY OF, TX PH II 14.14
53 RAYTOWN, CITY OF, MO PH II 10.83
54 WICHITA FALLS, CITY OF, TX PH II 10.13
55 COLLIN, COUNTY OF, TX PH II 9.73
56 Fayette, County of, TX PH II STA 9.43
57 HAYS, COUNTY OF, TX PH II 9.43
58 RICHARDSON, CITY OF, TX PH II 7.93
59 TRAVIS, COUNTY OF, TX PH II 7.00
60 Bastrop, County of, Texas, TX PH II 5.10
61 HOUSTON INDEPENDENT SCHOOL DISTRICT, TX PH II 5.10
62 DALLAS, CITY OF, TX PH II 4.07

Subtotal FRA count for Wave 2 62

1 AVOYELLES PARISH COMMUNICATIONS DISTRICT, LA PH II 52.87
2 CLAY, COUNTY OF, FL PH II 52.08
3 INDIAN RIVER, COUNTY OF, FL PH II 49.64
4 COVINGTON, CITY OF, GA PH II 49.43
5 CALHOUN, COUNTY OF, AL PH II 44.64
6 CONSOLIDATED GOVERNMENT OF COLUMBUS, GA PH II 42.21
7 LOWNDES, COUNTY OF, GA PH II 40.54
8 Iberville, Parish of, LA PH II OEP 39.78
9 CORAL GABLES, CITY OF, FL PH II 39.51

10 JACKSONVILLE, CITY OF, FL PH II 38.60
11 HARNETT COUNTY OF, NC PH II 37.41
12 West Baton Rouge Parish Comm Dist PH II 34.73
13 GEORGIA, STATE OF PH II 33.68
14 NEW ORLEANS, PORT OF PH II 32.87
15 SAINT TAMMANY, PARISH OF, LA PH II 32.51
16 Iberville, Parish of, LA Phase II 31.63
17 NOXUBEE, COUNTY OF, MS PH II 30.33
18 BREVARD, COUNTY OF, FL PH II 30.00
19 COBB, COUNTY OF, GA PH II MA 29.73
20 BATON ROUGE, CITY OF, LA PH II 29.33
21 SAINT JAMES, PARISH OF, LA PH II 29.07
22 Bossier Parish, LA PH II 27.24
23 SHERIFF, PARISH OF POINTE COUPEE, LA PH II 27.18
24 PUERTO RICO, COMMONWEALTH OF PH II 27.07
25 DESOTO, COUNTY OF, FL PH II 26.44
26 MONROE, COUNTY OF, FL PH II 24.94
27 Houma, City of LA, PH II STA 24.50
28 MARTIN, COUNTY OF, FL PH II 23.50
29 Bossier, City of, LA PH II 22.71
30 MISSISSIPPI, STATE OF, DOC PH II 22.11
31 MANATEE, COUNTY OF, FL PH II 21.93
32 Georgia, State of, PH II Metro 21.91
33 CONCORD, CITY OF, NC PH II 21.90
34 OCALA, CITY OF, FL PH II 21.64

Wave 3
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of September 30, 2013

Deal Name

Aging from Completion of
Physical Reconfiguration

Activities (In Months)
Deal

Count

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

35 FAYETTE, COUNTY OF, GA PH II 21.31
36 GREATER ORLANDO PUBLIC SAFETY COOP, FL PH II 21.31
37 VOLUSIA, COUNTY OF, FL PH II 21.18
38 Lake Charles, City Of, LA PH II 21.08
39 HENRY, COUNTY OF, GA PH II 20.94
40 Puerto Rico State Police, PR PH II 20.88
41 MARION, COUNTY OF, SC PH II 20.71
42 BAYAMON, MUNICIPAL GOVERNMENT OF, PR PH II 20.38
43 Ascension, Parish Of, LA PH II 19.91
44 HARTSELLE, CITY OF, AL PH II 19.80
45 GAINESVILLE, CITY OF, FL PH II 19.70
46 COLLIER, COUNTY OF, FL PH II 19.28
47 OSCEOLA, COUNTY OF, FL PH II 19.04
48 HARRISON, COUNTY OF, MS PH II 18.80
49 FULTON, COUNTY OF, GA PH II 18.64
50 SEMINOLE, COUNTY OF, FL PH II 18.28
51 CALCASIEU, PARISH OF, LA PH II 17.24
52 DELRAY BEACH, CITY OF, FL PH II 16.91
53 HUNTSVILLE, CITY OF, AL PH II 16.50
54 HERNANDO, COUNTY OF, FL PH II 16.21
55 LOUISIANA, STATE OF PH II 15.53
56 MECKLENBURG, COUNTY OF, NC PH II 15.38
57 NEW BERN, CITY OF, NC PH II 15.30
58 SULPHUR, CITY OF, LA PH II 15.24
59 Caddo Parish Comm Dist 1, LA PH II 14.33
60 Lake, County of, FL PH II 14.31
61 City of Sumter and Sumter County, SC PH II 13.88
62 LEE, COUNTY OF, FL PH II 13.14
63 Myrtle Beach, City of, SC PH II 13.14
64 Metropolitan Atlanta Rapid Trans Auth, GA PHII 12.93
65 Calhoun, County of, AL TARS PH II 10.03
66 KENNER, CITY OF, LA PH II 9.77
67 Calcasieu Parish Communications District PH II 9.43
68 SOUTH CAROLINA, STATE OF PH II 9.10
69 Beauregard Parish Sheriff's Office, LA PH II 8.80
70 New Orleans, City of, LA PH II 7.63
71 YORK, COUNTY OF, SC PH II 5.60
72 BIRMINGHAM, CITY OF, AL PH II 5.37
73 JACKSON, CITY OF, MS PH II 4.60
74 MOBILE, CITY OF, AL PH II 0.63

Subtotal FRA count for Wave 3 74

1 BUTLER, COUNTY OF, OH PH II 66.97
2 BEXAR METROPOLITAN WATER DISTRICT, TX PH II 54.70
3 MIDLAND, CITY OF, TX PH II 52.84
4 Hobbs, City of, NM PH II 52.67
5 CLARK EMERGENCY SERVICES, COUNTY OF, WA PH II 52.47
6 LIVE OAK, CITY OF, TX PH II 46.51

Wave 4
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of September 30, 2013

Deal Name

Aging from Completion of
Physical Reconfiguration

Activities (In Months)
Deal

Count

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

7 CORPUS CHRISTI, CITY OF, TX PH II 42.58
8 PENNSYLVANIA STATE UNIVERSITY, PA PH II 37.80
9 SAN ANTONIO, CITY OF, TX PH II 29.11

10 HAMILTON, COUNTY OF, OH PH II 27.70
11 CLERMONT, COUNTY OF, OH PH II 26.77
12 CUMBERLAND, COUNTY OF, PA PH II 26.74
13 CALDWELL, COUNTY OF, TX PH II 23.03
14 DAYTON, CITY OF, OH PH II 22.10
15 RENSSELAER, COUNTY OF, NY PH II 19.53
16 WESTMORELAND, COUNTY OF, PA PH II 11.77
17 Santa Fe, City of, NM PH II 7.40
18 NEW MEXICO, STATE OF, NM PH II 4.87

Subtotal FRA count for Wave 4 18

1 Billings, City of, MT 31.50
2 Fayette, County of, OH 29.31
3 Richfield, Village or, OH 20.38
4 Niagara Frontier Transportation Authority, NY 19.33
5 Tuscola, County of, MI 19.07
6 Geauga, County of, OH 18.60
7 Seattle City Light Canadian Rebanding 15.48
8 Medina, County of, OH 14.17
9 Green, City of OH 12.97

10 Montgomery, County of, OH 11.77
11 Barberton, City of, OH 11.57
12 Oswego, County of, NY 11.13
13 Michigan State University 10.87
14 San Juan, County of, WA 6.70
15 Genesee, County of, MI 5.27
16 Cleveland, City of, OH 5.03
17 Garden City, City of, MI 5.00
18 Springfield, City of, OH 4.60
19 Greene, County of, OH 3.90
20 Warren, City of, MI 3.23
21 Pickaway, County of, OH 2.77
22 Worthington, City of, OH 2.53
23 Lapeer, County of, MI 2.23
24 Jackson, County of, MI 2.10
25 Ann Arbor Transportation Authority, MI 0.13

Subtotal FRA count for Canadian Border Region 25

Subtotal FRA count for Mexican Border Region 0
Total FRAs 270

Mexican Border Region

Canadian Border Region
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Appendix 9
Summary of Stage 2 PFAs that have not Closed, as of September 30, 2013

Deal Name
Deal

Count

1 ALBEMARLE, COUNTY OF, VA PH II
2 ANNE ARUNDEL, COUNTY OF, MD PH II
3 Baltimore Washington Int'l Airport PH II
4 CAMBRIDGE, CITY OF, MA PH II
5 CHARLES, COUNTY OF, MD PH II
6 CHICAGO, CITY OF, IL PH II
7 CONNECTICUT, STATE OF PH II
8 Colorado CallComm EA Swap
9 DELAWARE, STATE OF PH II

10 Fairfax County, VA - NCR Regional Coordination
11 HENRICO, COUNTY OF, VA PH II
12 KAUAI, COUNTY OF, HI PH II
13 MASSACHUSETTS PORT AUTHORITY, MA PH II
14 MASSACHUSETTS, COMMONWEALTH OF PH II
15 MONTGOMERY, COUNTY OF, MD PH II
16 MONTGOMERY, COUNTY OF, PA PH II
17 NEW JERSEY, STATE OF PH II
18 NORWALK, CITY OF, CT PH II
19 New Jersey Transit
20 OLD BRIDGE, TOWNSHIP OF, NJ PH II
21 PHILADELPHIA, CITY OF, PA PH II
22 PORTLAND, CITY OF, OR PH II
23 PRINCE WILLIAM, COUNTY OF, VA PH II
24 RICHMOND, CITY OF, VA PH II
25 ROSEVILLE, CITY OF, CA PH II
26 SACRAMENTO, COUNTY OF, CA PH II
27 SUFFOLK, CITY OF, VA PH II
28 SUFFOLK, COUNTY OF PH II
29 Sacramento County, CA Regional PFA only
30 TRENTON, CITY OF, NJ PH II
31 UNION CITY, CITY OF, NJ PH II
32 VANDERBURGH, COUNTY OF, IN PH II

Subtotal PFA count for Wave 1 32

1 BIXBY, CITY OF, OK PH II
2 BRYAN, CITY OF, TX PH II
3 DALLAS-FORT WORTH INTERNATIONAL AIRPORT, TX PH II
4 EDMOND, CITY OF, OK PH II
5 IRVING, CITY OF, TX PH II
6 OBION, COUNTY OF - SHERIFF DEPT, TN PH II
7 OKLAHOMA, STATE OF PH II
8 SARPY, COUNTY OF, NE PH II
9 TENNESSEE, STATE OF PH II

Subtotal PFA count for Wave 2 9

1 COBB, COUNTY OF, GA PH II
2 FLORIDA, STATE OF PH II
3 HUNTSVILLE, CITY OF, AL PH II
4 JACKSON, CITY OF, MS PH II

Stage 2 PFAs that have not Closed

Wave 1

Wave 2

Wave 3
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Appendix 9
Summary of Stage 2 PFAs that have not Closed, as of September 30, 2013

Deal Name
Deal

Count

Stage 2 PFAs that have not Closed

5 Jefferson Parish SO, LA PH II Region 1
6 LAFAYETTE, PARISH OF, LA PH II
7 Metropolitan Atlanta Rapid Transit Authority, GA P
8 Mississippi, State of, PH II
9 NEW ORLEANS, CITY OF, LA PH II

10 NORTH CAROLINA, STATE OF PH II
11 OPELOUSAS, CITY OF, LA PH II
12 Puerto Rico State Police, PR PH II
13 SAVANNAH, CITY OF, GA
14 VICKSBURG, CITY OF, MS PH II
15 WAKE, COUNTY OF, NC PH II

Subtotal PFA count for Wave 3 15

1 CALDWELL, COUNTY OF, TX PH II
2 DAYTON, CITY OF, OH PH II
3 MIDLAND, CITY OF, TX PH II
4 SAN ANTONIO, CITY OF, TX PH II

Subtotal PFA count for Wave 4 4

1 ANN ARBOR, CITY OF, MI
2 BROOK PARK, CITY OF, OH PH II
3 Cleveland, City of, OH
4 CLINTON, COUNTY OF, MI PH II
5 Clinton, County of, NY
6 KING, COUNTY OF, WA PH II
7 Lucas, County of, OH
8 MICHIGAN, STATE OF PH II
9 OHIO, STATE OF

10 Ottawa, County of, OH
11 Summit County Ohio, OH PH II
12 WASHINGTON, STATE OF
13 Wayne, County of, MI PH II
14 WESTLAND, CITY OF, MI PH II

Subtotal PFA count for Canadian Border Region 14

1 CHANDLER, CITY OF, AZ
2 IRVINE, CITY OF, CA, CA PH II
3 LOS ANGELES, CITY OF, CA
4 LOS ANGELES, CITY OF, CA PH II
5 LOS ANGELES, COUNTY OF, CA PH II
6 MARICOPA, COUNTY OF, AZ PH II
7 MESA, CITY OF
8 ORANGE, COUNTY OF, CA
9 Phoenix, City of, AZ PH II Data System

10 REGENTS OF THE UNIVERSITY OF CALIFORNIA
11 San Bernadino, County Of, CA PH II
12 SAN DIEGO, CITY OF, CA PH II
13 University of California - Riverside PH II
14 University of California - Santa Barbara PH II
15 Yuma, City of, AZ PH II

Subtotal PFA count for Mexican Border Region 15
Total PFAs 89

Canadian Border Region

Mexican Border Region

Wave 4
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Appendix 9
Summary of FRAs for Licensees in the ESMR Band that have not Closed, as of September 30, 2013

Deal Name

Aging from Completion of
Physical Reconfiguration

Activities (In Months) Deal Count

Subtotal FRA count for Wave 1 0

1 C & W Communications ESMR swap 13.5
Subtotal FRA count for Wave 2 1

1 Canto, Lazaro J 24.63
2 Davila, Jose 19.17
3 R A Electronics & Communications 2.3
4 Centro de Comunicciones de Puerto Rico 0.57

Subtotal FRA count for Wave 3 4

Subtotal FRA count for Wave 4 0
Total FRAs 5

Wave 4

FRAs for Licensees in the ESMR Band with Physical Reconfiguration Activities Complete that have not Closed

Wave 1

Wave 2

Wave 3
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Appendix 9
Summary of PFAs for Licensees in the ESMR Band that have not Closed, as of September 30, 2013

Deal Name
Deal

Count

Subtotal PFA count for Wave 1 0

Subtotal PFA count for Wave 2 0

1 R A Electronics & Communications
Subtotal PFA count for Wave 3 1

Subtotal PFA count for Wave 4 0
Total PFAs 1

Wave 4

PFAs for Licensees in the ESMR Band that have not Closed

Wave 1

Wave 2

Wave 3
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Appendix 10
800 MHz Transition Administrator, LLC

Fees and Expenses through September 30, 2013

Quarter Ending
March 31, 2013

Quarter Ending
June 30, 2013

Quarter Ending
September 30, 2013 Year-to-Date

Fees
Reconfiguration Management $293,368 $322,383 $316,417 $932,169
Frequency Management $667,974 $740,544 $695,874 $2,104,391
Financial Management $1,724,461 $1,508,961 $1,468,263 $4,701,685
General Counsel/Regulatory Management $752,337 $953,574 $1,155,490 $2,861,401
Stakeholder Implementation Management $2,119,357 $2,622,711 $2,312,061 $7,054,129
TA Systems Support $335,740 $400,165 $524,879 $1,260,783
Program Management Support $430,935 $428,750 $406,415 $1,266,100
Alternative Dispute Resolution $164,266 $118,974 $439,160 $722,400

Fees Subtotal $6,488,437 $7,096,063 $7,318,558 $20,903,058
Expenses $194,174 $124,106 $111,770 $430,051
Total Fees and Expenses $6,682,611 $7,220,170 $7,430,328 $21,333,109
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